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1 EXECUTIVE SUMMARY

1.1 The Purpose of the Plan 
Asset management planning is a comprehensive 
process to ensure delivery of services from 
infrastructure is provided in a financially sustainable 
manner. 

This asset management plan details information about 
infrastructure assets including actions required to 
provide an agreed level of service in the most cost 
effective manner while outlining associated risks.   The 
plan defines the services to be provided, how the 
services are provided and what funds are required to 
provide the services over a 10-year planning period. 

This plan covers Council’s Open Space infrastructure 
assets. 

1.2 Asset Description 
These assets include: 

The Open Space asset class comprises: 

 Beaches and Ocean Pools; 

 Coastal Open Spaces and Walkways; 

 Ovals and Sporting Facilities; 

 Playgrounds and Parks. 
 
These infrastructure assets have significant value 
estimated at $118,938,628. 

1.3 Levels of Service 
Our present funding levels are sufficient to continue to 
provide existing services at current levels in the short 
to medium term. 

If additional funding levels are not provided for the 
longer term, the potential services consequences will 
be: 

 Reduced ability to fund upgrades or new projects;  

 A reduction in the maintenance service levels. 

1.4 Future Demand 
The main demands for new services are created by: 

 Population; 

 Demographics; 

 Technological Changes; 

 Community preference and aspirations.  
 
These will be managed through a combination of 
managing existing assets, upgrading of existing assets 
and providing new assets to meet demand and 

demand management. Demand management 
practices include non-asset solutions, insuring against 
risks and managing failures. 

Demand management practices for Council’s Open 
Space assets include: 

 Effective management of existing infrastructure 
via regulation, education and influencing 
stakeholders on the use of assets; 

 Upgrade critical infrastructure and provide new 
infrastructure to meet the demand. 

1.5 Lifecycle Management Plan 

What does it Cost? 
The projected outlays necessary to provide the 
services covered by this Asset Management Plan (AM 
Plan) includes operations, maintenance, renewal and 
upgrade of existing assets, Over the 10-year planning 
period the funding required is $197,451,000 or 
$19,745,000 on average per year of which $2,012,000 
relates to projected renewals.   

Open Space assets are a mixture of long life and 
medium life assets and the age profile of this asset 
class results in the requirement for a significant 
amount of renewal work during the planning period. 
Overall, our open space assets are depreciating at 
$2,627,000 annually and budget allocation over and 
above the projected renewals covered by this Asset 
Management Plan is required to ensure the future 
sustainability of this asset class beyond the 10-year 
planning period. 

1.6 Financial Summary 

What we will do 
Estimated available funding for this period is 
$183,540,000 or $18,354,000 on average per year as 
per the long term financial plan or budget forecast. 
This is 93 percent of the cost to sustain the current 
level of service at the lowest lifecycle cost over the 10-
year planning period.  

The infrastructure reality is that only what is funded in 
the long term financial plan can be provided. The 
emphasis of the Asset Management Plan is to 
communicate the consequences that this will have on 
the service provided and risks, so that decision making 
is “informed”. 
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The allocated funding leaves a shortfall of $1,391,000   
on average per year over the projected expenditure 
required to provide services in the AM Plan. This is 
shown in the figure below. 

Additional funding to cover the shortfall should be 
provided to ensure that the existing levels of service 
can be maintained for the life of the assets, or to 
ensure planned upgrades can be undertaken. 

 

Projected Operating and Capital Expenditure 

 

Figure values are in current (real) dollars. 

We plan to provide Open Space services for the 
following: 

 Operation, maintenance, renewal and upgrade of 
Open Space assets as detailed in table 2.1 to meet 
service levels set in annual budgets; 

 Identified renewals/replacement within the 10-
year planning period as identified in Appendix A. 

Managing the Risks 
Our present funding levels are sufficient to continue to 
manage risks in the short to medium term. 

There are risks associated with providing the service 
and not being able to complete all identified activities 
and projects.  
 

The main risk consequences are: 

 Community not involved in determining service 
standards; 

 Environmental issues; 

 Restricted access to sporting grounds and 
facilities; 

 Injury to users of Open Space assets; 

 Restricted availability of qualified resources. 
 

We will endeavour to manage these risks within 
available funding by: 

 Enforcement and environmental guidelines;  

 Consultation with stakeholders; 

 Continued program of preventative maintenance 
and lifecycle replacement; 

 Established commitment from internal and 
external stakeholders. 
 

1.7 Asset Management Practices 
Our systems to manage assets include: 

 Technology One; 

 GIS-(ESRI Arcmap); 

 Photographs; 

 Electronic data capturing tools (ESRI Arc 
Collector); 

 Risk Management techniques and tools. 
 
Assets requiring renewal/replacement are identified 
from a process of annual condition assessment to 20% 
of the network. The asset register is updated to 
include data from the inspections allowing future 
works programs to be projected. 
 

1.8 Monitoring and Improvement 
Program 
The next steps resulting from this asset management 
plan to improve asset management practices are: 

 The procurement of a Strategic Asset 
Management System to allow sophisticated 
modelling, forecasting and risk management. (Key 
Asset Management Strategy 7) 

 The formation of an Asset Management Steering 
Group to ensure a consistent asset centric 
approach across the organisation that is 
consistent with the Asset Management Policy and 
Strategy.  (Key Asset Management Strategy 2) 

 Further identification and refinement of costs 
associated with managing this asset class. (Key 
Asset Management Strategy 4) 

These next steps are aligned with Key Strategies 
identified Council’s Asset Management Strategy 2018-
28. 
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2. INTRODUCTION 

2.1 Background 
This asset management plan communicates the actions required for the responsive management of assets (and 
services provided from assets), compliance with regulatory requirements, and funding needed to provide the required 
levels of service over a 10-year planning period. 

This asset management plan is to be read with the following associated  planning documents: 

 The Randwick City Plan; 

 Delivery Plan 2018-21 and annual Operational Plans; 

 Asset Management Policy; 

 Asset Management Strategy 2018-28; 

 Long Term Financial Plan 2018-28; 

 Resourcing Strategy-Workforce Plan 2018-28; 

 ICT Digital Strategy 2018-28; 

 Randwick City Council Community Consultation Principles and Consultation Planning Guide. 

 

This plan aligns with the Asset Management Strategy 2018-28 and covers a 10-year planning period.  Figures within 
the plan extend beyond the 10-year planning period for the purpose of projecting asset management challenges 
beyond the life of the plan.  

The infrastructure assets covered by this asset management plan are shown in Table 2.1. These assets are used to 
provide active and passive recreation and environmental services. 

Table 2.1:  Assets covered by this Plan 

Asset Category Quantity Replacement Value ($) 

Banner Poles 55  104,932 

Barbecues 28  61,972 

Bicycle Racks 48  34,908 

Boat Ramps 3  45,760 

Bollards 3,390  2,088,227 

Bridge 6 316,200 

Cricket Nets 6  95,318 

Drinking Fountain 81  455,531 

Fencing 43.19 Km 7,548,694 

Flag Poles 49  93,485 

Gates 80  101,550 

Asset Category Quantity Replacement Value ($) 

Handrails 884.8 m 1,109,344 

Hard Stand Areas 37,660.9m2 6,846,672 

Irrigation & Associated Equipment 63 Items 7,534,784 

Landscaped Areas 47,663.84m2 9,912,649 

Lighting 794 Items 4,359,127 
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Litter Bins 261 Items 819,999 

Miscellaneous minor assets 7 Items 384,152 

Monuments 12 Items 120,000 

Pavement, Walkway, Stairs 91,889.07m2 45,896,434 

Picnic Palette 39 Items 190,370 

Picnic Shelters 72 Items 191,808 

Picnic Tables 85 Items 375,312 

Playgrounds 272 Items 8,173,893 

Sports Surfaces 21 Items 3,589,885 

Pools 5 Items 958,051 

Scoreboards 6 Items 580,760 

Seats 646 Items 1,621,888 

Shade Structures 48 Items 870,763 

Showers 18 Items 53,497 

Skate Park 3 Items 3,692,885 

Walls 8286.93m2 9,331,034 

Water Tanks 9 Items 524,272 

Wickets 11 Items 854,472 

   

TOTAL  $118,938,628 

 

Table 2.1.1:  Key Stakeholders in the AM Plan 

Key Stakeholder Role in Asset Management Plan 

Council Representatives 
(Includes Councillors and the Mayor) 

 Represent needs of community/shareholders, 

 Allocate resources to meet the organisation’s objectives in providing services 
while managing risks, 

 Ensure organisation is financially sustainable. 

Council Officers  Manage Open Space Assets 

 Ensure level of service provided meets needs of residents and visitors 

 Implement the components identified in the open space asset management 
plan. 

Residents  Core users of open space assets. 

 Their needs, wants and expectations are conveyed to the Council and should 
be reflected in desired levels of service. 

Visitors  Users of open space assets. 

 Their needs, wants and expectations drive the development in areas of the 
highest visitor usage and also commercial areas. 

Insurers  Insurers have interest in implementation of systems which allow Council to 
gain better knowledge of the condition of their assets. 

 Systems should be reflected in the number of claims made against each asset 
group. 
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Our organisational structure for service delivery of infrastructure assets is detailed below. 
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2.2 Goals and Objectives of Asset Ownership 
Our goal in managing infrastructure assets is to meet the defined level of service (as amended from time to time) in 
the most cost effective manner for present and future consumers.  The key elements of infrastructure asset 
management are: 

 Providing a defined level of service and monitoring performance; 

 Managing the impact of growth through demand management and infrastructure investment; 

 Taking a lifecycle approach to developing cost-effective management strategies for the long-term that meet 
the defined level of service; 

 Identifying, assessing and appropriately controlling risks; 

 Linking to a long-term financial plan which identifies required, affordable expenditure and how it will be 
allocated. 

Other references to the benefits, fundamentals principles and objectives of asset management are: 
 
• International Infrastructure Management Manual 2015 ;1 
• ISO 55000.2 

2.3 Plan Framework 
Key elements of the plan are 

 Levels of service – specifies the services and levels of service to be provided by the organisation; 

 Future demand – how this will impact on future service delivery and how this is to be met; 

 Life cycle management – how Council will manage its existing and future assets to provide defined levels of 
service; 

 Financial summary – what funds are required to provide the defined services; 

 Asset management practices; 

 Monitoring – how the plan will be monitored to ensure it is meeting organisation’s objectives; 

 Asset management improvement plan. 

A road map for preparing an asset management plan is shown below. 

                                                                 
1 Based on IPWEA 2015 IIMM, Sec 2.1.3, p 2| 13 
2 ISO 55000 Overview, principles and terminology 
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IS THE PLAN 

AFFORDABLE?

CORPORATE PLANNING

Confirm strategic objectives and establish AM 

policies, strategies & goals. 

Define responsibilities & ownership.

Decide core or advanced AM Pan.

Gain organisation commitment.

REVIEW/COLLATE ASSET INFORMATION

Existing information sources

Identify & describe assets.

Data collection

Condition assessments

Performance monitoring

Valuation Data

ESTABLISH LEVELS OF SERVICE

Establish strategic linkages

Define & adopt statements

Establish measures & targets

Consultation

LIFECYCLE MANAGEMENT STRATEGIES

Develop lifecycle strategies

Describe service delivery strategy

Risk management strategies

Demand forecasting and management

Optimised decision making (renewals, new works, 

disposals)

Optimise maintenance strategies

FINANCIAL FORECASTS

Lifecycle analysis

Financial forecast summary

Valuation Depreciation

Funding

IMPROVEMENT PLAN

Assess current/desired practices

Develop improvement plan

ITERATION

Reconsider service statements

Options for funding

Consult with Council

Consult with Community
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2.4 Core and Advanced Asset Management 
This asset management plan is prepared as a ‘core’ asset management plan over a 10-year planning period in 
accordance with the International Infrastructure Management Manual3.  Core asset management is a ‘top down’ 
approach where analysis is applied at the system or network level. An ‘advanced’ asset management approach uses a 
‘bottom up’ approach for gathering detailed asset information for individual assets. 

                                                                 
3 IPWEA, 2015, IIMM. 
A TRIM D02266591 
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3. LEVELS OF SERVICE 

3.1 Customer Research and Expectations 
In 2014 Council commissioned a community satisfaction survey conducted by Micromex ResearchA. The survey was 
administered by a computer aided telephone system to a sample of 1,000 residents. The most recent customer 
satisfaction survey reported satisfaction levels for the following services. 

 

Table 3.1:  Community Satisfaction Survey Levels 

 

 

 

 

 

 

 

 

*Based on Top 3 box (percentage of residents indicating they are very satisfied, satisfied, or somewhat satisfied). 

 

Community satisfaction information is used in developing the 20-year Randwick City Plan and in the allocation of 
resources in the budget. 

3.2 Strategic and Corporate Goals 
 

This asset management plan is prepared under the direction of the 20-year Randwick City Plan and within the 
Integrated Planning and Reporting (IPR) framework 

 

 

 

 

 

 

 

 

 

Performance Measure Satisfaction Level* 

Overall satisfaction with Council’s performance 95% 

Council’s response time to request for service 78% 

Beach cleaning 91% 

Beaches 98% 

Coastal open spaces and walkway 97% 

Ocean pools 95% 

Ovals and sporting facilities 97% 

Playgrounds and parks 97% 

Protection for natural bushland 91% 
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Integrated Planning and Reporting framework 

 

This plan will guide the delivery of actions by Council to achieve the following City Plan Outcomes: 

Outcome 1: Leadership in Sustainability. 

Outcome 6:  A Liveable City 

Relevant goals and objectives and how these are addressed in this asset management plan are: 

 

Table 3.2:  Goals and how these are addressed in this Plan 

Randwick City 
Plan Outcome 

Direction Objective How Goal and Objectives are addressed in 
AM Plan 

Outcome 6: A 
Liveable City 

Direction 6a: Our public 
infrastructure and assets 
are planned, managed and 
funded to meet the 
community expectations 
and defined levels of 
service. 
 

Implement the strategic 
asset management system 
to deliver intergenerational 
equity and meet the 
Council’s obligations as the 
custodian of our 
community’s assets.  
 
 

The implementation of a Strategic Asset 
Management System is a part of the monitoring 
and improvement program within this Asset 
Management Plan. 
 
 

Outcome 6: A 
Liveable City 

Direction 6a: Our public 
infrastructure and assets 
are planned, managed and 
funded to meet the 
community expectations 
and defined levels of 
service. 
 

Conduct programmed asset 
maintenance management 
in accordance with adopted 
service levels 

The Open Space Asset Management Plan 
includes funding for operations and maintenance 
and provisions for performance monitoring 
against adopted service level. 

Outcome 6: A 
Liveable City 

Direction 6c: The safety of 
our community is 
paramount and is 
acknowledged and 
supported through 
proactive policies, 

Conduct minor reactive 
maintenance management 
in accordance with adopted 
service levels. 

 Respond to customer requests within 
service level agreements. 

 Identify High and Extreme risk open spaces  

 Planned Inspections for High and Extreme 
risk open spaces 

 Develop an operational and maintenance 
plan and allocate funding to carry out 
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programs and strategies. remediation work as required 

Outcome 1. 
Leadership in 
Sustainability 

Direction 1a: Council has a 
long-term vision based on 
sustainability 

Ensure financial strategies 
underpin Council's asset 
management policies and 
strategic vision 

The Open Space Asset Management Plan aligns 
with Council’s Resourcing Strategy, including the 
Asset Management Strategy, Workforce Plan and 
Long Term Financial Plan. 

 

Randwick City Council will exercise its duty of care to ensure public safety in accordance with the infrastructure risk 
management plan prepared in conjunction with this AM Plan.  Management of infrastructure risks is covered in 
Section 6.
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3.3 Legislative Requirements 

There are many legislative requirements relating to the management of assets.  These include: 

Table 3.3:  Legislative Requirements 

Legislation Requirement 

NSW Local Government Act 1993 Sets out role, purpose, responsibilities and powers of local government 
including the preparation of a long term financial plan supported by asset 
management plans for sustainable service delivery. 

Children and Young Persons Care 
& Protection Act 1998 

Provides requirements in relation to children in public spaces. 

Water Management Act 2000 Sets out responsibilities associated with the use of water. 

Contaminated Land Management 
Act 1997 

Sets out specific requirements in connection with the remediation of land. 

State Environmental Planning 
Policy (Infrastructure) 2007 

Sets out specific environmental requirements associated with 
infrastructure planning. 

Environmental Planning and 
Assessment Act 1979 

Sets out specific requirements associated with environmental planning  

Commonwealth Environment 
Protection and Biodiversity Act 

Sets out requirements associated with environment and utilisation. 

NSW Threatened Species 
Conservation Act 1995 

Sets out requirements in relation to fauna and threatened species in 
particular. 

NSW Biosecurity Act 2015 Sets out requirements for control of pests, diseases and weeds. 

Disability Discrimination Act 1992 Provides protection for everyone in Australia against discrimination based 
on disability, in the areas of provision of goods, facilities, services and land.  

Civil Liability Act 2002 and Civil 
Liability Amendment (Personal 
Responsibility) Act 2002 

Protects the Council from civil action by requiring the courts to take into 
account the financial resources, the general responsibilities of the authority 
and the compliance with general practices and applicable standards 

Workplace Health and Safety Act 
2011 

Protecting workers and other persons against harm to their health, safety 
and welfare through the elimination or minimisation of risks arising from 
work. 

Australian Accounting Standard 
AASB116 

Reporting on asset condition and consumption to Councillors, management 
and the community. 

 

3.4 Customer Levels of Service 
Service levels are defined service levels in two terms, customer levels of service and technical levels of service. These 
are supplemented by organisational measures. 

Customer Levels of Service measure how the customer receives the service and whether value to the customer is 
provided. 

Customer levels of service measures used in the asset management plan are: 

Quality   How good is the service … what is the condition or quality of the service? 

Function  Is it suitable for its intended purpose …. Is it the right service? 

Safety   Is it safe for its intended purpose …. Is it the right service? 

Capacity/Use  Is the service over or under used … do we need more or less of these assets? 
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The current and expected customer service levels are detailed in Tables 3.4 and 3.5. Table 3.4 shows the expected 
levels of service based on resource levels in the current long-term financial plan. 

Organisational measures are measures of fact related to the service delivery outcome e.g. number of occasions when 
service is not available, condition percentages of Very Poor, Poor/Average/Good, Very good. 

These Organisational measures provide a balance in comparison to the customer perception that may be more 
subjective. 

Table 3.4:  Customer Level of Service 

 Expectation Performance Measure 
Used 

Current Performance Expected Position in 
10 Years based on the 
current budget. 

Service Objective: Open Space areas meet the needs of the community. Open Space assets are maintained and are fit 
for use. 

Quality Provide quality Open 
Space areas and assets 
free from obvious 
defects 

Customer Satisfaction 
Survey results 

Satisfaction for coastal 
open space and walkways 
80% (up from 79% in 2012). 
Satisfaction for ovals and 
sporting facilities 72% (up 

from 62% in 2012) 

Increase in customer 
satisfaction survey 
results 

 Confidence levels  High High 

Function Fields, playgrounds, 
parks and open space 
assets meet user’s 
needs 

Customer Satisfaction 
Survey results 

Satisfaction for coastal 
open space and walkways 
80% (up from 79% in 2012). 
Satisfaction for ovals and 
sporting facilities 72% (up 

from 62% in 2012) 

Increase in customer 
satisfaction survey 
results 

Respond to CRM’s 
within SLA timeframe 
 

76% of Service Requests 
actioned within allocated 
time frames. B (up from 63% 

in 2012) 

Increase in % of 
requests actioned 
within service level 
agreement timeframes 

 Confidence levels  High High 

Safety Open space assets are 
operational, presented  
in a safe manner and 
free from hazards 

Routine inspections of 
playgrounds 

Quarterly inspection of 
playgrounds and 
scheduling of maintenance 
requirements 

Quarterly inspection of 
playgrounds and 
scheduling of 
maintenance 
requirements 

Respond to CRM’s 
within SLA timeframe 
 

76% of Service Requests 
actioned within allocated 
time frames. B (up from 63% 
in 2012) 

Increase in % of 
requests actioned 
within service level 
agreement timeframes 

Claims made against 
Council regarding 
Open Space assets 

Two (2) claims made in 
2016. No other claims 
between 2013 and 2017. 

Goal of zero claims. 

 Confidence levels  High High 

Capacity 
and Use 

Open space areas, 
playgrounds and 
sports grounds are 
utilized at optimum 
levels with room for 
expansion. 
 

Meet needs of 
Users/Patrons 

Regular meetings with 
Sports Council. 

Manage to below 
maximum carrying 
capacity 

Manage to below 
maximum carrying 
capacity 

Current park and sports 
field bookings system 
manage bookings to 
required capacities. 

 Confidence levels  High High 
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3.5 Technical Levels of Service 
Technical Levels of Service - Supporting the customer service levels are operational or technical measures of 
performance. These technical measures relate to the allocation of resources to service activities to best achieve the 
desired customer outcomes and demonstrate effective performance. 

Technical service measures are linked to the activities and annual budgets covering: 

 Operations – the regular activities to provide services (e.g. opening hours, cleansing, grass mowing, garden 
care, energy, inspections, etc; 

 Maintenance – the activities necessary to retain an asset as near as practicable to an appropriate service 
condition. Maintenance activities enable an asset to provide service for its planned life (e.g. road patching, 
building and structure repairs, graffiti removal, turfing, lines and goalposts); 

 Renewal – the activities that return the service capability of an asset up to that which it had originally (e.g. 
road resurfacing and pavement reconstruction, pipeline replacement and building component replacement); 

 Upgrade/New – the activities to provide a higher level of service (e.g. widening a road, sealing an unsealed 
road, replacing a pipeline with a larger size) or a new service that did not exist previously (e.g. a new library). 

Service and asset managers plan, implement and control technical service levels to influence the customer service 
levels.4  

Table 3.5 shows the technical levels of service expected to be provided under this AM Plan. The ‘Desired’ position in 
the table documents the position being recommended in this AM Plan. 

Table 3.5: Technical Levels of Service 

Service 
Attribute 

Service Activity 
Objective 

Activity Measure 
Process 

Current Performance * Desired for Optimum 
Lifecycle Cost ** 

TECHNICAL LEVELS OF SERVICE 

Operations  Playgrounds are 
operational and 
free from hazards 

Regular inspections 
and maintenance to 
playgrounds 

Quarterly inspection of 
Playgrounds and scheduling of 
maintenance requirements. 

Satisfied with Current 
performance 

Provide upkeep of 
irrigation systems 
(Including 
centralized 
monitoring and 
control) 

All open space 
irrigation systems 
are operational. 

Irrigation systems are 
inspected fortnightly 

Satisfied with Current 
performance 

Routine 
maintenance of 
Parks and Open 
Space areas 

Routine schedule 
maintenance works 
for gangs to attend 
all parks every 3 
weeks and sports 
fields weekly. 

Each park serviced 17 times 
per year. Each sport field 
serviced 26 times per year.  

Satisfied with Current 
performance 

Routine schedule 
maintenance works 
for gangs to attend 
all road reserve 
gardens every 3 

Each road reserve garden 
serviced 17 times per year. 

Satisfied with Current 
performance 

                                                                 
4 IPWEA, 2015, IIMM, p 2|28. 

B TRIM D02587061 
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Service 
Attribute 

Service Activity 
Objective 

Activity Measure 
Process 

Current Performance * Desired for Optimum 
Lifecycle Cost ** 

weeks. 

Inspect coastal 
walkway every 6 
weeks 

Coastal walkway inspected 8 
times per year. 

Satisfied with Current 
performance 

Identify condition 
of assets 

Regular inspections 
 

Annual inspection to identify 
condition of 20% of Open 
Space assets. 

Satisfied with Current 
performance 

 Budget $3,297,000  

Maintenance Respond to 
service requests 

Reactive service 
requests completed 
within adopted time 
frames 

76% of Service Requests 
actioned within allocated time 
frames. B 

Increase in % of requests 
actioned within service level 
agreement timeframes 

Identify planned 
maintenance. 

Regular inspections 
 

20% of the total no of open 
space assets are inspected per 
annum with the addition of 
playground equipment which is 
inspected quarterly. 
 

Satisfied with Current 
performance 

 Budget $9,407,000  

Renewal Infrastructure 
meets customers’ 
needs 

Open Space Assets 
renewed when 
required 

Open Space Assets renewed as 
required 

Satisfied with Current 
performance 

 Budget $2,650,000  

Upgrade/New Upgrade/New 
open space assets 
as required 

As needed as part of 
other projects or 
development. 

Upgrade / new open space 
assets are funded by developer 
contributions or under the 
project budget with new assets 
capitalised into the open space 
register. 

Maintain current approach. 

 Budget $3,000,000  

Note: *      Current activities and costs (currently funded). 
**    Desired activities and costs to sustain current service levels and achieve minimum life cycle costs (not   

currently funded)  
 

It is important to monitor the service levels provided regularly as these will change. The current performance is 
influenced by work efficiencies and technology, and customer priorities will change over time. Review and 
establishment of the agreed position which achieves the best balance between service, risk and cost is essential. 
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4. FUTURE DEMAND 

4.1 Demand Drivers 
Drivers affecting demand include things such as population change, regulations, changes in demographics, seasonal 
factors, vehicle ownership rates, consumer preferences and expectations, technological changes, economic factors, 
agricultural practices, environmental awareness, etc. 

4.2 Demand Forecasts 
The present position and projections for demand drivers that may impact future service delivery and use of assets 
were identified and are documented in Table 4.3. 

4.3 Demand Impact on Assets 
The impact of demand drivers that may affect future service delivery and use of assets are shown in Table 4.3. 

Table 4.3:  Demand Drivers, Projections and Impact on Services 

Demand drivers Present position Projection Impact on services 

Population 140,660 (As at June 30 2016, ABS 
estimated resident population – 
whole of Randwick Council area) 

NSW Department of Planning 
and Environment projects a 23% 
increase in population by 2036 
within Randwick Local 
Government Area.  

 

An increase in population will 
require an increase in 
community and infrastructure 
services. 
Existing services may require 
amendment to cater for 
changes in use or increased 
patronage. 

Demographics Randwick City Council are has 
-18% over 60 YO 

-43% in the 20-45 YO group 

(As at June 30 2016, ABS 
estimated resident population – 
whole of Randwick Council area) 

Greater proportion of 10-20 YO 
(>35% growth) 
 Greater proportion of over 60 
YO ( >45% growth) 
Low proportion of 25-45 YO 
(<10% growth) 
 

 

Greater need for aged and 
disability access. Increase in 
population will require 
improvements to public 
transport infrastructure and 
accessible recreational 
infrastructure. 

Land Area The Randwick Local Government 
Area is developed. 

Redevelopment will include 
dedication of Open Space assets 

More services 

Technological Changes Technology continues to be 
implemented to improve data 
management and access to 
infrastructure control and 
monitoring. 

Updated plant & equipment 
product Improvements 
Improved access to Council 
Improved data recording and 
assessing. 

New technologies may reduce 
operational costs and  
maintenance frequency 

 

These demand drivers may impact on open space assets as land is modified to meet changing community needs. 

 

4.4 Demand Management Plan 
Demand for new services will be managed through a combination of managing existing assets, upgrading of existing 
assets and providing new assets to meet demand and demand management.  Demand management practices can 
include non-asset solutions, insuring against risks and managing failures.  

Opportunities identified to date for demand management are shown in Table 4.4.  Further opportunities will be 
developed in future revisions of this asset management plan. 
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Table 4.4:  Demand Management Plan Summary 

Demand Driver Impact on Services Demand Management Plan 

Population An increase in population will 
require an increase in community 
and infrastructure services 

Balance priorities for infrastructure with what the community is 
prepared to pay (statutory requirements / standards is the 
minimum standard) 

Demographics Greater need for accessible 
recreational infrastructure 

Assess capacity to fund current and/or improved levels of 
service 

Land Area An increase in development may 
include a subsequent increase in 
open space assets. 

New open space areas should be assessed for asset 
management requirements prior to handover. 

Technology Changes  Potential to reduce maintenance 
and resource requirements. 

New and emerging technologies should be assessed for both 
performance, abilities to improve service and whole of life 
costs 

 

4.5 Asset Programs to meet Demand 
The new assets required to meet demand can be acquired, donated or constructed.  Additional assets are discussed in 
Section 5.5. The summary of the cumulative value of additional asset is shown in Figure 1. 

Figure 1:  Upgrade and New Assets to meet Demand – (Cumulative) 

 

Figure Values are in current (real) dollars. 

Acquiring these new assets will commit ongoing operations, maintenance and renewal costs for the period that the 
service provided from the assets is required.  These future costs are identified and considered in developing forecasts 
of future operations, maintenance and renewal costs for inclusion in the long term financial plan further in Section 5. 
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5. LIFECYCLE MANAGEMENT PLAN 
The lifecycle management plan details how Randwick City Council plans to manage and operate the assets at the 
agreed levels of service (defined in Section 3) while managing life cycle costs. 

5.1 Background Data 
5.1.1 Physical parameters 

For the purposes of this AMP, all open spaces have been classified based on the function, setting, capacity and 
vegetation type. Each of these classifications requires different strategies and has asset management requirements.  
The following outlines the definition of seven different classifications 

Regional Parks Open spaces that attract residents and visitors (including tourists) from the whole of the 
Randwick LGA and beyond. An example includes Heffron Park. 

District Parks Open space to meet organised and formal sporting needs of the Randwick community and 
visitors. An example includes Kensington Park. 

Neighbourhood 
Parks 

Smaller open grassed areas to meet the needs for unstructured active recreation activities. An 
example includes Bardon Park. 

Pocket Parks Small areas of open space for the purpose of informal and unstructured recreation. Located 
within residential areas and providing additional open space to residents who may have limited 
or no private backyards. An example includes Frank Doyle Park. 

Beach and Coastal 
Reserves 

Located along coastline and provide for beach and coastal recreation needs. Beach and Coastal 
Reserves receive the highest visitations of all open space areas by both local residents and 
visitors to the city. An example includes Dunningham Reserve. 

Civic Parks and 
Places 

Provide open space for special occasions, civic ceremonies, and also provide open spaces that 
are primarily used for passive recreation and places for reflection and community gatherings. 
An example includes Alison Park. 

Remnant Bushland 
Areas 

These are small areas located within larger parks and reserves. Example includes Fred Hollow 
Reserve. The Randwick Environmental Park and two areas of Malabar Headland are examples of 
larger Remnant Bushland sites. 

 

The assets covered by this asset management plan are shown in Table 2.1. 

The age profile of the assets included in this AM Plan are shown in Figure 2 
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Figure 2:  Asset Age Profile 
 

 
Figure Values are in current (real) dollars. 

According to Figure 2 there were major investments in open space infrastructure around 1980, 1991 and 2010. The 
constant investment in infrastructure of the years will result in renewals being constant over the years rather than 
being required all at once.  

 

5.1.2 Asset capacity and performance 

Assets are generally provided to meet design standards where these are available. 

Locations where deficiencies in service performance are known are detailed in Table 5.1.2. 

Table 5.1.2:  Known Service Performance Deficiencies 

Location Service Deficiency 

Nil  

The above service deficiencies were identified from consulting Manager Technical Services. 
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5.1.3 Asset condition 

Council inspects 20 percent of entire asset network every year.  The monitoring of open space assets is encompassed 
within this program.   

 

The condition profile of our assets is shown in Figure 3. 

Figure 3:  Asset Condition Profile 

 

 

Figure 3 shows that majority of Councils Open Space Assets s are in excellent condition. 

Figure Values are in current (real) dollars. 
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Condition is measured using a 1 – 10 grading system5 as detailed in Table 5.1.3. 

Table 5.1.3: Simple Condition Grading Model 

Condition 
Rating 

Condition 
Index Condition Description 

1 New A new asset or an asset recently rehabilitated back to new condition. No visible signs 
of deterioration. 

2 Excellent An asset in excellent overall condition. There would be only very slight condition 
decline but it would be obvious that the asset was no longer in new condition.  

3 Very Good 
An asset in very good overall condition but with some early stages of deterioration 
evident, but the deterioration is still minor in nature and causing no serviceability 
problems. 

4 Good An asset in good overall condition but with some obvious deterioration evident, 
serviceability would be impaired very slightly. 

5 Average An asset in fair overall condition. Deterioration in condition would be obvious and 
there would be some serviceability loss. 

6 Satisfactory An asset in fair to poor overall condition. Deterioration would be quite obvious. Asset 
serviceability would now be affected and maintenance costs would be rising. 

7 Unsatisfactory An asset in poor overall condition. Deterioration would be quite severe and would be 
starting to limit the serviceability of the asset. Maintenance would be high. 

8 Poor 
An asset in very poor overall condition with serviceability now being heavily impacted 
upon by the poor condition. Maintenance would be very high and the asset would be 
at a point where it needed to be rehabilitated. 

9 
Consider 

Reconstruction: 
An asset in extremely poor condition with severe serviceability problems and needing 
rehabilitation immediately. May be risk in leaving the asset in service.  

10 
Imminent 

Failure / Failed: 
An asset that has failed is no longer serviceable and should not remain in service. 
There would be an extreme risk in leaving the asset in service. 

 

                                                                 
5 IPWEA, 2015, IIMM, Sec 2.5.4, p 2|80. 
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5.2 Operations and Maintenance Plan 
Operations include regular activities to provide services such as public health, safety and amenity, e.g. cleaning, street 
sweeping, utilities costs and street lighting.  

Routine maintenance is the regular on-going work that is necessary to keep assets operating, including instances 
where portions of the asset fail and need immediate repair to make the asset operational again, e.g. road patching. 

Maintenance includes all actions necessary for retaining an asset as near as practicable to an appropriate service 
condition including regular ongoing day-to-day work necessary to keep assets operating.  

Maintenance expenditure is shown in Table 5.2.1. 

Table 5.2.1:  Maintenance Expenditure Trends 

Year Maintenance Budget $ 

2016/17 $9,407,000 

2017/18 $9,407,000 

2018/19 $9,407,000 

 

Maintenance expenditure levels are considered to be adequate to meet projected service levels, which may be less 
than or equal to current service levels.  Where maintenance expenditure levels are such that they will result in a lesser 
level of service, the service consequences and service risks have been identified and s highlighted in this AM Plan and 
service risks considered in the Infrastructure Risk Management Plan. 

Summary of future operations and maintenance expenditures 

Future operations and maintenance expenditure is forecast to trend in line with the value of the asset stock as shown 
in Figure 4.  Note that all costs are shown in current 2017 dollar values (i.e. real values). 
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Figure 4:  Projected Operations and Maintenance Expenditure 

 

Figure Values are in current (real) dollars. 

Currently Council is maintaining sufficient funding level for open space maintenance and operations, however funding 
will need to increase into the future to maintain maintenance and operations service levels .  

Deferred maintenance, i.e. works that are identified for maintenance and unable to be funded are to be included in 
the risk assessment and analysis in the infrastructure risk management plan.  

Maintenance is funded from the operating budget where available.  This is further discussed in Section 7. 

5.3 Renewal/Replacement Plan 
Renewal and replacement expenditure is major work which does not increase the asset’s design capacity but restores, 
rehabilitates, replaces or renews an existing asset to its original service potential.  Work over and above restoring an 
asset to original service potential is considered to be an upgrade/expansion or new work expenditure resulting in 
additional future operations and maintenance costs. 

Assets requiring renewal/replacement are identified from a combination of costs using acquisition year and useful life 
to determine the renewal year and capital renewal expenditure projections from external condition modelling 
systems. 
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5.3.1 Renewal ranking criteria 

Asset renewal and replacement is typically undertaken to either: 

 Ensure the reliability of the existing infrastructure to deliver the service it was constructed to facilitate (e.g. 
replacing a bridge that has a 5 t load limit), or 

 To ensure the infrastructure is of sufficient quality to meet the service requirements (e.g. roughness of a 
road).6 

It is possible to get some indication of capital renewal and replacement priorities by identifying assets or asset groups 
that: 

 Have a high consequence of failure, 

 Have high use and subsequent impact on users would be greatest, 

 Have a total value representing the greatest net value, 

 Have the highest average age relative to their expected lives, 

 Are identified in the AM Plan as key cost factors, 

 Have high operational or maintenance costs, and 

 Have replacement with a modern equivalent asset that would provide the equivalent service at a savings.7 

The ranking criteria used to determine priority of identified renewal and replacement proposals is detailed in Table 
5.3.1.  

Table 5.3.1:  Renewal and Replacement Priority Ranking Criteria 

Criteria Weighting 

Community - Function 30% 

Community - Quality 5% 

Technical - Condition 10% 

Technical – Risk of Failure 40% 

Technical – Operating/Maintenance and 
lifecycle costs 

15% 

  

Total 100% 

 

5.3.2 Summary of future renewal and replacement expenditure 

Projected future renewal and replacement expenditures are forecast to increase over time when the asset stock 
increases.  The expenditure is required is shown in Fig 5. Note that all amounts are shown in current (real) dollars. 

The projected capital renewal and replacement program is shown in Appendix B. 

 

                                                                 
6 IPWEA, 2015, IIMM, Sec 3.4.4, p 3|91. 
7 Based on IPWEA, 2015, IIMM,  Sec 3.4.5, p 3|97. 
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Figure 5:  Projected Capital Renewal and Replacement Expenditure 

 

Figure Values are in current (real) dollars. 

It is expected that the backlog noted in 2018 could be renewed under current funding levels between 2019 and 2021. 
Significant renewal expenditure required for 2022, 20023 and 2032 could also be spaced out under current budget 
levels between 2024 and 2031.  

 

Deferred renewal and replacement, i.e. those assets identified for renewal and/or replacement and not scheduled in 
capital works programs are to be included in the risk analysis process in the risk management plan. 

Renewals and replacement expenditure in the capital works program will be accommodated in the long term financial 
plan.  This is further discussed in Section 7. 

5.4 Creation/Acquisition/Upgrade Plan 
New works are those that create a new asset that did not previously exist, or works which will upgrade or improve an 
existing asset beyond its existing capacity.  They may result from growth, social or environmental needs.  Assets may 
also be acquired at no cost.  These additional assets are considered in Section 4.4. 

5.4.1 Selection criteria 

New assets and upgrade/expansion of existing assets are identified from various sources such as community requests, 
proposals identified by strategic plans or partnerships with others. Candidate proposals are inspected to verify need 
and to develop a preliminary renewal estimate.  Verified proposals are ranked by priority and available funds and 
scheduled in future works programmes.  The priority ranking criteria is detailed below.  
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Table 5.4.1:  New Assets Priority Ranking Criteria 

Criteria Weighting 

Safety 35% 

Community Expectation 15% 

Lifecycle Costs 25% 

Community Benefits (Usage, population, 
future development) 

25% 

Total 100% 

 

5.4.2 Summary of future upgrade/new assets expenditure 

Projected upgrade/new asset expenditures are summarised in Fig 6. The projected upgrade/new capital works 
program is shown in Appendix C.  All amounts are shown in real values. 

 

Figure 6:  Projected Capital Upgrade/New Asset Expenditure 

 

Figure Values are in current (real) dollars. 

Expenditure on new assets and services in the capital works program will be accommodated in the long term financial 
plan but only to the extent of the available funds. 

Acquiring these new assets will commit the funding of ongoing operations, maintenance and renewal costs for the 
period that the service provided from the assets is required. 
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5.4.3 Summary of asset expenditure requirements 

The financial projections from this asset plan are shown in Fig 7 for projected operating (operations and maintenance) 
and capital expenditure (renewal and upgrade/expansion/new assets).  Note that all costs are shown in real values. 

The bars in the graphs represent the anticipated budget needs required to achieve lowest lifecycle costs, the budget 
line indicates what is currently available. The gap between these informs the discussion on achieving the balance 
between services, costs and risk to achieve the best value outcome. 

 

Figure 7:  Projected Operating and Capital Expenditure 

 

 

Figure Values are in current (real) dollars. 

According to figure 7, Council allocates sufficient funding for operating and capital works in the immediate future, 
however additional funding will be required in the long term to maintain the current Open Space service levels. 
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6. RISK MANAGEMENT PLAN 

The purpose of infrastructure risk management is to document the results and recommendations resulting from the 
periodic identification, assessment and treatment of risks associated with providing services from infrastructure, using 
the fundamentals of International Standard ISO 31000:2009 Risk management – Principles and guidelines.  

Risk Management is defined in ISO 31000:2009 as: ‘coordinated activities to direct and control with regard to risk’8. 

An assessment of risks9 associated with service delivery from infrastructure assets has identified critical risks that will 
result in loss or reduction in service from infrastructure assets or a ‘financial shock’.  The risk assessment process 
identifies credible risks, the likelihood of the risk event occurring, the consequences should the event occur, develops 
a risk rating, evaluates the risk and develops a risk treatment plan for non-acceptable risks. 

6.1 Critical Assets 
Critical assets are defined as those which have a high consequence of failure causing significant loss or reduction of 
service.  Similarly, critical failure modes are those which have the highest consequences. 

Critical assets have been identified and their typical failure mode and the impact on service delivery are as follows: 

Table 6.1 Critical Assets 

Critical Asset(s) Failure Mode Impact 

Fencing Displacement or 
distresses 

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Furniture Displacement or 
distresses 

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Irrigation / Plumbing Leaks or blockages Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Lighting / Electrical Breakages, shorts or 
overloading 

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Paved surfaces and stairs Displacement or 
distresses 

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Playgrounds Displacement, damage  
or distresses 

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Sports Surfaces Distress, Wear and 
Damage  

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Other Structures Displacement or 
distresses 

Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

 

By identifying critical assets and failure modes investigative activities, condition inspection programs, maintenance 
and capital expenditure plans can be targeted at the critical areas. 

                                                                 
8 ISO 31000:2009, p 2 
9 4.3.1 Hazard/Risk Identification, Assessment and Control 
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6.2 Risk Assessment 
The risk management process used in this project is shown in Figure 6.2 below. 

It is an analysis and problem solving technique designed to provide a logical process for the selection of treatment 
plans and management actions to protect the community against unacceptable risks. 

The process is based on the fundamentals of the ISO risk assessment standard ISO 31000:2009. 

Figure 6.2.1  Risk Management Process – Abridged 

                                       

                               

 

Figure 6.2.2-Risk table 
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Figure 6.2.3  Risk Matrix 

Insignificant Minor Moderate Major Catastrophic

-2 -3 -7 -13 -20

Almost Certain (5) Medium  (10) High (15) High (35) Extreme (65) Extreme (100)

Likely (4) Medium (8) Medium (12) High (28) High (52) Extreme (80)

Possible (3) Low (6) Medium (9) High (21) High (39) Extreme (60)

Unlikely  (2) Low (4) Low (6) Medium (14) High (26) High (40)

Rare (1 ) Low (2) Low (3) Medium (7) Medium (13) High (20)

LIKELIHOOD

CONSEQUENCE

 

 

The risk assessment process identifies credible risks, the likelihood of the risk event occurring, the consequences 
should the event occur, develops a risk rating, evaluates the risk and develops a risk treatment plan for non-
acceptable risks. 

An assessment of risks10 associated with service delivery from infrastructure assets has identified the critical risks that 
will result in significant loss, ‘financial shock’ or a reduction in service.   

Critical risks are those assessed with ‘Very High’ (requiring immediate corrective action) and ‘High’ (requiring 
corrective action) risk ratings identified in the Infrastructure Risk Management Plan.  The residual risk and treatment 
cost after the selected treatment plan is implemented is shown in Table 6.2.  These risks and costs are reported to 
management and Councillors. 

Table 6.2:  Critical Risks and Treatment Plans 

Service or Asset 
at Risk 

What can Happen Risk 
Rating 
(L,M,H) 

Risk Treatment Plan Residual 
Risk * 

Treatment Costs 

Community 
Consultation 
Risk 

Community will 
not have 
involvement in 
open space service 
standards. 

Medium Ongoing community 
consultation 

Low Staff Time & 
Contractor Cost 

Health and 
Safety 

Fire or natural 
event. 

High Ongoing consultation with 
NSW Department of Industry 
and NSW Office of 
Environment and Heritage 
(responsible for fire hazard 
control on coastal areas), and 
NSW Fire Brigade and Local 
SES. 

Low Staff Time, 
Material &/or 
Contractor Cost, 
Media Coverage 

                                                                 
10 4.3.1 Hazard/Risk Identification, Assessment and Control 
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Service or Asset 
at Risk 

What can Happen Risk 
Rating 
(L,M,H) 

Risk Treatment Plan Residual 
Risk * 

Treatment Costs 

Environmental 
Impact 

The use of parks 
may result in 
environmental 
issues. 

High Enforcement of environmental 
conditions and guidelines with 
continuous supervision of 
open spaces. 

Low Staff Time, 
Material &/or 
Contractor Cost, 
Media Coverage 

Unavailability of 
sporting facilities 

Sports groups will 
not have access to 
playing fields or 
facilities. 

High Consultation with relevant 
parties and stakeholder clubs 
to ensure equitable use of 
facilities. Land use 
requirements have been 
clearly articulated by RCC. 

Low Staff Time, 
Sports 
Committee. 

Injury to facility 
users 

Injury to users of 
play equipment, 
sports fields as a 
result of poor 
condition. 

Medium Continued programme of 
lifecycle replacement of assets 
and equipment. Continued 
planned preventative 
maintenance regime. 

Low Staff Time, 
Material &/or 
Contractor Cost. 
Capital Works 
Program. 

Lack of qualified 
resources 

Risk that qualified 
resources will not 
be available. 

Low Established commitment from 
internal and external resources 
for open space. 

Low Staff Time 

Note *  The residual risk is the risk remaining after the selected risk treatment plan is operational. 
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7. FINANCIAL SUMMARY 
This section contains the financial requirements resulting from all the information presented in the previous sections 
of this asset management plan.  The financial projections will be improved as further information becomes available 
on desired levels of service and current and projected future asset performance. 

7.1 Financial Statements and Projections 
 

7.1.1 Asset valuations 

The best available estimate of the value of assets included in this Asset Management Plan are shown below.   Assets 
are valued at detailed unit rates applied to the unit(s) of the asset. 

Gross Replacement Cost   $118,939,000 

Depreciable Amount   $118,939,000 

Depreciated Replacement Cost11  $91,044,000 

Annual Average Asset Consumption $2,627,000 (2.2%) 

 

 

7.1.1 Sustainability of service delivery 

Two key indicators for service delivery sustainability that have been considered in the analysis of the services provided 
by this asset category, these being the: 

 asset renewal funding ratio;  

 medium term budgeted expenditures/projected expenditure (over 10 years of the planning period). 

Asset Renewal Funding Ratio 

Asset Renewal Funding Ratio12 130 percent 

The Asset Renewal Funding Ratio is the most important indicator and indicates that over the next 10 years of the 
forecasting that we expect to have 130 percent of the funds required for the optimal renewal and replacement of 
assets.  

Medium term – 10 year financial planning period 

This asset management plan identifies the projected operations, maintenance and capital renewal expenditures 
required to provide an agreed level of service to the community over a 10 year period. This provides input into 10 year 
financial and funding plans aimed at providing the required services in a sustainable manner.  

These projected expenditures may be compared to budgeted expenditures in the 10 year period to identify any 
funding shortfall.  In a core asset management plan, a gap is generally due to increasing asset renewals for ageing 
assets. 

                                                                 
11 Also reported as Written Down Value, Carrying or Net Book Value. 
12 AIFMM, 2015, Version 1.0, Financial Sustainability Indicator 3, Sec 2.6, p 9. 
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The projected operations, maintenance and capital renewal expenditure required over the 10 year planning period is 
$16,745,000 on average per year.   

Estimated (budget) operations, maintenance and capital renewal funding is $15,354,000  on average per year giving a 
10 year funding shortfall of $1,391,000 per year.  This indicates 92 percent of the projected expenditures needed to 
provide the services documented in the asset management plan. This excludes upgrade/new assets. 

Providing services from infrastructure in a sustainable manner requires the matching and managing of service levels, 
risks, projected expenditures and financing to achieve a financial indicator of approximately 1.0 for the first years of 
the asset management plan and ideally over the 10-year life of the Long Term Financial Plan. 
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7.1.2 Projected expenditures for long term financial plan 

Table 7.1.2 shows the projected expenditures for the 10 year long term financial plan.  

Expenditure projections are in 2017/2018 real values.  

Table 7.1.2:  Projected Expenditures for Long Term Financial Plan ($000) 

Year 
Operations 

($000) 
Maintenance 

($000) 

Projected Capital 
Renewal  

($000) 

Capital Upgrade/ 
New 

($000) 

Disposals 
($000) 

      

2018 $3,297 $9,407 $5,236 $3,000 $0 

2019 $3,413 $9,738 $232 $3,000 $0 

2020 $3,530 $10,071 $948 $3,000 $0 

2021 $3,646 $10,404 $919 $3,000 $0 

2022 $3,764 $10,738 $3,164 $3,000 $0 

2023 $3,881 $11,073 $3,682 $3,000 $0 

2024 $3,999 $11,409 $1,581 $3,000 $0 

2025 $4,117 $11,746 $672 $3,000 $0 

2026 $4,235 $12,085 $1,188 $3,000 $0 

2027 $4,354 $12,424 $2,497 $3,000 $0 

2028 $4,474 $12,764 $403 $3,000 $0 

2029 $4,593 $13,105 $653 $3,000 $0 

2030 $4,713 $13,447 $53 $3,000 $0 

2031 $4,833 $13,791 $1,272 $3,000 $0 

2032 $4,954 $14,135 $2,455 $3,000 $0 

2033 $5,075 $14,480 $4,152 $3,000 $0 

2034 $5,197 $14,827 $1,384 $3,000 $0 

2035 $5,318 $15,174 $646 $3,000 $0 

2036 $5,441 $15,523 $997 $3,000 $0 

2037 $5,563 $15,873 $2,536 $3,000 $0 
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7.2 Funding Strategy 
Funding for assets is provided from the budget and long term financial plan. 

The financial strategy of the entity determines how funding will be provided, whereas the asset management plan 
communicates how and when this will be spent, along with the service and risk consequences of differing options. 

7.3 Valuation Forecasts 
Asset values are forecast to increase as additional assets are added. 

Additional assets will generally add to the operations and maintenance needs in the longer term, as well as the need 
for future renewal. Additional assets will also add to future depreciation forecasts. 

7.4 Key Assumptions Made in Financial Forecasts 
This section details the key assumptions made in presenting the information contained in this asset management plan. 
It is presented to enable readers to gain an understanding of the levels of confidence in the data behind the financial 
forecasts. 

Key assumptions made in this asset management plan are:4.  

Table 7.4:  Key Assumptions made in AM Plan and Risks of Change 

 Asset values and dimensions are correct  
Change to asset values and dimensions will have an effect on resources required to operate, maintain and 
renew the open space assets; 

 20 percent of Council’s open space assets will be inspected annually (100 percent every 5 years) and open 
space asset condition updated accordingly. 
Monitoring of change of condition may show change in the asset’s useful life which may have a subsequent 
change of funding required to maintain level of service; 

 

 The estimates used for current rates of renewal with remain constant at current 2017 values for the next 10 
years. 
Possible increase in renewal costs may reduce level of works budgeted with possible reduction in the open 
space service level. 
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7.5 Forecast Reliability and Confidence 
The expenditure and valuations projections in this AM Plan are based on best available data.  Currency and accuracy 
of data is critical to effective asset and financial management.  Data confidence is classified on a 5 level scale13 in 
accordance with Table 7.5. 

Table 7.5:  Data Confidence Grading System 

Confidence 
Grade 

Description 

A  Highly reliable Data based on sound records, procedures, investigations and analysis, documented properly and 
agreed as the best method of assessment. Dataset is complete and estimated to be accurate ± 2% 

B  Reliable Data based on sound records, procedures, investigations and analysis, documented properly but 
has minor shortcomings, for example some of the data is old, some documentation is missing 
and/or reliance is placed on unconfirmed reports or some extrapolation.  Dataset is complete and 
estimated to be accurate ± 10% 

C  Uncertain Data based on sound records, procedures, investigations and analysis which is incomplete or 
unsupported, or extrapolated from a limited sample for which grade A or B data are available.  
Dataset is substantially complete but up to 50% is extrapolated data and accuracy estimated ± 
25% 

D  Very Uncertain Data is based on unconfirmed verbal reports and/or cursory inspections and analysis.  Dataset 
may not be fully complete and most data is estimated or extrapolated.  Accuracy ± 40% 

E  Unknown None or very little data held. 

 

The estimated confidence level for and reliability of data used in this AM Plan is considered to be Reliable. 

                                                                 
13 IPWEA, 2015, IIMM, Table 2.4.6, p 2|71. 
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8. PLAN IMPROVEMENT AND MONITORING 

8.1 Status of Asset Management Practices14 
 

8.1.1 Accounting and financial data sources 

In 2010 Council implemented the financial system, Technology One. This system contains a Works and Assets Module 
in which works orders or tasks can be raised and costing’s tracked against a particular asset. 

Council’s finance system is managed by its Finance section. The system is reported on and audited annually. The 
audited report is present to Council, who then refers the report onto the Department of Local Government.   

Council’s Engineering Services tram provides input into the asset registers including condition, useful life, unit rates, 
capitalisation data and physical attributes. 

8.1.2 Asset management data sources 

Randwick Council’s Asset Register is currently located within the Tech 1 software package. This dataset contains all of 
the information to physically describe the asset including its makeup, age, condition, useful life, CRC and other 
financial data. The register is also linked to other systems including GIS. 

The Tech 1 software used for asset management is currently controlled/managed by Council’s Finance section.  

Data maintenance is undertaken by Counci’sl Asset Management section who review data/assets on an annual 
program and advise the Finance section of any updates, new or disposed assets as they arise.  

Council is currently reviewing options for Strategic Asset Management Systems. The selected system will draw 
information from the Tech 1 asset registers. 

 

8.2 Improvement Plan 
The asset management improvement plan generated from this asset management plan is shown in Table 8.1. 

Table 8.1:  Improvement Plan 

Task 
No 

Task Responsibility Resources 
Required 

Timeline 

1 Review open space data layouts & cleanse data Engineering 
Services 

Engineering 
Services + Open 
Spaces 

Ongoing 

2 Update newly identified open space asset data into 
Technology 1 

Engineering 
Services 

Asset Team + 
Finance Team 

Ongoing 

3 Complete 20% open space condition audit yearly Engineering 
Services 

Asset team + 
contractors 

Annually 

4 Conduct open space revaluation Asset Team + 
Finance Team 

Asset Team + 
Finance Team 

 

                                                                 
14 ISO 55000 Refers to this the Asset Management System 
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8.3 Monitoring and Review Procedures 
This asset management plan will be reviewed during annual budget planning processes and amended to show any 
material changes in service levels and/or resources available to provide those services as a result of budget decisions.  

The AM Plan will be updated annually to ensure it represents the current service level, asset values, projected 
operations, maintenance, capital renewal and replacement, capital upgrade/new and asset disposal expenditures and  
projected expenditure values incorporated into the long term financial plan. 

The AM Plan has a life of 4 years and is due for complete revision and updating within the financial year of each 
Randwick  Council election. 

8.4 Performance Measures 
The effectiveness of the asset management plan can be measured in the following ways: 

 The degree to which the required projected expenditures identified in this asset management plan are 
incorporated into the long term financial plan; 

 The degree to which 1-5 year detailed works programs, budgets, business plans and corporate structures take 
into account the ‘global’ works program trends provided by the asset management plan; 

 The degree to which the existing and projected service levels and service consequences (what we cannot do), 
risks and residual risks are incorporated into the Strategic Plan and associated plans; 

 The Asset Renewal Funding Ratio achieving the target of 1.0. 
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10. APPENDICES 

Appendix A Projected 10-year Capital Renewal and Replacement Works Program  

Randwick CC - Report 6 - Appendix 10 year Renewal & Replacement Program (Open Space_S3_V1)  

  

Asset ID 

Sub 

Asset Name From To 

Rem Planned Renewal Useful 

Category Life Renewal Cost Life 

  (Years) Year ($) (Years) 

OS011076 Softfall Playground - Burnie 
Park 

    -28 1990 $4,735 15 

OS011064 Softfall Playground - Maroubra 
Beach Reserve 

    -28 1990 $9,206 15 

Subtotal   $13,941   

  
FO001444 Pavement_Walkway

_Stair 
88R Barker Street - 
Kingsford\Barker 

Street\88R - 
Pavement_Walkway_S

tairs 

    -27 1991 $82,129 80 

Subtotal   $82,129   

  
FO001842 Fencing  Rabaul Reserve - 

Matraville\Rabaul 
Way\1R - Fencing 

    -22 1996 $3,490 30 

Subtotal   $3,490   

  
FO001577 Bin Coral Sea Park - 

Maroubra\Yorktown 
Parade\1-53R - 

Litter_Bins 

    -19 1999 $3,142 30 

Subtotal   $3,142   

  
FO001346 Pavement_Walkway

_Stair 
1R Pauling Avenue - 

Coogee\Pauling 
Avenue\1R - 

Pavement_Walkway_S
tairs 

    -17 2001 $107,125 80 

Subtotal   $107,125   

  
OS011090 Softfall Playground - Jacaranda 

Playground 
    -16 2002 $6,905 15 

Subtotal   $6,905   

  
OS011384 Fencing  Fencing - Alison Park     -13 2005 $8,724 30 

OS011365 Fencing  Fencing - Arthur Byrne 
Reserve 

    -13 2005 $17,448 30 

OS011353 Fencing  Fencing - Chifley Sports 
Reserve 

    -13 2005 $211,121 30 

OS011409 Fencing  Fencing - Frank Doyle 
Park 

    -13 2005 $5,583 30 

OS011389 Fencing  Fencing - High Cross     -13 2005 $14,482 30 
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Park 

OS011449 Fencing  Fencing - Wisdom 
Street Reserve 

    -13 2005 $4,188 30 

FO001612 Fencing  Snape Park - 
Maroubra\Snape 

Street\15R - Fencing 

    -13 2005 $94,219 30 

Subtotal   $355,765   

  
FO001148 Bin Burnie Park - 

Clovelly\Burnie 
Street\1R - Litter_Bins 

    -12 2006 $3,142 30 

FO001237 Bin Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Litter_Bins 

    -12 2006 $62,835 30 

OS011402 Fencing  Fencing - Burnie Park     -12 2006 $31,406 30 

Subtotal   $97,383   

  
OS012314 Playground - Junior 

Unit 
Raleigh Park 

Equipment\Kid Space 
    -11 2007 $121,210 15 

FO001141 Wall Burnie Park - 
Clovelly\Burnie 

Street\1R - Walls 

    -11 2007 $40,058 80 

Subtotal   $161,268   

  
FO001578 Fencing  Coral Sea Park - 

Maroubra\Yorktown 
Parade\1-53R - Fencing 

    -9 2009 $16,576 30 

Subtotal   $16,576   

  
OS011167 irrigation Irrigation - Goldstein 

Reserve 
    -8 2010 $171,773 20 

OS011183 irrigation Irrigation - High Cross 
Park 

    -8 2010 $171,773 20 

OS012628 Playground - Spring Dr Walters Reserve 
Equipment\Emu Spring 

    -8 2010 $1,787 15 

OS012627 Playground - Spring Dr Walters Reserve 
Equipment\Wombat 

Spring 

    -8 2010 $1,338 15 

Subtotal   $346,671   

  
FO001786 Fencing  9R Gale Rd - 

Maroubra\Gale 
Road\9R - Fencing 

    -7 2011 $698 30 

FO001136 Fencing  Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Fencing 

    -7 2011 $13,086 30 

FO001187 Fencing  Coogee Oval - 
Coogee\Brook 

Street\99R - Fencing 

    -7 2011 $16,576 30 

OS011357 Fencing  Fencing - Kensington 
Oval 

    -7 2011 $8,724 30 



 

DRAFT OPEN SPACE ASSET MANAGEMENT PLAN 2018-28 42 

 

FO001233 Fencing  Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Fencing 

    -7 2011 $36,641 30 

FO001620 Fencing  Snape Park - 
Maroubra\Snape 

Street\15R - Fencing 

    -7 2011 $174,480 30 

OS011166 irrigation Irrigation - Frenchmans 
Bay Reserve 

    -7 2011 $171,773 20 

FO001201 Picnic Shelter Dunningham Reserve - 
Coogee\Baden 

Street\2R - 
Picnic_Shelters 

    -7 2011 $13,320 40 

Subtotal   $435,297   

  
OS012543 Playground - Junior 

Unit 
Frank Doyle Park 

Equipment\Junior unit 
    -6 2012 $121,210 15 

OS012287 Playground - Junior 
Unit 

Gollan Park 
Equipment\Play 

system 

    -6 2012 $121,210 15 

Subtotal   $242,420   

  
FO001370 Bike Rack Kensington Oval - 

Kensington\Edward 
Avenue\2R - Bike_Rack 

    -5 2013 $2,182 30 

FO001216 Bin Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Litter_Bins 

    -5 2013 $12,567 30 

FO001219 Bin Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Litter_Bins 

    -5 2013 $94,253 30 

FO001229 Fencing  Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Fencing 

    -5 2013 $6,979 30 

FO001096 Handrail Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Handrails 

    -5 2013 $18,807 30 

FO001107 Handrail Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Handrails 

    -5 2013 $150,454 30 

FO001207 Handrail Dunningham Reserve - 
Coogee\Baden 

Street\2R - Handrails 

    -5 2013 $25,076 30 

OS012546 Playground - Activity Frank Doyle Park 
Equipment\Aeroglide 

    -5 2013 $9,189 15 

OS012518 Playground - Senior 
Unit 

Alby Smith Memorial 
Park Equipment\Senior 

unit 

    -5 2013 $121,210 15 

OS012390 Playground - Senior 
Unit 

Les Bridges Playground 
Equipment\Senior unit 

    -5 2013 $121,210 15 
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OS012544 Playground - Spring Frank Doyle Park 
Equipment\Starfish 

Spring 

    -5 2013 $4,187 15 

Subtotal   $566,112   

  
FO001757 Fencing  91R Johnston Parade - 

Maroubra\Johnston 
Parade\91R - Fencing 

    -4 2014 $174 30 

OS011438 Fencing  Fencing - Giles Street 
Closure 

    -4 2014 $3,490 30 

FO001362 Fencing  Kensington Oval - 
Kensington\Edward 
Avenue\2R - Fencing 

    -4 2014 $6,979 30 

FO001143 Handrail Burnie Park - 
Clovelly\Burnie 

Street\1R - Handrails 

    -4 2014 $27,583 30 

OS012640 Playground - Activity Fitzpatrick Park 
Equipment\Chin up 

    -4 2014 $1,762 15 

OS012665 Playground - Activity Raleigh Park 
Equipment\Tic Tac Toe 

    -4 2014 $1,295 15 

OS012468 Playground - Junior 
Unit 

Cromwell Park 
Equipment\Junior unit 

    -4 2014 $121,210 15 

OS012313 Playground - Seesaw Raleigh Park 
Equipment\See Saw 

    -4 2014 $7,684 15 

OS012467 Playground - Senior 
Unit 

Cromwell Park 
Equipment\Senior unit 

    -4 2014 $121,210 15 

OS012645 Playground - Senior 
Unit 

Fitzpatrick Park 
Equipment\Senior unit 

    -4 2014 $121,210 15 

OS012463 Playground - Spring Cromwell Park 
Equipment\Boat Spring 

    -4 2014 $7,972 15 

OS012642 Playground - Spring Fitzpatrick Park 
Equipment\Kangaroo 

Spring 

    -4 2014 $2,688 15 

OS012643 Playground - Spring Fitzpatrick Park 
Equipment\Koala 

Spring 

    -4 2014 $1,442 15 

OS012641 Playground - Spring Fitzpatrick Park 
Equipment\Rocker 

Spring 

    -4 2014 $2,692 15 

OS012264 Playground - Spring South Maroubra 
Village Green 

Equipment\Koala 
Spring 

    -4 2014 $1,442 15 

OS012263 Playground - Spring South Maroubra 
Village Green 

Equipment\Pelican 
Spring 

    -4 2014 $2,608 15 

OS012465 Playground - Swing Cromwell Park 
Equipment\Double 

Swing 

    -4 2014 $3,030 15 

OS012466 Playground - Swing Cromwell Park 
Equipment\Swing 

    -4 2014 $3,030 15 

OS012644 Playground - Swing Fitzpatrick Park 
Equipment\Swing 

    -4 2014 $3,030 15 
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OS012265 Playground - Swing South Maroubra 
Village Green 

Equipment\Swing 

    -4 2014 $3,030 15 

Subtotal   $443,564   

  
OS011501 Furniture Furniture - Bardon Park     -3 2015 $2,483 40 

OS011171 irrigation Irrigation - Alison Park     -3 2015 $171,773 20 

OS012634 Playground - Activity Dr Walters Reserve 
Equipment\Activity 

Panels 

    -3 2015 $5,839 15 

OS012633 Playground - Activity Dr Walters Reserve 
Equipment\Ladder 

    -3 2015 $9,189 15 

OS012629 Playground - Activity Dr Walters Reserve 
Equipment\Spinner 

    -3 2015 $4,640 15 

OS012256 Playground - Activity Ocean View Reserve 
Equipment\Vega 

    -3 2015 $4,284 15 

OS012632 Playground - Senior 
Unit 

Dr Walters Reserve 
Equipment\Senior unit 

    -3 2015 $121,210 15 

OS012258 Playground - Senior 
Unit 

Ocean View Reserve 
Equipment\Oasis 

    -3 2015 $12,121 15 

OS012357 Playground - Spring Alison Park 
Equipment\Fish Spring 

    -3 2015 $1,498 15 

OS012358 Playground - Spring Alison Park 
Equipment\Multi 

Rocker 

    -3 2015 $5,782 15 

OS012630 Playground - Spring Dr Walters Reserve 
Equipment\Spring 

    -3 2015 $1,815 15 

OS012359 Playground - Swing Alison Park 
Equipment\Swing 

    -3 2015 $3,030 15 

OS012631 Playground - Swing Dr Walters Reserve 
Equipment\Swing 

    -3 2015 $3,030 15 

OS012257 Playground - Swing Ocean View Reserve 
Equipment\Swing 

    -3 2015 $3,030 15 

FO001124 Shower Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Showers 

    -3 2015 $2,972 25 

FO001654 Shower Jack Vanny Reserve - 
Maroubra\Marine 

Parade\13R - Showers 

    -3 2015 $2,972 25 

FO001665 Shower Maroubra Beach - 
Maroubra\Marine 

Parade\3R - Outdoor 
Showers 

    -3 2015 $2,972 25 

FO001666 Shower Maroubra Beach - 
Maroubra\Marine 

Parade\3R - Outdoor 
Showers 

    -3 2015 $2,972 25 

Subtotal   $361,612   

  
OS012464 Playground - Spring Cromwell Park 

Equipment\Dolphin 
Spring 

    -2 2016 $2,707 15 

Subtotal   $2,707   
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FO001320 Fencing  1R Leeton Avenue - 

Coogee\Leeton 
Avenue\1R - Fencing 

    -1 2017 $2,094 30 

FO001778 Fencing  28R Walsh Avenue - 
Maroubra\Walsh 

Avenue\28R - Fencing 

    -1 2017 $102,245 30 

FO001783 Fencing  30-50R Walsh Ave - 
Maroubra\Walsh 
Avenue\30-50R - 

Fencing 

    -1 2017 $76,248 30 

FO001893 Fencing  Bicentennial Park - 
Phillip Bay\Kooringai 

Avenue\5-33R - 
Fencing 

    -1 2017 $15,703 30 

FO001182 Fencing  Coogee Oval - 
Coogee\Brook 

Street\99R - Fencing 

    -1 2017 $21,810 30 

OS011435 Fencing  Fencing - Boyce Road 
Closure 

    -1 2017 $3,490 30 

OS012228 Fencing Maroubra Beach 
Reserve 

Fence\Playground 

    -1 2017 $25,192 30 

OS012602 Fencing Paine Reserve 
Fence\Playground 

    -1 2017 $12,596 30 

FO002051 Fencing  Popplewell Park 
(upper) - South 

Coogee\Gregory 
Street\3-17R - Fencing 

    -1 2017 $3,490 30 

OS011163 irrigation Irrigation - Arthur 
Byrne Reserve 

    -1 2017 $171,773 20 

OS011169 irrigation Irrigation - Maroubra 
Beach Reserve 

    -1 2017 $171,773 20 

OS011178 irrigation Irrigation - McCartney 
Oval 

    -1 2017 $171,773 20 

OS011180 irrigation Irrigation - Purcell Park     -1 2017 $171,773 20 

OS012647 Playground - Activity Central Park 
Equipment\Bridge 

    -1 2017 $1,333 15 

OS012403 Playground - Activity Kokoda Park 
Equipment\Tugboat 

    -1 2017 $15,228 15 

OS012650 Playground - Junior 
Unit 

Central Park 
Equipment\Junior unit 

    -1 2017 $121,210 15 

OS012402 Playground - Junior 
Unit 

Kokoda Park 
Equipment\Crow's 

Nest 

    -1 2017 $11,583 15 

OS012400 Playground - Seesaw Kokoda Park 
Equipment\See Saw 

    -1 2017 $7,684 15 

OS012449 Playground - Senior 
Unit 

Bundock Park 
Equipment\Mosaiq 

    -1 2017 $18,151 15 

OS012651 Playground - Senior 
Unit 

Central Park 
Equipment\Senior unit 

    -1 2017 $121,210 15 

OS012399 Playground - Slide Kokoda Park 
Equipment\Slide 

    -1 2017 $3,491 15 

OS012447 Playground - Spring Bundock Park 
Equipment\Aquarius 

    -1 2017 $3,476 15 
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Spring 

OS012648 Playground - Spring Central Park 
Equipment\Spring 

    -1 2017 $1,815 15 

OS012525 Playground - Spring Coogee Oval 
Equipment\Spring 

    -1 2017 $1,815 15 

OS012649 Playground - Swing Central Park 
Equipment\Swing 

    -1 2017 $3,030 15 

OS012369 Playground - Swing John Calapedos 
Playground 

Equipment\Swing 

    -1 2017 $3,030 15 

OS012401 Playground - Swing Kokoda Park 
Equipment\Swing 

    -1 2017 $3,030 15 

OS012526 Playground - Timber 
Unit 

Coogee Oval 
Equipment\Timber 

unit 

    -1 2017 $34,181 15 

OS012558 Softfall Grant Reserve 
Softfall\Softfall 

    -1 2017 $71,678 10 

Subtotal   $1,371,904   

  
FO002001 Fencing  28R St Luke Street - 

Randwick\St Luke 
Street\28R - Fencing 

    0 2018 $3,490 30 

FO001865 Fencing  93R Perry Street - 
Matraville\Perry 

Street\93R - Fencing 

    0 2018 $349 30 

FO001079 Fencing  Anzac Parade Bay 7 - 
Chifley\Anzac 

Parade\1225-1229R - 
Fencing 

    0 2018 $111,667 30 

FO001068 Fencing  Chifley Sports Reserve 
- Chifley\Bunnerong 

Road\801-899 - 
Fencing 

    0 2018 $8,724 30 

OS011448 Fencing  Fencing - Wells Street 
Closure 

    0 2018 $3,490 30 

FO001972 Fencing  Fred Hollows Reserve - 
Randwick\St 

Marks\63R - Fencing 

    0 2018 $9,596 30 

FO001415 Fencing  Shaw Reserve - 
Kingsford\Middle 
Street\83-85R - 

Fencing 

    0 2018 $68,047 30 

FO001871 Fencing  Yarra Oval - Phillip 
Bay\Yarra Road\44-

54R - Fencing 

    0 2018 $17,448 30 

OS012231 Playground - Activity Maroubra Beach 
Reserve 

Equipment\Spica 2 

    0 2018 $3,376 15 

OS012232 Playground - Activity Maroubra Beach 
Reserve 

Equipment\Spica 2 

    0 2018 $3,376 15 

OS012240 Playground - Climber Maroubra Beach 
Reserve 

Equipment\Coaster 

    0 2018 $96,623 15 
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OS012237 Playground - Climber Maroubra Beach 
Reserve 

Equipment\Crow's 
Nest 

    0 2018 $11,583 15 

OS012241 Playground - Climber Maroubra Beach 
Reserve 

Equipment\Jamaica 

    0 2018 $20,723 15 

OS012236 Playground - Climber Maroubra Beach 
Reserve 

Equipment\Lookout 

    0 2018 $16,385 15 

OS012234 Playground - Climber Maroubra Beach 
Reserve 

Equipment\Rope 
Bridge 

    0 2018 $28,609 15 

OS012235 Playground - Climber Maroubra Beach 
Reserve 

Equipment\Ship's Bow 

    0 2018 $9,989 15 

OS012251 Playground - Seesaw Coral Sea Park 
Equipment\See Saw 

    0 2018 $7,684 15 

OS012266 Playground - Senior 
Unit 

South Maroubra 
Village Green 

Equipment\Senior unit 

    0 2018 $121,210 15 

OS012250 Playground - Slide Coral Sea Park 
Equipment\Slide 

    0 2018 $3,491 15 

OS012252 Playground - Spring Coral Sea Park 
Equipment\Fish Spring 

    0 2018 $1,498 15 

OS012367 Playground - Spring John Calapedos 
Playground 

Equipment\Red Spring 

    0 2018 $2,222 15 

OS012368 Playground - Spring John Calapedos 
Playground 

Equipment\Yellow 
Spring 

    0 2018 $2,084 15 

OS012239 Playground - Spring Maroubra Beach 
Reserve 

Equipment\Aquarius 
Spring 

    0 2018 $3,476 15 

OS012238 Playground - Spring Maroubra Beach 
Reserve 

Equipment\Seal Lion 
Spring 

    0 2018 $1,924 15 

OS012519 Playground - Swing Alby Smith Memorial 
Park Equipment\Swing 

    0 2018 $3,030 15 

OS012253 Playground - Swing Coral Sea Park 
Equipment\Swing 

    0 2018 $3,030 15 

OS012606 Playground - Swing Paine Reserve 
Equipment\Swing 

    0 2018 $3,030 15 

OS012254 Playground - Timber 
Unit 

Coral Sea Park 
Equipment\Timber 

Unit 

    0 2018 $34,181 15 

OS012242 Shade Cloth Maroubra Beach 
Reserve Shade 

Cover\Shade Cloth 

    0 2018 $18,141 15 

Subtotal   $618,475   
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OS012244 Drinking Fountain Coral Sea Park 
Other\Stainless Steel 

Bubbler 

    1 2019 $5,624 50 

OS012565 Drinking Fountain Grant Reserve 
Other\Stainless Steel 

Bubbler 

    1 2019 $5,624 50 

FO001685 Pavement_Walkway
_Stair 

Lurline Bay - 
Maroubra\Waterside 

Avenue\1R - 
Pavement_Walkway_S

tairs 

    1 2019 $31,691 80 

OS012453 Playground - Activity Burnie Park 
Equipment\Bridge 

    1 2019 $1,333 15 

OS012452 Playground - Activity Burnie Park 
Equipment\Cableway 

    1 2019 $22,691 15 

OS012455 Playground - Seesaw Burnie Park 
Equipment\See Saw 

    1 2019 $7,684 15 

OS012658 Playground - Seesaw Nagle Park 
Equipment\See Saw 

    1 2019 $7,684 15 

OS012454 Playground - Slide Burnie Park 
Equipment\Slide 

    1 2019 $3,491 15 

OS012635 Playground - Spring Gabee Reserve 
Equipment\Spring 

    1 2019 $1,815 15 

OS012389 Playground - Spring Les Bridges Playground 
Equipment\Frog Spring 

    1 2019 $1,245 15 

OS012659 Playground - Spring Nagle Park 
Equipment\Horse 

Rocker 

    1 2019 $2,972 15 

OS012456 Playground - Swing Burnie Park 
Equipment\Swing 

    1 2019 $3,030 15 

OS012451 Playground - Swing Burnie Park 
Equipment\Swing 

    1 2019 $3,030 15 

OS012637 Playground - Swing Gabee Reserve 
Equipment\Swing 

    1 2019 $3,030 15 

OS012391 Playground - Swing Les Bridges Playground 
Equipment\Swing 

    1 2019 $3,030 15 

OS012286 Playground - Swing Popplewell Park 
(upper) 

Equipment\Swing 

    1 2019 $3,030 15 

OS012457 Playground - Timber 
Unit 

Burnie Park 
Equipment\Timber 

unit 

    1 2019 $34,181 15 

OS012660 Playground - Timber 
Unit 

Nagle Park 
Equipment\Timber 

unit 

    1 2019 $34,181 15 

OS012366 Softfall John Calapedos 
Playground 

Softfall\Softfall 

    1 2019 $50,635 15 

FO001192 Wall Dunningham Reserve - 
Coogee\Baden 

Street\2R - Walls 

    1 2019 $6,120 80 

Subtotal   $232,121   

  
OS012398 Bike Rack Kokoda Park 

Other\Stainless Steel 
    2 2020 $727 30 
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Bike rack 

FO001910 Bin Alison Park - 
Randwick\Alison 

Road\194R - 
Litter_Bins 

    2 2020 $21,992 30 

FO001168 Bin Bardon Park - 
Coogee\Mount 

Street\71R - Litter_Bins 

    2 2020 $6,284 30 

OS012620 Bin Bieler Reserve 
Other\Stainless Steel 

Bin 

    2 2020 $3,142 30 

FO001117 Bin Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Litter_Bins 

    2 2020 $31,418 30 

FO001571 Bin Coral Sea Park - 
Maroubra\Yorktown 

Parade\1-53R - 
Litter_Bins 

    2 2020 $21,992 30 

OS012243 Bin Coral Sea Park 
Other\Stainless Steel 

Bin 

    2 2020 $3,142 30 

FO001202 Bin Dunningham Reserve - 
Coogee\Baden 

Street\2R - Litter_Bins 

    2 2020 $12,567 30 

FO001279 Bin Gordons Bay - 
Coogee\Major 

Street\1R - Litter_Bins 

    2 2020 $3,142 30 

FO001247 Bin Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Litter_Bins 

    2 2020 $43,985 30 

OS012563 Bin Grant Reserve 
Other\Stainless Steel 

Bin 

    2 2020 $9,425 30 

FO001368 Bin Kensington Oval - 
Kensington\Edward 

Avenue\2R - 
Litter_Bins 

    2 2020 $3,142 30 

OS012332 Bin Randwick Peace Park 
Other\Stainless Steel 

Bin 

    2 2020 $3,142 30 

FO001843 Bollard Rabaul Reserve - 
Matraville\Rabaul 
Way\1R - Bollards 

    2 2020 $12,317 50 

FO001576 Handrail Coral Sea Park - 
Maroubra\Yorktown 

Parade\1-53R - 
Handrails 

    2 2020 $27,583 30 

FO001276 Handrail Gordons Bay - 
Coogee\Major 

Street\1R - Handrails 

    2 2020 $30,091 30 

FO001256 Handrail Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Handrails 

    2 2020 $7,523 30 
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FO001670 Handrail Maroubra Beach 
Reserve - 

Maroubra\Marine 
Parade\3R - Handrails 

    2 2020 $25,076 30 

FO001683 Handrail Maroubra Beach 
Reserve - 

Maroubra\Marine 
Parade\3R - Handrails 

    2 2020 $200,605 30 

FO001659 Handrail Maroubra Beach 
Reserve - 

Maroubra\Marine 
Parade\3R - Handrails 

    2 2020 $37,613 30 

FO001873 Handrail Yarra Oval - Phillip 
Bay\Yarra Road\44-

54R - Handrails 

    2 2020 $32,598 30 

OS012509 Playground - Activity Woomera Reserve 
Equipment\Balance 

Beam 

    2 2020 $606 15 

OS012508 Playground - Activity Woomera Reserve 
Equipment\Toss and 

Score 

    2 2020 $1,265 15 

OS012510 Playground - Activity Woomera Reserve 
Equipment\Twista 

    2 2020 $2,138 15 

OS012579 Playground - Climber Grant Reserve 
Equipment\Space net 

    2 2020 $26,666 15 

OS012511 Playground - Seesaw Woomera Reserve 
Equipment\See Saw 

    2 2020 $7,684 15 

OS012607 Playground - Senior 
Unit 

Paine Reserve 
Equipment\Senior unit 

    2 2020 $121,210 15 

OS012514 Playground - Senior 
Unit 

Woomera Reserve 
Equipment\Senior unit 

    2 2020 $121,210 15 

OS012605 Playground - Spring Paine Reserve 
Equipment\Spring 

    2 2020 $1,815 15 

OS012513 Playground - Swing Woomera Reserve 
Equipment\Swing 

    2 2020 $3,030 15 

OS012585 Playground - Timber 
Unit 

Grant Reserve 
Equipment\Timber 

unit 

    2 2020 $34,181 15 

FO001552 Shade Cloth Cromwell Park (north) 
Shade Cover\Share 

Cloth 

    2 2020 $54,423 15 

OS012469 Shade Cloth Cromwell Park Shade 
Cover\Shade Cloth 

    2 2020 $18,141 15 

FO001240 Shade Cloth Goldstein Reserve 
Shade Cover\Share 

Cloth 

    2 2020 $18,141 15 

Subtotal   $948,015   

  
OS012550 Fencing Baker Park 

Fence\Playground 
    3 2021 $180 30 

OS012522 Fencing  Coogee Oval Fence     3 2021 $8,724 30 

OS012248 Fencing Coral Sea Park 
Fence\Playground 

    3 2021 $33,289 30 

OS012460 Fencing Cromwell Park 
Fence\Playground 

    3 2021 $23,572 30 
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OS011439 Fencing  Fencing - John Shore 
Reserve 

    3 2021 $27,219 30 

OS011417 Fencing  Fencing - Les Bridge 
Playground 

    3 2021 $17,448 30 

FO001214 Fencing  Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Fencing 

    3 2021 $6,107 30 

FO001380 Fencing  Ingram Street Reserve 
- Kensington\Samuel 

Terry\93-95R - Fencing 

    3 2021 $55,834 30 

FO001356 Fencing  Kensington Oval - 
Kensington\Edward 
Avenue\2R - Fencing 

    3 2021 $78,516 30 

FO001656 Fencing  Maroubra Beach 
Reserve - 

Maroubra\Marine 
Parade\3R - Fencing 

    3 2021 $40,130 30 

OS011091 Fencing Playground - Kokoda 
Park 

    3 2021 $14,035 30 

FO001232 Picnic Shelter Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Picnic_Shelters 

    3 2021 $10,656 40 

OS012288 Playground - Activity Gollan Park 
Equipment\Twista 

    3 2021 $2,138 15 

OS012414 Playground - Climber Blaxland Reserve 
Equipment\Spider Net 

    3 2021 $1,691 15 

OS012530 Playground - Senior 
Unit 

Rabaul Reserve 
Equipment\Senior unit 

    3 2021 $121,210 15 

OS012416 Playground - Spring Hurley Reserve 
Equipment\Fish Spring 

    3 2021 $1,498 15 

OS012419 Playground - Spring Hurley Reserve 
Equipment\Rider unit 

    3 2021 $2,061 15 

OS012528 Playground - Spring Rabaul Reserve 
Equipment\Ski Spring 

    3 2021 $2,121 15 

OS012527 Playground - Spring Rabaul Reserve 
Equipment\Spin Spring 

    3 2021 $4,327 15 

OS012512 Playground - Spring Woomera Reserve 
Equipment\Spring 

    3 2021 $1,815 15 

OS012412 Playground - Swing Blaxland Reserve 
Equipment\Swing 

    3 2021 $3,030 15 

OS012289 Playground - Swing Gollan Park 
Equipment\Mini 2 way 

rocker 

    3 2021 $1,292 15 

OS012290 Playground - Swing Gollan Park 
Equipment\Swing 

    3 2021 $3,030 15 

OS012417 Playground - Swing Hurley Reserve 
Equipment\Swing 

    3 2021 $3,030 15 

OS012529 Playground - Swing Rabaul Reserve 
Equipment\Swing 

    3 2021 $3,030 15 

OS012413 Playground - Timber 
Unit 

Blaxland Reserve 
Equipment\Timber 

unit 

    3 2021 $34,181 15 

OS012418 Playground - Timber 
Unit 

Hurley Reserve 
Equipment\Timber 

    3 2021 $34,181 15 
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unit 

OS012415 Shade Cloth Blaxland Reserve 
Shade Cover\Shade 

Cloth 

    3 2021 $18,141 15 

OS012255 Shade Cloth Coral Sea Park Shade 
Cover\Shade Cloth 

    3 2021 $18,141 15 

OS012608 Shade Cloth Paine Reserve Shade 
Cover\Shade Cloth 

    3 2021 $18,141 15 

OS012515 Shade Cloth Woomera Reserve 
Shade Cover\Shade 

Cloth 

    3 2021 $18,141 15 

OS012245 Softfall Coral Sea Park 
Softfall\Softfall 

    3 2021 $9,535 15 

OS011068 Softfall Playground - Baird 
Reserve 

    3 2021 $98,640 15 

OS011063 Softfall Playground - Grant 
Reserve 

    3 2021 $92,064 15 

OS012664 Softfall Raleigh Park 
Other\Synthetic Grass 

    3 2021 $33,281 15 

OS012348 Softfall Shaw Reserve 
Softfall\Softfall 

    3 2021 $78,912 15 

Subtotal   $919,342   

  
FO001569 Irrigation 2R Bay Parade - 

Malabar\Bay 
Parade\2R - Irrigation 

    4 2022 $171,773 20 

OS011170 irrigation Irrigation - Bicentennial 
Park 

    4 2022 $171,773 20 

OS011151 irrigation Irrigation - Burrows 
Park 

    4 2022 $171,773 20 

OS011153 irrigation Irrigation - Coogee 
Oval 

    4 2022 $171,773 20 

OS011168 irrigation Irrigation - Grant 
Reserve 

    4 2022 $171,773 20 

OS011182 irrigation Irrigation - Kynaston 
Avenue Reserve 

    4 2022 $171,773 20 

OS011160 irrigation Irrigation - Pioneers 
Park 

    4 2022 $171,773 20 

OS000031 irrigation Irrigation - Yarra Bay 
Bicentennial Park 

    4 2022 $171,773 20 

OS012592 Playground - Activity Blenheim Park 
Equipment\Activity 

Panels 

    4 2022 $5,839 15 

OS012487 Playground - Activity Ella Reserve 
Equipment\Abacus 

    4 2022 $1,455 15 

OS012488 Playground - Activity Ella Reserve 
Equipment\Clock 

    4 2022 $727 15 

OS012489 Playground - Activity Ella Reserve 
Equipment\Viewing 

panel 

    4 2022 $5,839 15 

OS012583 Playground - Activity Grant Reserve 
Equipment\Climbing 

Stones 

    4 2022 $1,455 15 

OS012574 Playground - Activity Grant Reserve 
Equipment\Mini Spica 

    4 2022 $4,064 15 
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OS012582 Playground - Activity Grant Reserve 
Equipment\Sand pit 

    4 2022 $1,915 15 

OS012572 Playground - Activity Grant Reserve 
Equipment\Spica - 

Green 

    4 2022 $4,064 15 

OS012570 Playground - Activity Grant Reserve 
Equipment\Spica - 

Orange 

    4 2022 $4,064 15 

OS012571 Playground - Activity Grant Reserve 
Equipment\Spica - 

Yellow 

    4 2022 $4,064 15 

OS012573 Playground - Activity Grant Reserve 
Equipment\Supernova 

    4 2022 $18,460 15 

OS012596 Playground - Climber Blenheim Park 
Equipment\Chainwall 

climber 

    4 2022 $5,838 15 

OS012597 Playground - Climber Blenheim Park 
Equipment\Hoop 

climber 

    4 2022 $2,909 15 

OS012595 Playground - Climber Blenheim Park 
Equipment\Wall 

Climber 

    4 2022 $2,909 15 

OS012578 Playground - Climber Grant Reserve 
Equipment\Sail 

    4 2022 $26,666 15 

OS012493 Playground - Junior 
Unit 

Ella Reserve 
Equipment\Junior unit 

    4 2022 $121,210 15 

OS012494 Playground - Senior 
Unit 

Ella Reserve 
Equipment\Senior unit 

    4 2022 $121,210 15 

OS012594 Playground - Slide Blenheim Park 
Equipment\Embankme

nt Slide 

    4 2022 $2,909 15 

OS012593 Playground - Slide Blenheim Park 
Equipment\Slide 

    4 2022 $3,491 15 

OS012491 Playground - Slide Ella Reserve 
Equipment\Slide 

    4 2022 $3,491 15 

OS012581 Playground - Slide Grant Reserve 
Equipment\Slide 

    4 2022 $3,491 15 

OS012551 Playground - Spring Baker Park 
Equipment\Spring 

    4 2022 $1,815 15 

OS012411 Playground - Spring Blaxland Reserve 
Equipment\Spring 

    4 2022 $1,815 15 

OS012598 Playground - Spring Blenheim Park 
Equipment\Echindna 

Spring 

    4 2022 $1,331 15 

OS012599 Playground - Spring Blenheim Park 
Equipment\Joey Spring 

    4 2022 $1,229 15 

OS012577 Playground - Spring Grant Reserve 
Equipment\Dolphin 

Spring 

    4 2022 $2,707 15 

OS012576 Playground - Spring Grant Reserve 
Equipment\Pelican 

Spring 

    4 2022 $2,608 15 

OS012575 Playground - Spring Grant Reserve 
Equipment\Ski Spring 

    4 2022 $2,121 15 

OS012552 Playground - Swing Baker Park 
Equipment\Swing 

    4 2022 $3,030 15 
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OS012600 Playground - Swing Blenheim Park 
Equipment\Swing 

    4 2022 $3,030 15 

OS012492 Playground - Swing Ella Reserve 
Equipment\Swing 

    4 2022 $3,030 15 

OS012584 Playground - Swing Grant Reserve 
Equipment\Swing 

    4 2022 $1,292 15 

OS012553 Playground - Timber 
Unit 

Baker Park 
Equipment\Timber 

unit 

    4 2022 $34,181 15 

OS012569 Playground - Timber 
Unit 

Grant Reserve 
Equipment\Timber 

unit 

    4 2022 $34,181 15 

OS011204 Pump Pump - Irrigation Pump 
(Including Bore) - Coral 

Sea Park 

    4 2022 $10,556 20 

OS011206 Pump Pump - Kensington 
Oval Irrigation Pump 

(Including Bore) 

    4 2022 $10,556 20 

OS011208 Pump Pump - Nagle Park 
Irrigation Pump 

    4 2022 $10,556 20 

OS011210 Pump Pump - Pioneers Park 
Irrigation Pump 

    4 2022 $10,556 20 

OS011205 Pump Pump1 - Heffron Park 
(Fitzgerald Avenue) 

Irrigation Pump 
(Including Bore) 

    4 2022 $10,556 20 

OS011209 Pump Pump1 - Paine Reserve 
Bore Pump 

    4 2022 $10,556 20 

OS012362 Shade Cloth Alison Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012363 Shade Cloth Alison Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012554 Shade Cloth Baker Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012601 Shade Cloth Blenheim Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012652 Shade Cloth Central Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012495 Shade Cloth Ella Reserve Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012291 Shade Cloth Gollan Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012580 Shade Cloth Grant Reserve Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012404 Shade Cloth Kokoda Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012405 Shade Cloth Kokoda Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012406 Shade Cloth Kokoda Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012392 Shade Cloth Les Bridges Playground 
Shade Cover\Shade 

Cloth 

    4 2022 $18,141 15 

OS012393 Shade Cloth Les Bridges Playground 
Shade Cover\Shade 

Cloth 

    4 2022 $18,141 15 
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OS012661 Shade Cloth Nagle Park Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

OS012267 Shade Cloth South Maroubra 
Village Green Shade 
Cover\Shade Cloth 

    4 2022 $18,141 15 

FO001567 Shower 2R Bay Parade - 
Malabar\Bay 

Parade\2R - Showers 

    4 2022 $2,972 25 

FO001641 Shower Arthur Byrne Reserve - 
Maroubra\Fitzgerald 
Avenue\307-327R - 

Showers 

    4 2022 $2,972 25 

FO001098 Shower Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Showers 

    4 2022 $5,944 25 

FO001532 Shower Cromwell Park (south) 
- Malabar\Dacre 

Street\4R - Showers 

    4 2022 $2,972 25 

FO001377 Shower Fitzpatrick Park - 
Kensington\Day 

Avenue\25R - Showers 

    4 2022 $2,972 25 

FO001490 Shower Little Bay - Little 
Bay\Coast Hospital 
Road\4R - Showers 

    4 2022 $2,972 25 

OS012440 Softfall Barwon Park 
Softfall\Softfall 

    4 2022 $58,198 15 

OS012450 Softfall Burnie Park 
Softfall\Softfall 

    4 2022 $82,200 15 

OS012612 Softfall Govett Reserve 
Softfall\Softfall 

    4 2022 $55,896 15 

OS012322 Softfall Heffron Park 
Softfall\Softfall 

    4 2022 $43,730 15 

OS012318 Softfall Heffron Park 
Softfall\Softfall 

    4 2022 $20,714 15 

OS012364 Softfall John Calapedos 
Playground 

Softfall\Softfall 

    4 2022 $6,576 15 

OS012365 Softfall John Calapedos 
Playground 

Softfall\Softfall 

    4 2022 $5,261 15 

OS012395 Softfall Kokoda Park 
Softfall\Softfall 

    4 2022 $60,499 15 

OS012385 Softfall Les Bridges Playground 
Softfall\Softfall 

    4 2022 $85,817 15 

OS012226 Softfall Maroubra Beach 
Reserve 

Softfall\Softfall 

    4 2022 $134,282 15 

OS012656 Softfall Nagle Park 
Softfall\Softfall 

    4 2022 $54,252 15 

OS011072 Softfall Playground - Blenheim 
Park 

    4 2022 $85,488 15 

OS011081 Softfall Playground - 
Fitzpatrick Park 

    4 2022 $108,504 15 

OS011083 Softfall Playground - Fred 
Williams Reserve, 

    4 2022 $88,447 15 
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Adina Avenue & 
Lindsay Street 

OS011086 Softfall Playground - Gollan 
Park 

    4 2022 $46,032 15 

OS011077 Softfall Playground - Walter 
Williamson Park 

    4 2022 $59,184 15 

Subtotal   $3,163,959   

  
FO001714 Bin Oceanview Reserve - 

Maroubra\Broome 
Street\114R - 

Litter_Bins 

    5 2023 $6,284 30 

FO001329 Fencing  11R Bay Street - 
Coogee\Bay 

Street\11R - Fencing 

    5 2023 $1,221 30 

FO002016 Fencing  11R Titania Street - 
Randwick\Titania 

Street\11R - Fencing 

    5 2023 $349 30 

FO002008 Fencing  1R Dudley Street - 
Randwick\Dudley 

Street\1R - Fencing 

    5 2023 $1,396 30 

FO002003 Fencing  237R Alison Road - 
Randwick\Alison 

Road\237R - Fencing 

    5 2023 $2,617 30 

FO002013 Fencing  92-98R St Pauls Street - 
Randwick\St Pauls 

Street\92-98R - 
Fencing 

    5 2023 $6,979 30 

FO001283 Fencing  Alby Smith Reserve - 
Coogee\Dolphin 
Street\45-47R - 

Fencing 

    5 2023 $21,810 30 

FO001857 Fencing  Anzac Parade Bay 10 - 
Matraville\Anzac 

Parade\1027-1117R - 
Fencing 

    5 2023 $89,508 30 

FO001431 Fencing  Anzac Parade Bay 20 - 
Kingsford\Anzac 

Parade\419-481R - 
Fencing 

    5 2023 $21,810 30 

FO001854 Fencing  Anzac Parade Bay 9 - 
Matraville\Anzac 

Parade\1121-1127R - 
Fencing 

    5 2023 $54,089 30 

FO002058 Fencing  Argyle Crescent 
Reserve - South 
Coogee\Argyle 

Crescent\35R - Fencing 

    5 2023 $3,141 30 

FO002055 Fencing  Ash Place Reserve - 
South Coogee\Ash 
Place\7R - Fencing 

    5 2023 $523 30 

FO001826 Fencing  Barwon Park - 
Matraville\Franklin 

Street\54-118R - 
Fencing 

    5 2023 $1,396 30 
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FO001183 Fencing  Coogee Oval - 
Coogee\Brook 

Street\99R - Fencing 

    5 2023 $16,576 30 

FO001184 Fencing  Coogee Oval - 
Coogee\Brook 

Street\99R - Fencing 

    5 2023 $26,172 30 

FO001210 Fencing  Dunningham Reserve - 
Coogee\Baden 

Street\2R - Fencing 

    5 2023 $36,641 30 

OS011434 Fencing  Fencing - Bella Street 
Reserve 

    5 2023 $1,047 30 

OS011410 Fencing  Fencing - Fred Williams 
Reserve 

    5 2023 $36,990 30 

OS011378 Fencing  Fencing - Goldstein 
Reserve 

    5 2023 $1,047 30 

OS011413 Fencing  Fencing - Gollan Park     5 2023 $38,735 30 

OS011442 Fencing  Fencing - Kynaston 
Avenue Reserve 

    5 2023 $174 30 

OS011381 Fencing  Fencing - Maroubra 
Beach Reserve 

    5 2023 $43,097 30 

OS011418 Fencing  Fencing - Muraborah 
Reserve 

    5 2023 $62,987 30 

OS011361 Fencing  Fencing - Pioneers Park     5 2023 $114,284 30 

OS011421 Fencing  Fencing - Prince Henry 
Memorial Park 

(Includes 21R, 23R & 
25R Pine Avenue) 

    5 2023 $9,945 30 

FO001979 Fencing  George Dan Reserve - 
Randwick\Alison 
Road\99-103R - 

Fencing 

    5 2023 $698 30 

FO001239 Fencing  Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Fencing 

    5 2023 $9,596 30 

FO001588 Fencing  Heffron Park - 
Maroubra\Bunnerong 

Road\441-445R - 
Fencing 

    5 2023 $144,818 30 

FO001834 Fencing  Hurley Reserve - 
Matraville\Hurley 

Crescent\2R - Fencing 

    5 2023 $2,094 30 

FO001646 Fencing  Jack Vanny Reserve - 
Maroubra\Marine 

Parade\13R - Fencing 

    5 2023 $18,320 30 

FO001365 Fencing  Kensington Oval - 
Kensington\Edward 
Avenue\2R - Fencing 

    5 2023 $19,193 30 

FO001601 Fencing  Paine Reserve - 
Maroubra\Paine 

Street\15R - Fencing 

    5 2023 $24,427 30 

FO001863 Fencing  Perry Street Median - 
Matraville\Perry 

Street\Baird Avenue - 
McCauley - Fencing 

    5 2023 $9,596 30 
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FO002050 Fencing  Popplewell Park 
(upper) - South 

Coogee\Gregory 
Street\3-17R - Fencing 

    5 2023 $6,979 30 

FO001847 Fencing  Wassell Street Reserve 
- Matraville\Wassell 
Street\20 - Fencing 

    5 2023 $1,047 30 

FO001935 Fencing  Writtle Park - 
Randwick\Botany 

Street\20R - Fencing 

    5 2023 $872 30 

FO001859 Gate Anzac Parade Bay 10 - 
Matraville\Anzac 

Parade\1027-1117R - 
Gates 

    5 2023 $1,269 30 

FO001853 Gate Anzac Parade Bay 9 - 
Matraville\Anzac 

Parade\1121-1127R - 
Gates 

    5 2023 $1,269 30 

FO001264 Handrail Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Handrails 

    5 2023 $125,378 30 

OS011176 irrigation Irrigation - Bob A Day 
Park 

    5 2023 $171,773 20 

OS011155 irrigation Irrigation - Heffron 
Park 

    5 2023 $171,773 20 

OS011156 irrigation Irrigation - Kensington 
Oval 

    5 2023 $171,773 20 

OS012435 Playground - Activity Baird Reserve 
Equipment\Steppers 

    5 2023 $2,909 15 

OS012274 Playground - Activity Snape Oval 
Equipment\Stepper 

    5 2023 $2,909 15 

OS012272 Playground - Activity Snape Oval 
Equipment\Twista 

    5 2023 $2,138 15 

OS012327 Playground - Climber Heffron Park 
Equipment\Space net 

    5 2023 $26,666 15 

OS012222 Playground - Climber Hereward Reserve 
Equipment\Climbing 

unit 

    5 2023 $121,210 15 

OS012278 Playground - Climber Snape Oval 
Equipment\Rope 

Climber 

    5 2023 $26,666 15 

OS012343 Playground - Junior 
Unit 

Randwick Peace Park 
Equipment\Junior unit 

    5 2023 $121,210 15 

OS012273 Playground - Seesaw Snape Oval 
Equipment\See Saw 

    5 2023 $7,684 15 

OS012438 Playground - Senior 
Unit 

Baird Reserve 
Equipment\Senior unit 

    5 2023 $121,210 15 

OS012342 Playground - Senior 
Unit 

Randwick Peace Park 
Equipment\Senior unit 

    5 2023 $121,210 15 

OS012279 Playground - Senior 
Unit 

Snape Oval 
Equipment\Senior Unit 

    5 2023 $121,210 15 

OS012220 Playground - Slide Hereward Reserve 
Equipment\Slide 

    5 2023 $3,491 15 

OS012436 Playground - Spring Baird Reserve     5 2023 $1,498 15 
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Equipment\Fish Spring 

OS012545 Playground - Spring Frank Doyle Park 
Equipment\Dolphin 

Spring 

    5 2023 $2,707 15 

OS012340 Playground - Spring Randwick Peace Park 
Equipment\Dolphin 

Spring 

    5 2023 $2,707 15 

OS012341 Playground - Spring Randwick Peace Park 
Equipment\Fish Spring 

    5 2023 $1,498 15 

OS012275 Playground - Spring Snape Oval 
Equipment\Multi 

Rocker 

    5 2023 $5,782 15 

OS012437 Playground - Swing Baird Reserve 
Equipment\Swing 

    5 2023 $3,030 15 

OS012328 Playground - Swing Heffron Park 
Equipment\Swing 

    5 2023 $3,030 15 

OS012221 Playground - Swing Hereward Reserve 
Equipment\Swing 

    5 2023 $3,030 15 

OS012277 Playground - Swing Snape Oval 
Equipment\Junior 

Swing 

    5 2023 $3,030 15 

OS012276 Playground - Swing Snape Oval 
Equipment\Senior 

Swing 

    5 2023 $3,030 15 

OS011222 Pump Pump - Frenchmans 
Bay Reserve Sewer 
Pump (Includes Pit) 

    5 2023 $21,112 20 

OS012439 Shade Cloth Baird Reserve Shade 
Cover\Shade Cloth 

    5 2023 $18,141 15 

OS012458 Shade Cloth Burnie Park Shade 
Cover\Shade Cloth 

    5 2023 $18,141 15 

OS012280 Shade Cloth Snape Oval Shade 
Cover\Shade Cloth 

    5 2023 $18,141 15 

OS012355 Softfall Alison Park 
Softfall\Softfall 

    5 2023 $61,486 15 

OS012614 Softfall Bieler Reserve 
Softfall\Softfall 

    5 2023 $49,320 15 

OS012646 Softfall Central Park 
Other\Synthetic Grass 

    5 2023 $23,420 15 

OS012523 Softfall Coogee Oval 
Softfall\Softfall 

    5 2023 $35,182 15 

OS012459 Softfall Cromwell Park 
Softfall\Softfall 

    5 2023 $193,992 15 

OS012319 Softfall Heffron Park 
Softfall\Softfall 

    5 2023 $43,730 15 

OS012293 Softfall Jacaranda Playground 
Softfall\Softfall 

    5 2023 $66,122 15 

OS011087 Softfall Playground - Hereward 
Reserve 

    5 2023 $64,116 15 

OS011088 Softfall Playground - Hurley 
Reserve 

    5 2023 $41,100 15 

OS011057 Softfall Playground - Paine 
Reserve 

    5 2023 $118,368 15 

OS011095 Softfall Playground - Peace 
Park 

    5 2023 $37,483 15 
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OS011102 Softfall Playground - Rabaul 
Reserve 

    5 2023 $29,263 15 

OS011105 Softfall Playground - Wills Park     5 2023 $29,592 15 

OS011059 Softfall Playground - Woomera 
Reserve 

    5 2023 $92,064 15 

OS012423 Softfall Purcell Park 
Softfall\Softfall 

    5 2023 $39,456 15 

OS012269 Softfall Snape Oval 
Softfall\Softfall 

    5 2023 $110,148 15 

OS012420 Softfall Wassell Street, 
Matraville 

Other\Softfall 

    5 2023 $13,810 15 

OS012371 Softfall Wills Park 
Softfall\Softfall 

    5 2023 $72,336 15 

FO001190 UV_Sanitiser Coogee Oval - 
Coogee\Brook 
Street\99R - 
UV_Sanitiser 

    5 2023 $58,252 20 

OS011704 Wickets Wickets - Kensington 
Oval 

    5 2023 $240,040 15 

Subtotal   $3,682,366   

  
OS011551 Furniture Furniture - Burnie Park     6 2024 $7,449 40 

OS012655 Pallete Nagle Park 
Other\Timber Picnic 

Pallete 

    6 2024 $4,881 40 

FO001259 Picnic Shelter Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Picnic_Shelters 

    6 2024 $2,664 40 

FO001225 Picnic Table Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Picnic_Tables 

    6 2024 $48,570 40 

FO001217 Picnic Table Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Picnic_Tables 

    6 2024 $4,415 40 

OS012441 Playground - Activity Barwon Park 
Equipment\Twista 

    6 2024 $2,138 15 

OS012506 Playground - Activity Fred Williams Reserve 
Equipment\Activity 

Panels 

    6 2024 $5,839 15 

OS012503 Playground - Activity Fred Williams Reserve 
Equipment\Carousel 

    6 2024 $3,778 15 

OS012431 Playground - Activity Purcell Park 
Equipment\Twista 

    6 2024 $2,138 15 

OS012477 Playground - Climber Rubie Reserve 
Equipment\Climbing 

unit 

    6 2024 $121,210 15 

OS012352 Playground - Climber Shaw Reserve 
Equipment\Climbing 

unit 

    6 2024 $121,210 15 

OS012444 Playground - Senior 
Unit 

Barwon Park 
Equipment\Senior unit 

    6 2024 $121,210 15 
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OS012505 Playground - Senior 
Unit 

Fred Williams Reserve 
Equipment\Senior unit 

    6 2024 $121,210 15 

OS012298 Playground - Senior 
Unit 

Jacaranda Playground 
Equipment\Senior unit 

    6 2024 $121,210 15 

OS012433 Playground - Senior 
Unit 

Purcell Park 
Equipment\Senior unit 

    6 2024 $121,210 15 

OS012315 Playground - Slide Raleigh Park 
Equipment\Slide 

    6 2024 $3,491 15 

OS012442 Playground - Spring Barwon Park 
Equipment\Spring 

    6 2024 $1,815 15 

OS012448 Playground - Spring Bundock Park 
Equipment\Hopper 

Spring 

    6 2024 $7,684 15 

OS012296 Playground - Spring Jacaranda Playground 
Equipment\Spring 

    6 2024 $1,815 15 

OS012475 Playground - Spring Rubie Reserve 
Equipment\Spring 

    6 2024 $1,815 15 

OS012350 Playground - Spring Shaw Reserve 
Equipment\Kangaroo 

Spring 

    6 2024 $2,688 15 

OS012443 Playground - Swing Barwon Park 
Equipment\Swing 

    6 2024 $3,030 15 

OS012504 Playground - Swing Fred Williams Reserve 
Equipment\Swing 

    6 2024 $3,030 15 

OS012297 Playground - Swing Jacaranda Playground 
Equipment\Swing 

    6 2024 $3,030 15 

OS012432 Playground - Swing Purcell Park 
Equipment\Swing 

    6 2024 $3,030 15 

OS012316 Playground - Swing Raleigh Park 
Equipment\Swing 

    6 2024 $3,030 15 

OS012476 Playground - Swing Rubie Reserve 
Equipment\Swing 

    6 2024 $3,030 15 

OS012351 Playground - Swing Shaw Reserve 
Equipment\Swing 

    6 2024 $3,030 15 

OS012445 Shade Cloth Barwon Park Shade 
Cover\Shade Cloth 

    6 2024 $18,141 15 

OS012502 Shade Cloth Fred Williams Reserve 
Shade Cover\Shade 

Cloth 

    6 2024 $18,141 15 

OS012330 Shade Cloth Heffron Park Shade 
Cover\Shade Cloth 

    6 2024 $18,141 15 

OS012299 Shade Cloth Jacaranda Playground 
Shade Cover\Shade 

Cloth 

    6 2024 $18,141 15 

OS012407 Shade Cloth Kokoda Park Shade 
Cover\Shade Cloth 

    6 2024 $18,141 15 

OS012478 Shade Cloth Rubie Reserve Shade 
Cover\Shade Cloth 

    6 2024 $18,141 15 

OS012353 Shade Cloth Shaw Reserve Shade 
Cover\Shade Cloth 

    6 2024 $18,141 15 

OS012534 Softfall Bangor Park 
Softfall\Softfall 

    6 2024 $132,506 15 

OS012619 Softfall Bieler Reserve 
Softfall\Softfall 

    6 2024 $76,610 15 

OS012410 Softfall Blaxland Reserve     6 2024 $36,168 15 
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Softfall\Softfall 

OS012542 Softfall Frank Doyle Park 
Softfall\Softfall 

    6 2024 $13,152 15 

OS011099 Softfall Playground - Purcell 
Park 

    6 2024 $19,728 15 

OS011100 Softfall Playground - Quarry 
Reserve 

    6 2024 $39,456 15 

OS011101 Softfall Playground - Rubie 
Reserve 

    6 2024 $46,690 15 

FO001188 Wickets Coogee Oval - 
Coogee\Brook 

Street\99R - Wickets 

    6 2024 $240,040 15 

Subtotal   $1,580,988   

  
OS012588 Fencing Blenheim Park 

Fence\Playground 
    7 2025 $12,596 30 

OS011092 Fencing Playground - Les Bridge 
Playground 

    7 2025 $7,557 30 

OS011058 Fencing Playground - Snape 
Park 

    7 2025 $15,115 30 

OS012334 Fencing Randwick Peace Park 
Fence\Playground 

    7 2025 $10,796 30 

OS012262 Fencing South Maroubra 
Village Green 

Fence\Playground 

    7 2025 $7,557 30 

OS012421 Fencing Wassell Street, 
Matraville 

Fence\Playground 

    7 2025 $8,277 30 

OS012622 Playground - Activity Bieler Reserve 
Equipment\Spinner 

    7 2025 $4,640 15 

OS012490 Playground - Activity Ella Reserve 
Equipment\Steps 

    7 2025 $2,909 15 

OS012233 Playground - Activity Maroubra Beach 
Reserve 

Equipment\Puppet 

    7 2025 $3,764 15 

OS012623 Playground - Climber Bieler Reserve 
Equipment\Space net 

    7 2025 $26,666 15 

OS012360 Playground - Junior 
Unit 

Alison Park 
Equipment\Junior unit 

    7 2025 $121,210 15 

OS012361 Playground - Senior 
Unit 

Alison Park 
Equipment\Senior unit 

    7 2025 $121,210 15 

OS012626 Playground - Senior 
Unit 

Bieler Reserve 
Equipment\Unit 

    7 2025 $121,210 15 

OS012329 Playground - Senior 
Unit 

Heffron Park 
Equipment\Senior unit 

    7 2025 $121,210 15 

OS012517 Playground - Spring Alby Smith Memorial 
Park Equipment\Spring 

    7 2025 $1,815 15 

OS012624 Playground - Swing Bieler Reserve 
Equipment\Double 

Swing 

    7 2025 $3,030 15 

OS012625 Playground - Swing Bieler Reserve 
Equipment\Swing 

    7 2025 $3,030 15 

OS012636 Playground - Swing Gabee Reserve 
Equipment\Swing 

    7 2025 $3,030 15 

OS012662 Playground - Swing Nagle Park     7 2025 $3,030 15 



 

DRAFT OPEN SPACE ASSET MANAGEMENT PLAN 2018-28 63 

 

Equipment\Swing 

FO002223 Shade Cloth Coast Hospital 
Memoerial Park Shade 

Cover\Share Cloth 

    7 2025 $18,141 15 

OS000054 Shade Cloth Malabar Library Shade 
Cover\Share Cloth 

    7 2025 $18,141 15 

OS012434 Shade Cloth Purcell Park Shade 
Cover\Shade Cloth 

    7 2025 $18,141 15 

FO002222 Shade Cloth Randwick Community 
Centre Shade 

Cover\Share Cloth 

    7 2025 $18,141 15 

OS012557 Softfall Grant Reserve 
Softfall\Softfall 

    7 2025 $329 15 

Subtotal   $671,546   

  
OS012524 Drinking Fountain Coogee Oval 

Other\Stainless Steel 
Bubbler 

    8 2026 $5,624 50 

FO001135 Fencing  Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Fencing 

    8 2026 $6,979 30 

FO001206 Fencing  Dunningham Reserve - 
Coogee\Baden 

Street\2R - Fencing 

    8 2026 $143,074 30 

OS011366 Fencing  Fencing - Clovelly 
Beach Reserve 

    8 2026 $23,555 30 

OS011355 Fencing  Fencing - Coral Sea 
Park 

    8 2026 $64,558 30 

FO001911 Irrigation Alison Park - 
Randwick\Alison 

Road\194R - Irrigation 

    8 2026 $171,773 20 

OS011164 irrigation Irrigation - Clovelly 
Beach Reserve 

    8 2026 $171,773 20 

OS011157 irrigation Irrigation - Latham 
Park 

    8 2026 $171,773 20 

OS012375 Playground - Activity Wills Park 
Equipment\Slalom 

    8 2026 $5,630 15 

OS012377 Playground - Activity Wills Park 
Equipment\Spinner 

    8 2026 $4,640 15 

OS012374 Playground - Activity Wills Park 
Equipment\Squeeze 

Tracks 

    8 2026 $2,127 15 

OS012376 Playground - Activity Wills Park 
Equipment\Stepping 

Posts 

    8 2026 $2,909 15 

OS012383 Playground - Activity Wills Park 
Equipment\Talk tube 

    8 2026 $1,091 15 

OS012381 Playground - Senior 
Unit 

Wills Park 
Equipment\Senior unit 

    8 2026 $121,210 15 

OS012378 Playground - Spring Wills Park 
Equipment\Car Spring 

    8 2026 $1,229 15 

OS012379 Playground - Spring Wills Park 
Equipment\Horse 

Spring 

    8 2026 $1,280 15 
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OS012547 Playground - Swing Frank Doyle Park 
Equipment\Swing 

    8 2026 $3,030 15 

OS012380 Playground - Swing Wills Park 
Equipment\Swing 

    8 2026 $3,030 15 

OS011220 Pump Pump - Cromwell Park 
South;;Malabar Pool 

Pump 

    8 2026 $10,556 20 

FO001191 Scoreboard Coogee Oval - 
Coogee\Brook 

Street\99R - Sight 
Screens 

    8 2026 $45,322 40 

OS000002 Shade Cloth DRLC Shade 
Cover\Share Cloth 

    8 2026 $18,141 15 

OS012268 Shade Cloth South Maroubra 
Village Green Shade 
Cover\Shade Cloth 

    8 2026 $18,141 15 

OS012382 Shade Cloth Wills Park Shade 
Cover\Shade Cloth 

    8 2026 $18,141 15 

OS012533 Softfall Bangor Park 
Other\Synthetic Grass 

    8 2026 $8,937 15 

OS012076 Water Treatment 
Plant 

Water Treatment Plant 
- Pioneers Park. 

(Includes: UV 
Disinfection system, 
Sand Filter(s), Screen 
Filter(s), Tanks, Water 
Meter, Pump Well & 
Submersible Pump. 

    8 2026 $163,000 20 

Subtotal   $1,187,522   

  
FO001758 Bike Rack 1R Lexington Place - 

Maroubra\Lexington 
Place\1R - Bike_Rack 

    9 2027 $2,182 30 

FO001760 Bike Rack 37R Lexington Place - 
Maroubra\Lexington 

Place\37R - Bike_Rack 

    9 2027 $2,182 30 

FO001116 Bike Rack Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Bike_Rack 

    9 2027 $5,091 30 

FO001255 Bike Rack Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Bike_Rack 

    9 2027 $3,636 30 

FO001759 Bin 1R Lexington Place - 
Maroubra\Lexington 
Place\1R - Litter_Bins 

    9 2027 $3,142 30 

FO001761 Bin 37R Lexington Place - 
Maroubra\Lexington 

Place\37R - Litter_Bins 

    9 2027 $3,142 30 

FO001426 Bin Anzac Parade Bay 17 - 
Kingsford\Anzac 

Parade\551-581R - 
Litter_Bins 

    9 2027 $3,142 30 
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FO001633 Bin Arthur Byrne Reserve - 
Maroubra\Fitzgerald 
Avenue\307-327R - 

Litter_Bins 

    9 2027 $43,985 30 

FO001818 Bin Baird Reserve - 
Matraville\Baird 
Avenue\44-46R - 

Litter_Bins 

    9 2027 $3,142 30 

FO001291 Bin Baker Park - 
Coogee\Carr Street\2R 

- Litter_Bins 

    9 2027 $6,284 30 

OS012531 Bin Bangor Park 
Other\Stainless Steel 

Bin 

    9 2027 $3,142 30 

FO001822 Bin Barwon Park - 
Matraville\Franklin 

Street\54-118R - 
Litter_Bins 

    9 2027 $6,284 30 

FO001729 Bin Benvenue Reserve - 
Maroubra\Benvenue 

Street\11R - Litter_Bins 

    9 2027 $3,142 30 

FO001886 Bin Bicentennial Park - 
Phillip Bay\Kooringai 

Avenue\5-33R - 
Litter_Bins 

    9 2027 $21,992 30 

FO001307 Bin Blenheim Park - 
Coogee\Oberon 

Street\240R - 
Litter_Bins 

    9 2027 $6,284 30 

OS012586 Bin Blenheim Park 
Other\Stainless Steel 

Bin 

    9 2027 $3,142 30 

FO001090 Bin Burrows Park - 
Clovelly\Ocean 

Street\1-11 - 
Litter_Bins 

    9 2027 $3,142 30 

FO001463 Bin Cann Park - La 
Perouse\Anzac 
Parade\1532R - 

Litter_Bins 

    9 2027 $3,142 30 

FO001706 Bin Central Park - 
Maroubra\Cooper 

Street\28R - Litter_Bins 

    9 2027 $3,142 30 

FO001097 Bin Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Litter_Bins 

    9 2027 $25,134 30 

FO001531 Bin Cromwell Park (south) 
- Malabar\Dacre 

Street\4R - Litter_Bins 

    9 2027 $40,843 30 

OS012481 Bin Ella Reserve 
Other\Stainless Steel 

Bin 

    9 2027 $3,142 30 

FO002075 Bin Emily McCarthy Park - 
South 

Coogee\Elphinstone 

    9 2027 $6,284 30 
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Road\21R - Litter_Bins 

FO001373 Bin Fitzpatrick Park - 
Kensington\Day 

Avenue\25R - 
Litter_Bins 

    9 2027 $31,418 30 

FO001921 Bin Frank Doyle Park - 
Randwick\Randwick 

Street\2-10R - 
Litter_Bins 

    9 2027 $3,142 30 

FO001902 Bin Fred Williams Reserve - 
Phillip Bay\Adina 
Avenue\6-16R - 

Litter_Bins 

    9 2027 $3,142 30 

FO001469 Bin Frenchmans Bay 
Reserve - La 

Perouse\Endeavour 
Avenue\36-50R - 

Litter_Bins 

    9 2027 $3,142 30 

FO001479 Bin Frenchmans Bay 
Reserve - La 

Perouse\Endeavour 
Avenue\36-50R - 

Litter_Bins 

    9 2027 $3,142 30 

FO002046 Bin Gollan Park - South 
Coogee\Tucabia 

Street\22R - Litter_Bins 

    9 2027 $3,142 30 

FO001926 Bin Govett Reserve - 
Randwick\Govett 

Street\22R - Litter_Bins 

    9 2027 $3,142 30 

FO001583 Bin Heffron Park - 
Maroubra\Bunnerong 

Road\441-445R - 
Litter_Bins 

    9 2027 $18,851 30 

OS012320 Bin Heffron Park 
Other\Stainless Steel 

Bin 

    9 2027 $3,142 30 

FO001710 Bin Hereward Reserve - 
Maroubra\Hereward 

Street\9R - Litter_Bins 

    9 2027 $3,142 30 

FO001651 Bin Jack Vanny Reserve - 
Maroubra\Marine 

Parade\13R - 
Litter_Bins 

    9 2027 $18,851 30 

FO002038 Bin Latham Park - South 
Coogee\Moverly 

Road\86R - Litter_Bins 

    9 2027 $3,142 30 

OS012387 Bin Les Bridges Playground 
Other\Stainless Steel 

Bin 

    9 2027 $6,284 30 

FO001489 Bin Little Bay - Little 
Bay\Coast Hospital 

Road\4R - Litter_Bins 

    9 2027 $3,142 30 

FO001813 Bin Maroubra Junction - 
Maroubra 

Junction\CBD\CBD - 

    9 2027 $6,284 30 
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Litter_Bins 

FO001987 Bin Mary McKillop Place - 
Randwick\Clovelly 

Road\58R - Litter_Bins 

    9 2027 $3,142 30 

FO001506 Bin McCartney Oval - Little 
Bay\Jenner Street\5R - 

Litter_Bins 

    9 2027 $6,284 30 

FO001961 Bin Munda Street Reserve 
- Randwick\Munda 

Street\21-29 - 
Litter_Bins 

    9 2027 $12,567 30 

FO001599 Bin Nagle Park - 
Maroubra\Holden 

Street\1R - Litter_Bins 

    9 2027 $25,134 30 

FO001607 Bin Paine Reserve - 
Maroubra\Paine 

Street\15R - Litter_Bins 

    9 2027 $6,284 30 

FO001811 Bin PAW Manwarring 
Avenue - 

Maroubra\Manwarring 
Avenue\3RR - 

Litter_Bins 

    9 2027 $3,142 30 

FO002052 Bin Popplewell Park 
(Lower) - South 

Coogee\Malabar 
Road\226-228R - 

Litter_Bins 

    9 2027 $3,142 30 

FO001841 Bin Purcell Park - 
Matraville\Australia 

Avenue\67R - 
Litter_Bins 

    9 2027 $3,142 30 

FO001725 Bin Quarry Reserve - 
Maroubra\Cantrill 

Avenue\2-4R - 
Litter_Bins 

    9 2027 $3,142 30 

OS012472 Bin Rubie Reserve 
Other\Stainless Steel 

Bin 

    9 2027 $3,142 30 

OS012349 Bin Shaw Reserve 
Other\Stainless Steel 

Bin 

    9 2027 $3,142 30 

FO001696 Bin Village Green No.1 - 
Maroubra\Meagher 

Avenue\5-19R - 
Litter_Bins 

    9 2027 $3,142 30 

OS012422 Bin Wassell Street, 
Matraville 

Other\Stainless Steel 
Bin 

    9 2027 $3,142 30 

FO001932 Bin Writtle Park - 
Randwick\Botany 

Street\20R - Litter_Bins 

    9 2027 $6,284 30 

FO002020 Fencing  12R Titania Street - 
Randwick\Titania 

Street\12R - Fencing 

    9 2027 $698 30 
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FO002086 Fencing  13R Cairo Street - 
South Coogee\Cairo 
Street\13R - Fencing 

    9 2027 $4,362 30 

FO001324 Fencing  269R Carrington Road - 
Coogee\Carrington 

Road\269R - Fencing 

    9 2027 $523 30 

FO001768 Fencing  27R Bell Street - 
Maroubra\Bell 

Street\27R - Fencing 

    9 2027 $10,120 30 

FO002032 Fencing  36R Coogee Bay Road - 
Randwick\Coogee Bay 

Road\36R - Fencing 

    9 2027 $2,094 30 

FO001448 Fencing  66R Sturt Street - 
Kingsford\Sturt 

Street\66R - Fencing 

    9 2027 $10,469 30 

FO001997 Fencing  7R Clyde Street - 
Randwick\Clyde 

Street\7R - Fencing 

    9 2027 $6,456 30 

FO001163 Fencing  8-12R Seaview Street - 
Clovelly\Seaview 

Street\8-12R - Fencing 

    9 2027 $1,047 30 

FO001452 Fencing  89R Rainbow Street - 
Kingsford\Rainbow 

Street\89R - Fencing 

    9 2027 $65,430 30 

FO001513 Fencing  Anzac Parade Bay 1 - 
Little Bay\Anzac 

Parade\1466-1500R - 
Fencing 

    9 2027 $174 30 

FO001858 Fencing  Anzac Parade Bay 10 - 
Matraville\Anzac 

Parade\1027-1117R - 
Fencing 

    9 2027 $4,711 30 

FO001738 Fencing  Anzac Parade Bay 11 - 
Maroubra\Anzac 

Parade\1001-1025R - 
Fencing 

    9 2027 $104,688 30 

FO001742 Fencing  Anzac Parade Bay 12 - 
Maroubra\Anzac 

Parade\929-979R - 
Fencing 

    9 2027 $54,089 30 

FO001074 Fencing  Anzac Parade Bay 5 - 
Chifley\Anzac 

Parade\1271-1369R - 
Fencing 

    9 2027 $132,605 30 

FO001077 Fencing  Anzac Parade Bay 6 - 
Chifley\Anzac 

Parade\1231-1269R - 
Fencing 

    9 2027 $122,136 30 

FO001852 Fencing  Anzac Parade Bay 8 - 
Matraville\Anzac 

Parade\1131-1215R - 
Fencing 

    9 2027 $73,282 30 

FO001292 Fencing  Baker Park - 
Coogee\Carr Street\2R 

- Fencing 

    9 2027 $38,386 30 
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FO002069 Fencing  Byrne Avenue Reserve 
- South Coogee\Byrne 
Avenue\1R - Fencing 

    9 2027 $174 30 

FO002025 Fencing  Centennial Ave Cul De 
Sac - 

Randwick\Centennial 
Avenue\Clovelly Road - 

Width Change - 
Fencing 

    9 2027 $2,094 30 

FO001128 Fencing  Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Fencing 

    9 2027 $3,141 30 

FO001134 Fencing  Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Fencing 

    9 2027 $13,086 30 

FO001543 Fencing  Cromwell Park (south) 
- Malabar\Dacre 

Street\4R - Fencing 

    9 2027 $11,167 30 

FO001310 Fencing  Ernest Collins Reserve - 
Coogee\Oberon 

Street\151R - Fencing 

    9 2027 $4,362 30 

OS011395 Fencing  Fencing - Bangor Park     9 2027 $1,221 30 

OS011396 Fencing  Fencing - Barwon Park     9 2027 $6,979 30 

OS011433 Fencing  Fencing - Benvenue 
Reserve 

    9 2027 $2,966 30 

OS011398 Fencing  Fencing - Blenheim 
Park 

    9 2027 $22,682 30 

OS011397 Fencing  Fencing - Broadarrow 
Reserve 

    9 2027 $34,896 30 

OS011436 Fencing  Fencing - Emily 
McCarthy Park 

    9 2027 $7,677 30 

OS011386 Fencing  Fencing - Maroubra 
Junction 

    9 2027 $61,068 30 

OS011359 Fencing  Fencing - Nagle Park     9 2027 $55,834 30 

OS011444 Fencing  Fencing - Neptune Park     9 2027 $13,086 30 

OS011424 Fencing  Fencing - Purcell Park     9 2027 $6,979 30 

OS011425 Fencing  Fencing - Quarry 
Reserve 

    9 2027 $698 30 

OS011427 Fencing  Fencing - Rabaul 
Reserve 

    9 2027 $11,341 30 

OS011426 Fencing  Fencing - Rubie 
Reserve 

    9 2027 $4,188 30 

OS011428 Fencing  Fencing - Shaw Reserve     9 2027 $174 30 

OS011391 Fencing  Fencing - Village Green 
No.2 

    9 2027 $13,086 30 

OS011429 Fencing  Fencing - Wassell 
Street Reserve 

    9 2027 $5,234 30 

OS011431 Fencing  Fencing - Writtle Park     9 2027 $20,240 30 

FO001374 Fencing  Fitzpatrick Park - 
Kensington\Day 

Avenue\25R - Fencing 

    9 2027 $26,172 30 
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FO001260 Fencing  Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Fencing 

    9 2027 $3,141 30 

FO001261 Fencing  Grant Reserve - 
Coogee\Beach 

Street\151-191R - 
Fencing 

    9 2027 $13,086 30 

FO001589 Fencing  Heffron Park - 
Maroubra\Bunnerong 

Road\441-445R - 
Fencing 

    9 2027 $169,246 30 

FO001590 Fencing  Heffron Park - 
Maroubra\Bunnerong 

Road\441-445R - 
Fencing 

    9 2027 $174 30 

FO001836 Fencing  Hurley Reserve - 
Matraville\Hurley 

Crescent\2R - Fencing 

    9 2027 $174 30 

FO001645 Fencing  Jack Vanny Reserve - 
Maroubra\Marine 

Parade\13R - Fencing 

    9 2027 $92,474 30 

FO001412 Fencing  Kingsford CBD - 
Kingsford\CBD\CBD - 

Fencing 

    9 2027 $113,412 30 

FO001774 Fencing  Mons Avenue Median - 
Maroubra\Mons 

Avenue\Byng Street - 
Malabar Road - 

Fencing 

    9 2027 $24,602 30 

FO001713 Fencing  Oceanview Reserve - 
Maroubra\Broome 

Street\114R - Fencing 

    9 2027 $2,094 30 

FO001523 Fencing  Pioneers Park - 
Malabar\Anzac 

Parade\1160-1196R - 
Fencing 

    9 2027 $45,365 30 

FO002028 Fencing  Roadside Land Alison 
Road - 

Randwick\Alison 
Road\Wansey Road - 
Doncaster Avenue - 

Fencing 

    9 2027 $698 30 

FO001414 Fencing  Shaw Reserve - 
Kingsford\Middle 
Street\83-85R - 

Fencing 

    9 2027 $113,412 30 

FO001702 Fencing  Village Green No.2 - 
Maroubra\Malabar 

Road\591-599R - 
Fencing 

    9 2027 $12,737 30 

OS011527 Furniture Furniture - Frenchmans 
Bay Reserve 

    9 2027 $2,483 40 

OS011528 Furniture Furniture - Goldstein 
Reserve 

    9 2027 $17,381 40 

OS011511 Furniture Furniture - Pioneers     9 2027 $4,966 40 
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Park 

FO001739 Gate Anzac Parade Bay 11 - 
Maroubra\Anzac 

Parade\1001-1025R - 
Gates 

    9 2027 $1,269 30 

FO001744 Gate Anzac Parade Bay 12 - 
Maroubra\Anzac 

Parade\929-979R - 
Gates 

    9 2027 $1,269 30 

FO001301 Gate Blenheim Park - 
Coogee\Oberon 

Street\240R - Gates 

    9 2027 $1,269 30 

FO002070 Gate Byrne Avenue Reserve 
- South Coogee\Byrne 

Avenue\1R - Gates 

    9 2027 $1,269 30 

FO001924 Gate Frank Doyle Park - 
Randwick\Randwick 
Street\2-10R - Gates 

    9 2027 $3,808 30 

FO002045 Gate Gollan Park - South 
Coogee\Tucabia 

Street\22R - Gates 

    9 2027 $1,269 30 

FO001608 Gate Paine Reserve - 
Maroubra\Paine 

Street\15R - Gates 

    9 2027 $2,539 30 

FO001719 Gate Quarry Reserve - 
Maroubra\Cantrill 

Avenue\2-4R - Gates 

    9 2027 $1,269 30 

FO001844 Gate Rabaul Reserve - 
Matraville\Rabaul 

Way\1R - Gates 

    9 2027 $1,269 30 

FO001849 Gate Wassell Street Reserve 
- Matraville\Wassell 

Street\20 - Gates 

    9 2027 $1,269 30 

FO001110 Handrail Clovelly Beach Reserve 
- Clovelly\Eastbourne 

Avenue\3-25R - 
Handrails 

    9 2027 $37,613 30 

FO001200 Handrail Dunningham Reserve - 
Coogee\Baden 

Street\2R - Handrails 

    9 2027 $13,541 30 

FO001208 Handrail Dunningham Reserve - 
Coogee\Baden 

Street\2R - Handrails 

    9 2027 $125,378 30 

FO001227 Handrail Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Handrails 

    9 2027 $15,045 30 

FO001235 Handrail Goldstein Reserve - 
Coogee\Arden 

Street\201-249R - 
Handrails 

    9 2027 $5,015 30 

FO001389 Handrail Les Bridge Playground - 
Kensington\Virginia 

Street\1R - Handrails 

    9 2027 $27,583 30 
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FO002082 Handrail Wisdom Street Reserve 
- South 

Coogee\Denning 
Street\45R - Handrails 

    9 2027 $37,613 30 

OS000041 irrigation Water Park 
Management & Irrinet 

Works - Various 
Locations 

    9 2027 $171,773 20 

OS011218 Pump Pump - John Shore 
Reserve (Maroubra 

Beach Irrigation) 
Irrigation Pump 
(Including Bore) 

    9 2027 $10,556 20 

OS000059 Stormwater 
Harvesting System 

Nursery Stormwater 
Harvesting System 

    9 2027 $58,252 20 

Subtotal   $2,496,801   

  

Program Total   $20,119,143   
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Appendix B Budgeted Expenditures Accommodated in LTFP 
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