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1 EXECUTIVE SUMMARY

1.1 The Purpose of the Plan 
Asset management planning is a comprehensive 
process to ensure delivery of services from 
infrastructure is provided in a financially sustainable 
manner. 

This asset management plan details information about 
infrastructure assets including actions required to 
provide an agreed level of service in the most cost 
effective manner while outlining associated risks.   The 
plan defines the services to be provided, how the 
services are provided and what funds are required to 
provide the services over a 10-year planning period. 

This plan covers the road pavement infrastructure 
assets.  

1.2 Asset Description 
These assets include: 

 Road Surface - 302Km;  

 Road pavement-302Km. 
 

These infrastructure assets have significant value 
estimated at $766,974,493. 

1.3 Levels of Service 
Our present funding levels are sufficient to continue to 
provide existing services at current levels in the 
medium term. 

If sufficient funding levels are not maintained, the 
main services consequences are: 

 pavement condition-ride quality; 

 Increase safety issues; 

 Reduce capacity and utilisation. 
 

1.4 Future Demand 
The main demands for new services are created by: 

 Population; 

 Available modes of alternative transport; 

 Demographics. 
 

These will be managed through a combination of 
managing existing assets, upgrading of existing assets 
and providing new assets to meet demand and 
demand management. Demand management 

practices include non-asset solutions, insuring against 
risks and managing failures. 

Demand management practices for Council’s Road 
infrastructure asset includes: 

 Modification of access to asset, for example in 
local area traffic management schemes;  

 Restriction on time or type of use of asset; e.g. 
heavy vehicles, speed;  

 Influence use of asset; - e.g. public transport 
subsidies, parking levies;  

 Change habits or promote alternatives; E.g. work 
from home; 

 Provision of alternatives e.g. alternate transport 
modes.  

1.5 Lifecycle Management Plan 

What does it Cost? 
The projected outlays necessary to provide the 
services covered by this Asset Management Plan (AM 
Plan) includes operations, maintenance, renewal and 
upgrade of existing assets. Over the 10-year planning 
period, the funding required is $72,737,000 or 
$7,274,000 on average per year of which $4,755,000 
relates to projected renewals.    

Roads are long life assets and the age profile of this 
asset class results in the requirement for only a small 
amount of renewal work during the planning period. 
Overall, our road assets are depreciating at $8,653,348 
annually and budget allocation over and above the 
projected renewals covered by this Asset 
Management Plan is required to ensure the future 
sustainability of this asset class beyond the 10-year 
planning period. 

1.6 Financial Summary 

What we will do 
Estimated available funding for this period is 
$81,171,000 or $8,117,000 on average per year as per 
the long term financial plan or budget forecast. This is 
112 percent of the cost to sustain the current level of 
service at the lowest lifecycle cost over the 10-year 
planning period.  

The infrastructure reality is that only what is funded in 
the long term financial plan can be provided. The 
emphasis of the Asset Management Plan is to 
communicate the consequences that this will have on 
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the service provided and risks, so that decision making 
is “informed”. 

The allocated funding provides a surplus of 
$843,000.00 on average per year over the projected 
expenditure required to provide services in the AM 
Plan. This is shown in the figure below. 

The surplus should be set aside to cover the difference 
between annual depreciation and renewals over the 
planning period.  This will ensure that the existing 
levels of service can be maintained beyond the 10-
year planning period and for the life of the assets.  
This effectively returns the sustainability ratio to 1 
across the life of the assets. 

Projected Operating and Capital Expenditure 

 Figure values are in current (real) dollars. 

We plan to provide road infrastructure services for the 
following: 

 Operation, maintenance, renewal and upgrade of 
road pavement and surface listed in table 2.1 to 
meet service levels set by in annual budgets; 

 Asset renewals and upgrades within the 10-year 
planning period. 

Managing the Risks 
Our present funding levels are sufficient to continue to 
manage risks in the medium term. 

There are risks associated with providing the service 
and not being able to complete all identified activities 
and projects. Major risks to road pavement and 
surface are potholes, edge breaks and rutting.  
 
The main risk consequences are: 

 Injuries or loss of life; 

 Property damage. 
 

We will endeavour to manage these risks within 
available funding by: 

 Inspecting 20 percent of the network each year;  

 Use inspection out come to identify assets at risks 
and prioritise and include those assets into capital 
works program.   
 

1.7 Asset Management Practices 
Our systems to manage assets include: 

 Technology One; 

 PARMMS Road Manager;  

 GIS (ESRI Arcmap); 

 Risk management practices and tools. 
 

Assets requiring renewal/replacement are identified 
from capital work program generated by the road 
pavement management system.  
 

1.8 Monitoring and Improvement 
Program 
The next steps resulting from this asset management 
plan to improve asset management practices include: 

 Continue annual road condition survey;  

 Review and improvement of maintenance 
practices;  

 The procurement of a Strategic Asset 
Management System to allow sophisticated 
modelling, forecasting and risk management; (Key 
Asset Management Strategy 7) 

 The formation of an Asset Management Steering 
Group to ensure a consistent asset centric 
approach across the organisation that is 
consistent with the Asset Management Policy and 
Strategy;  (Key Asset Management Strategy 2) 

 Further identification and refinement of costs 
associated with managing this asset class. (Key 
Asset Management Strategy 4) 

These next steps are aligned with Key Strategies 
identified Council’s Asset Management Strategy 2018-
28. 
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2. INTRODUCTION 

2.1 Background 
This asset management plan communicates the actions required for the responsive management of assets (and 
services provided from assets), compliance with regulatory requirements, and funding needed to provide the required 
levels of service over a 10-year planning period. 

This asset management plan is to be read with the following associated  planning documents: 

 The Randwick City Plan; 

 Delivery Plan 2018-21 and annual Operational Plans; 

 Asset Management Policy; 

 Asset Management Strategy 2018-28; 

 Long Term Financial Plan 2018-28; 

 Resourcing Strategy-Workforce Plan 2018-28; 

 ICT Digital Strategy 2018-28; 

 Randwick City Council Community Consultation Principles and Consultation Planning Guide. 
 

This plan aligns with the Asset Management Strategy 2018-28 and covers a 10-year planning period.  Figures within 
the plan extend beyond the 10-year planning period for the purpose of projecting asset management challenges 
beyond the life of the plan.  

The infrastructure assets covered by this asset management plan are shown in Table 2.1. These assets are used to 
provide transportation services. 

 

Table 2.1:  Assets covered by this Plan 

Asset Category Quantity Replacement Value 

Road Surface                   2,558,519.45 m2* $111,166,266 

Road Pavement 2,733,157.95 m2 $655,675,344 

TOTAL  $766,841,611 

*Concrete roads do not have separate wearing course and do not add to the quantity of road surface asset data. 
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Table 2.1.1:  Key Stakeholders in the AM Plan 

Key Stakeholder Role in Asset Management Plan 

Council Representatives 
(Includes Councillors and the Mayor) 

 Represent needs of community/shareholders. 

 Allocate resources to meet the organisation’s objectives in providing services 
while managing risks. 

 Ensure organisation is financially sustainable. 

Council Officers  Manage Road Assets. 

 Ensure level of service provided meets needs of residents and visitors. 

 Implement the components identified in the Road asset management plan. 

Residents  Core users of Road assets due to their likely frequency of use. 

 Their needs, wants and expectations are conveyed to the Council and should be 
reflected in desired levels of service. 

Visitors  Second largest users of Road assets due to their likely frequency of use. 

 Their needs, wants and expectations drive the development in areas of the 
highest visitor usage and also commercial areas. 

Insurers  Insurers have interest in implementation of systems which allow Council to gain 
better knowledge of the condition of their assets. 

 Systems should be reflected in the number of claims made against each asset 
group. 

 
The organisational structure for service delivery of infrastructure assets is detailed below. 
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2.2 Goals and Objectives of Asset Ownership 
Our goal in managing infrastructure assets is to meet the defined level of service (as amended from time to time) in 
the most cost effective manner for present and future consumers.  The key elements of infrastructure asset 
management are: 

 Providing a defined level of service and monitoring performance; 

 Managing the impact of growth through demand management and infrastructure investment; 

 Taking a lifecycle approach to developing cost-effective management strategies for the long-term that meet 
the defined level of service; 

 Identifying, assessing and appropriately controlling risks, and  

 Linking to a long-term financial plan which identifies required, affordable expenditure and how it will be 
allocated; 

 Continuous improvement in asset management practices. 

Other references to the benefits, fundamentals principles and objectives of asset management are: 

• International Infrastructure Management Manual 2015 1; 
        • ISO 550002. 

2.3 Plan Framework  
Key elements of the plan are; 

 Levels of service – specifies the services and levels of service to be provided by the organisation; 

 Future demand – how this will impact on future service delivery and how this is to be met; 

 Life cycle management – how Council will manage its existing and future assets to provide defined levels of 
service; 

 Financial summary – what funds are required to provide the defined services; 

 Asset management practices; 

 Monitoring – how the plan will be monitored to ensure it is meeting organisation’s objectives; 

 Asset management improvement plan. 

A road map for preparing an asset management plan is shown below. 

                                                                 
1 Based on IPWEA 2015 IIMM, Sec 2.1.3, p 2| 13 
2 ISO 55000 Overview, principles and terminology 
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2.4 Core and Advanced Asset Management 
This asset management plan is prepared as a ‘core’ asset management plan over a 10-year planning period in 
accordance with the International Infrastructure Management Manual3.  Core asset management is a ‘top down’ 
approach where analysis is applied at the system or network level. An ‘advanced’ asset management approach uses a 
‘bottom up’ approach for gathering detailed asset information for individual assets. 

 

3. LEVELS OF SERVICE 

3.1 Customer Research and Expectations 
In 2014, Council commissioned a community satisfaction survey conducted by Micromex ResearchA. The survey was 
administered by a computer aided telephone system to a sample of 1,000 residents. The most recent customer 
satisfaction survey reported satisfaction levels for the following services. 

Table 3.1:  Community Satisfaction Survey Levels 

Performance Measure 

Satisfaction Level 

Very 
Satisfied 

Satisfied 
Somewhat 

satisfied 
Not very 
satisfied 

Not satisfied 

Overall satisfaction with 
Council’s performance 

11% 63% 21% 4% 
1% 

Maintaining local roads 9% 28% 35% 17% 10% 

Traffic management 7% 21% 41% 20% 11% 

Street Cleaning 18% 41% 26% 11% 4% 

Constructing cycle ways 8% 18% 37% 24% 14% 

 

The community satisfaction survey ranks the maintenance of local roads as being of extremely high importance. The 
mean measure of community importance for the maintenance of local roads was little changed at 4.50 (1-5 scale) 
since the last survey in 2012.  

Community satisfaction information is used in developing the 20-year Randwick City Plan and in the allocation of 
resources in the budget. 
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3.2 Strategic and Corporate Goals 
This asset management plan is prepared under the direction of the 20-year Randwick City Plan and within the 
Integrated Planning and Reporting (IPR) framework. 

Integrated Planning and Reporting framework 

 

 

This plan will guide the delivery of actions by Council to achieve the following City Plan Outcomes: 

Outcome 1: Leadership in Sustainability. 

Outcome 6:  A Liveable City 

 

Relevant goals and objectives and how these are addressed in this asset management plan are: 

Table 3.2:  Goals and how these are addressed in this Plan 

Randwick City Plan 
Outcome 

Direction Objective How Goal and Objectives are 
addressed in IAMP 

Outcome 6: A 
Liveable City 

Direction 6a: Our public 
infrastructure and assets are 
planned, managed and funded 
to meet the community 
expectations and defined 
levels of service. 
 

Implement the strategic asset 
management system to deliver 
intergenerational equity and 
meet the Council’s obligations 
as the custodian of our 
community’s assets.  

 
 

The implementation of a 
Strategic Asset Management 
System is a part of the 
monitoring and improvement 
program within this Asset 
Management Plan. 
 
 

Outcome 6: A 
Liveable City 

Direction 6a: Our public 
infrastructure and assets are 
planned, managed and funded 
to meet the community 
expectations and defined 
levels of service. 
 

Conduct programmed asset 
maintenance management in 
accordance with adopted 
service levels 

The Roads Asset Management 
Plan includes funding for 
operations and maintenance 
and provisions for performance 
monitoring against adopted 
service level. 
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Outcome 6: A 
Liveable City 

Direction 6c: The safety of our 
community is paramount and is 
acknowledged and supported 
through proactive policies, 
programs and strategies. 

Conduct minor reactive 
maintenance management in 
accordance with adopted 
service levels. 

 Respond to customer 
requests within service level 
agreements. 

 Identify High and Extreme 
risk roads  

 Planned Inspections for High 
and Extreme risk roads 

 Develop an operational and 
maintenance plan and 
allocate funding to carry out 
remediation work as required 

Outcome 1. 
Leadership in 
Sustainability 

Direction 1a: Council has a long-
term vision based on 
sustainability 

Ensure financial strategies 
underpin Council's asset 
management policies and 
strategic vision 

 The Roads Management Plan 
aligns with Council’s 
Resourcing Strategy, 
including the Asset 
Management Strategy, 
Workforce Plan and Long 
Term Financial Plan. 

 

Randwick City Council will exercise its duty of care to ensure public safety in accordance with the infrastructure risk 
management plan prepared in conjunction with this AM Plan. Management of infrastructure risks is covered in 
Section-6. 
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3.3 Legislative Requirements 
There are many legislative requirements relating to the management of assets.  These include: 

 

Table 3.3:  Legislative Requirements 

Legislation Requirement 

Local Government Act 1993 Sets out role, purpose, responsibilities and powers of local 
governments including the preparation of a long term financial plan 
supported by asset management plans for sustainable service 
delivery. 

Workplace Health and Safety Act 2011 “Protecting workers and other persons against harm to their health, 
safety and welfare through the elimination or minimisation of risks 
arising from work…” 

Australian Accounting Standard 
AASB116 

Reporting on asset condition and consumption to Councilors, 
management and the community. 

Civil Liability Act 2002 and Civil Liability 
Amendment (Personal Responsibility) 
Act 2002 

Protects the Council from civil action by requiring the courts to take into 
account the financial resources, the general responsibilities of the 
authority and the compliance with general practices and applicable 
standards. 

Roads Act 1993 To provide public access to roads, to classify roads, to act as the 
local road authority, to carry out certain functions e.g. road works 
and to regulate activities on public roads. 

Native Vegetation Act To manage native vegetation, to prevent broad scale clearing, to 
protect native vegetation, to improve native vegetation and to 
encourage revegetation of land. 

AS 1742 - Manual of uniform traffic 
control devices 

The AS 1742 Set provides you with essential Australian Standards® 
you need to help regulate, guide and warn drivers about road 
conditions. 

Australian Road Rules To ensure compliance and uniformity with road rules in the State and 
elsewhere in Australia. 

 

3.4 Customer Levels of Service 
Service levels are defined service levels in two terms, customer levels of service and technical levels of service. These 
are supplemented by organisational measures. 

Customer Levels of Service measure how the customer receives the service and whether value to the customer is 
provided. 

Customer levels of service measures used in the asset management plan are: 

Quality   How good is the service … what is the condition or quality of the service? 

Function  Is it suitable for its intended purpose …. Is it the right service? 

Safety   Is it safe for its intended purpose ? 

Capacity/Use  Is the service over or under used … do we need more or less of these assets? 
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The current and expected customer service levels are detailed in Tables 3.4 and 3.5. Table 3.4 shows the expected 
levels of service based on resource levels in the current long-term financial plan. 

Organisational measures are measures of fact related to the service delivery outcome e.g. number of occasions when 
service is not available, condition percentages of Very Poor, Poor/Average/Good, Very good. 

These Organisational measures provide a balance in comparison to the customer perception that may be more 
subjective. 

 

 

Table 3.4:  Customer Level of Service 

 Expectation Performance 
Measure Used 

Current Performance Expected Position in 10 
Years based on the 
current budget. 

Service Objective: Provision of safe and efficient road network.  

Quality Provide road that is smooth 
and free from obvious 
defects 
 

Respond to CRM’s 
within SLA 
timeframe 
 

91.85% CRM’s  
resolved within SLA 
time frame for 
potholes 
 

Increase % resolved 
within SLA time frame 

86.21% CRM’s resolved 
within SLA timeframe 
for road pavement. 

Increase % resolved 
within SLA time frame 

Routinely inspect road 
network. 

20% of the 
network to be 
inspect annually. 

Achieved. Maintain the current 
position 

 Confidence levels  High Medium 

Function Ensure that Council roads 
meets user requirements for 
travel time and availability 
 

Customer 
satisfaction rating 
(for maintaining 
local roads) 

3.08 satisfaction survey 
in 2014, up from 2.9 in 
2012 

Increase in customer 
satisfaction survey 
results 

 Confidence levels  Medium Medium 

Safety Provide roads free from 
hazards. 

Reduce insurance 
claims due to road 
hazards. 

18 claims in 2014 
19 claims in 2015 
14 claims in 2016.  

Reduce number of 
claims per annum. 

 Confidence levels  Medium Low 

Capacity 
and Use 

Utilisation of existing road 
network to its optimum level 
with room for expansion.  

Customer 
satisfaction survey 
results 

2.92 customer 
satisfaction for traffic 
management in 2014 
up from 2.82 in 2012 

Increase in customer 
satisfaction survey 
results. 

 Confidence levels  Low Low 
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3.5 Technical Levels of Service 
Technical Levels of Service - Supporting the customer service levels are operational or technical measures of 
performance. These technical measures relate to the allocation of resources to service activities to best achieve the 
desired customer outcomes and demonstrate effective performance. 

Technical service measures are linked to the activities and annual budgets covering: 

 Operations – the regular activities to provide services; (e.g. opening hours, cleansing, mowing grass, energy, 
inspections, etc. 

 Maintenance – the activities necessary to retain an asset as near as practicable to an appropriate service 
condition; Maintenance activities enable an asset to provide service for its planned life (e.g. road patching, 
unsealed road grading, building and structure repairs), 

 Renewal – the activities that return the service capability of an asset up to that which it had originally; (e.g. 
road resurfacing and pavement reconstruction, pipeline replacement and building component replacement), 

 Upgrade/New – the activities to provide a higher level of service (e.g. widening a road, sealing an unsealed 
road, replacing a pipeline with a larger size) or a new service that did not exist previously (e.g. a new library). 

Service and asset managers plan, implement and control technical service levels to influence the customer service 
levels.4  

Table 3.5 shows the technical levels of service expected to be provided under this AM Plan. The ‘Desired’ position in 
the table documents the position being recommended in this AM Plan. 

Table 3.5: Technical Levels of Service 

Service 
Attribute 

Service 
Activity 

Objective 

Activity Measure 
Process 

Current Performance * Desired for Optimum 
Lifecycle Cost ** 

TECHNICAL LEVELS OF SERVICE 

Operations      

 Routine Street 
Cleaning. Make 
sure roads are 
cleaned and 
free from 
debris. 

Frequency of 
cleaning 

Scheduled Street cleaning 
program 

 

 Apply a risk 
management 
approach to 
road 
inspections. 

20% to be 
inspected annually 

20% inspected annually Maintain current 
performance 

  Budget $992,000.00  

Maintenance     

 Pothole 
patching to 
avoid extensive 
damage to the 
road surface 

Respond to CRM’s 
within SLA 
timeframe 
 

91.85% CRM’s  resolved 
within SLA timeframe for 
potholes 
 

 

 Heavy patching 
to avoid rapid  

Respond to CRM’s 
within SLA 

86.2% CRM’s resolved 
within SLA timeframe for 

 

                                                                 
4 IPWEA, 2015, IIMM, p 2|28. 
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Service 
Attribute 

Service 
Activity 

Objective 

Activity Measure 
Process 

Current Performance * Desired for Optimum 
Lifecycle Cost ** 

deterioration 
to road 
pavement 

timeframe 
 

pavement. 

  Budget $1,515,000.00  

Renewal     

 Resurfacing of 
roads -Road 
surface to be in 
satisfactory 
condition  

Surface 
condition/useful 
life 

Currently 75% of road 
surface is in average to 
good condition. 

Increase the percentage of 
road surface in average to 
good condition. 

 Road 
pavement to 
be in 
satisfactory 
condition 

Pavement 
condition 

Currently 72% of road 
pavement is in average to 
good condition. 

Increase the percentage of 
road pavement in average 
to good condition. 

  Budget $3,000,000.00  

Upgrade/New     

Intersection 
upgrade 

Improve road 
safety 

Number of 
crashes 

In 2015 Fatal crashes 3, 
total number of crashes 
286 
In 2016 Fatal crashes-0 
total number of crashes- 
273 within Randwick LGA* 

Reduce crashes in black 
spots 

  Budget Budget varies   

*Transport for NSW- Crash and casual statistics 
 
It is important to monitor the service levels provided regularly as these will change. The current performance is 
influences by work efficiencies and technology, and customer priorities will change over time. Review and 
establishment of the agreed position which achieves the best balance between service, risk and cost is essential. 

 

4. FUTURE DEMAND 

4.1 Demand Drivers 
Drivers affecting demand include things such as population change, regulations, changes in demographics, seasonal 
factors, vehicle ownership rates, consumer preferences and expectations, technological changes, economic factors, 
agricultural practices, environmental awareness, etc. 

4.2 Demand Forecasts 
The present position and projections for demand drivers that may impact future service delivery and use of assets 
were identified and are documented in Table 4.3. 
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4.3 Demand Impact on Assets 
The impact of demand drivers that may affect future service delivery and use of assets are shown in Table 4.3. 

Table 4.3:  Demand Drivers, Projections and Impact on Services 

Demand drivers Present position Projection Impact on services 

population 

 

140,660 (As at June 30 2016, 
ABS estimated resident 
population – whole of 
Randwick Council area) 

NSW Department of 
Planning and Environment 
projects a 23% increase in 
population by 2036 within 
Randwick Local Government 
Area.  

 

An increase in population will require 
an increase in community and 
infrastructure services. 
Existing services may require 
amendment to cater for changes in use 
or increased patronage. 

Available modes of 
alternative transport 
 

2014 community survey 
indicates that constructing 
cycle ways are important (3.34, 
where 1=not at all important, 5 
=very important.) 

NA Cycle ways and footpaths. 

Demographics 
 

Randwick City Council are has 
-18% over 60 YO 

-43% in the 20-45 YO group 

(As at June 30 2016, ABS 
estimated resident population 
– whole of Randwick Council 
area) 

Greater proportion of 10-20 
YO (>35% growth) 
 Greater proportion of over 
60 YO ( >45% growth) 
Low proportion of 25-45 YO 
(<10% growth) 
 

 

Greater need for aged and disability 
access. Increase in population will 
require improvements to public 
transport infrastructure and accessible 
recreational infrastructure. 

4.4 Demand Management Plan 
Demand for new services will be managed through a combination of managing existing assets, upgrading of existing 
assets and providing new assets to meet demand and demand management.  Demand management practices can 
include non-asset solutions, insuring against risks and managing failures.  

Opportunities identified to date for demand management are shown in Table 4.4.  Further opportunities will be 
developed in future revisions of this asset management plan. 

Table 4.4:  Demand Management Plan Summary 

Demand Driver Impact on Services Demand Management Plan 

Vehicle ownership 
(population) 

 

An increase in population will 
require an increase in community 
and infrastructure services. 

 Provision of alternative transport modes. 

 Introduce public transport subsidies, parking 
levies. 

Available modes of 
alternative transport 
 

Increase in footpath and cycleway 
users. 

 Dedicated cycle ways and maintain the 
connectivity.  

 Identify and Upgrade high use footpaths 

Demographics 

 

Greater need for aged care 
facilities and disability access. 
Increase          in population
 will require improvements 
to public transport infrastructure. 

 Provision of easy access to all transport modes. 

 Incorporate up to date design standards. 

 

 

These demand drivers may impact on footpath assets as land is modified to meet changing community needs.  



 

DRAFT ROAD ASSET MANAGEMENT PLAN 2018-28 17 

 

4.5 Asset Programs to meet Demand 
The new assets required to meet demand can be acquired, donated or constructed.  Additional assets are discussed in 
Section 5.5. The summary of the cumulative value of additional asset is shown in Figure 1. 

 

Figure 1:  Upgrade and New Assets to meet Demand – (Cumulative) 

  

Figure Values are in current (real) dollars. 

Acquiring these new assets will commit ongoing operations, maintenance and renewal costs for the period that the 
service provided from the assets is required.  These future costs are identified and considered in developing forecasts 
of future operations, maintenance and renewal costs for inclusion in the long term financial plan further in Section 5. 
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5. LIFECYCLE MANAGEMENT PLAN 
The lifecycle management plan details how the Randwick City Council plans to manage and operate the assets at the 
agreed levels of service (defined in Section 3) while managing life cycle costs. 

5.1 Background Data 
5.1.1 Physical parameters 

The assets covered by this asset management plan are shown in Table 2.1. 

The age profile of the assets included in this AM Plan are shown in Figure 2. 

 

Figure 2:  Asset Age Profile 

  
According to the figure 2, there were major investment in road infrastructure between 1950 and 1970. Also there 
were constant investment in new road assets between 2000 and 2009 period. This new asset consist of donated 
assets from developers and construction of new assets and upgrades to existing asset carried out by the Council as 
well. 

The asset age profile shown is not indicative of the actual age of the assets. The year of construction/acquisition for 
road assets is not known to any degree of accuracy for most roads. The year of acquisition was therefore 
determined by considering the anticipated asset life and current condition on the lifecycle deterioration curve for 
that asset. 
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5.1.2 Asset capacity and performance 

Assets are generally provided to meet design standards where these are available. 

Locations where deficiencies in service performance are known are detailed in Table 5.1.2. 

Table 5.1.2:  Known Service Performance Deficiencies 

Location Service Deficiency 

Nil  

The above service deficiencies were identified from consulting the Coordinator Engineering Services. 

 

5.1.3 Asset condition 

Currently 20% of the road condition are surveyed each year.  

The condition profile of our assets is shown in Figure 3. 

 

Figure 3:  Asset Condition Profile 

 

Figure Values are in current (real) dollars. 

According to the condition profile it is evident that majority of our road infrastructure assets are in fairly good 
condition. 
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Condition is measured using a 1 – 10 rating system as detailed in Table 5.1.3.1 to 5.1.3.3 

Table 5.1.3.1- Low volume local road surface condition ratings 

Low volume local road condition ratings 

1 New New surfacing less than 2 years old. 

2 Very Good Discoloration. No signs of deteriorations. 

3 Good Loss of fines. 

4 Average Minor environmental cracking to less than 10% of the pavement. 

5  

Satisfactory 

Some ravelling with moderate environmental cracking but pavement structurally 
sound, crocodile cracking <5%. 

6  

Unsatisfactory 

Ravelling with extensive environmental cracking. Isolated crocodile cracking with 
potholes starting to form. 

7 Poor Moderate crocodile cracking and potholes. 

8 Consider 
Reconstruction 

Extensive crocodile cracking and numerous potholes requiring regular and extensive 
maintenance including some patching. 

9  

Imminent Failure 

Extensive cracking and major surface deformations including rutting and shoving. 
Potholes form regularly and numerous patches carried out. 

10 Asset unusable, isolate Considered failed. 

 

 

Table 5.1.3.1- High volume local road surface condition ratings 

High volume local road condition ratings 

1 New New surfacing less than 2 years old. 

2 Very Good Discolouration. No signs of deteriorations. 

3 Good Loss of fines. 

4 Average Minor environmental cracking to less than 10% of the pavement. 

5 Satisfactory Some ravelling with moderate environmental cracking but pavement structurally sound, 
crocodile cracking <5%. 

6 Unsatisfactory Ravelling with extensive environmental cracking. Isolated crocodile cracking <10% with 
potholes starting to form. 

7 Poor Moderate crocodile cracking <15% and or environmental cracking potholes. 

8 Consider 
Reconstruction 

Extensive crocodile cracking and numerous potholes requiring regular and extensive 
maintenance including some patching >15%. 
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9 Imminent Failure Extensive cracking and major surface deformations including rutting and shoving. 
Potholes form regularly and numerous patches carried out. 

10 Asset unusable, isolate Considered failed. 

 

 

Table 5.1.3.1- Pavement condition ratings 

Pavement condition ratings 

1 New New surfacing less than 2 years old. 

2 Very Good Discolouration. No signs of deteriorations. 

3 Good Loss of fines. 

4 Average Some loss of fines. Evident Microscopic cracks to less than 5% of the pavement. 

5 Satisfactory Minor environmental cracking to less than 10% of the pavement. 

6 Unsatisfactory Ravelling with moderate environmental cracking but pavement structurally sound, 
crocodile cracking <5%. 

7 Poor Ravelling with extensive environmental cracking. Isolated crocodile cracking with 
potholes starting to form. 

8 Consider 
Reconstruction 

Moderate crocodile cracking and potholes. 

9 Imminent Failure Extensive crocodile cracking and numerous potholes. 

10 Asset unusable, isolate Extensive cracking and major surface deformations including rutting and shoving. 
Potholes form regularly and numerous patches carried out. 

Considered failed. 

 

 

5.2 Operations and Maintenance Plan 
Operations include regular activities to provide services such as public health, safety and amenity, e.g. cleaning, street 
sweeping, utilities costs etc..  

Routine maintenance is the regular on-going work that is necessary to keep assets operating, including instances 
where portions of the asset fail and need immediate repair to make the asset operational again, e.g. road patching. 

Maintenance includes all actions necessary for retaining an asset as near as practicable to an appropriate service 
condition including regular ongoing day-to-day work necessary to keep assets operating.  
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Maintenance expenditure is shown in Table 5.2.1. 

Table 5.2.1:  Maintenance Expenditure Trends 

Year Maintenance Budget $ 

2016 $ 1,249,903 

2017 $1,515,000 

2018 $1,515,000 

 

Maintenance expenditure levels are considered to be adequate to meet projected service levels, which may be less 
than or equal to current service levels.  Where maintenance expenditure levels are such that they will result in a lesser 
level of service, the service consequences and service risks have been identified and s highlighted in this AM Plan and 
service risks considered in the Infrastructure Risk Management Plan. 

Summary of future operations and maintenance expenditures 

Future operations and maintenance expenditure is forecast to trend in line with the value of the asset stock as shown 
in Figure 4.  Note that all costs are shown in current 2017 dollar values (i.e. real values). 

 

Figure 4:  Projected Operations and Maintenance Expenditure 

  

Figure Values are in current (real) dollars. 

According the figure 4, currently Council is allocating adequate funds for road maintenance and operations.   
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Deferred maintenance, i.e. works that are identified for maintenance and unable to be funded are to be included in 
the risk assessment and analysis in the infrastructure risk management plan.  

Maintenance is funded from the operating budget where available.  This is further discussed in Section 7. 

5.3 Renewal/Replacement Plan 
Renewal and replacement expenditure is major work which does not increase the asset’s design capacity but restores, 
rehabilitates, replaces or renews an existing asset to its original service potential.  Work over and above restoring an 
asset to original service potential is considered to be an upgrade/expansion or new work expenditure resulting in 
additional future operations and maintenance costs. 

Assets requiring renewal/replacement are identified from combination  of Asset Register data to project the renewal 
costs using acquisition year and useful life to determine the renewal year and capital renewal expenditure projections 
from PARMMS system. 

 
5.3.1 Renewal ranking criteria 

Asset renewal and replacement is typically undertaken to either: 

 Ensure the reliability of the existing infrastructure to deliver the service it was constructed to facilitate; (e.g. 
replacing a bridge that has a 5 t load limit), or 

 To ensure the infrastructure is of sufficient quality to meet the service requirements (e.g. roughness of a 
road).5 

It is possible to get some indication of capital renewal and replacement priorities by identifying assets or asset groups 
that: 

 Have a high consequence of failure; 

 Have high use and subsequent impact on users would be greatest; 

 Have a total value representing the greatest net value; 

 Have the highest average age relative to their expected lives; 

 Are identified in the AM Plan as key cost factors; 

 Have high operational or maintenance costs, and 

 Have replacement with a modern equivalent asset that would provide the equivalent service at a savings.6 

The ranking criteria used to determine priority of identified renewal and replacement proposals is detailed in Table 
5.3.1.  

Table 5.3.1:  Renewal and Replacement Priority Ranking Criteria 

Criteria Weighting 

Community – Function 30% 

Community – Quality 5% 

Technical – Condition 10% 

Technical – Risk of Failure 40% 

Technical – Operating/Maintenance and lifecycle 
costs 

15% 

Total 100% 

 

                                                                 
5 IPWEA, 2015, IIMM, Sec 3.4.4, p 3|91. 
6 Based on IPWEA, 2015, IIMM,  Sec 3.4.5, p 3|97. 
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5.3.2 Summary of future renewal and replacement expenditure 

Projected future renewal and replacement expenditures are forecast to increase over time when the asset stock 
increases.  The expenditure is required is shown in Fig 5. Note that all amounts are shown in current (real) dollars. 

The projected capital renewal and replacement program is shown in Appendix B. 

 

Figure 5:  Projected Capital Renewal and Replacement Expenditure 

  

Figure Values are in current (real) dollars. 

Roads are long life assets and requires only a small amount of renewal work during the planning period. However, our 
budget allocation over and above the projected renewals covered by this Asset Management Plan is required to 
ensure the future sustainability of this asset class. 

Deferred renewal and replacement, i.e. those assets identified for renewal and/or replacement and not scheduled in 
capital works programs are to be included in the risk analysis process in the risk management plan. 

Renewals and replacement expenditure in the capital works program will be accommodated in the long term financial 
plan.  This is further discussed in Section 7. 
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5.3.3 Summary of asset expenditure requirements 

The financial projections from this asset plan are shown in Fig 7 for projected operating (operations and maintenance) 
and capital expenditure (renewal and upgrade/expansion/new assets).  Note that all costs are shown in real values. 

The bars in the graphs represent the anticipated budget needs required to achieve lowest lifecycle costs, the budget 
line indicates what is currently available. The gap between these informs the discussion on achieving the balance 
between services, costs and risk to achieve the best value outcome. 

Figure 7:  Projected Operating and Capital Expenditure 

  

Figure Values are in current (real) dollars. 

 

6. RISK MANAGEMENT PLAN 
The purpose of infrastructure risk management is to document the results and recommendations resulting from the 
periodic identification, assessment and treatment of risks associated with providing services from infrastructure, using 
the fundamentals of International Standard ISO 31000:2009 Risk management – Principles and guidelines.  

Risk Management is defined in ISO 31000:2009 as: ‘coordinated activities to direct and control with regard to risk’7. 

An assessment of risks8 associated with service delivery from infrastructure assets has identified critical risks that will 
result in loss or reduction in service from infrastructure assets or a ‘financial shock’.  The risk assessment process 
identifies credible risks, the likelihood of the risk event occurring, the consequences should the event occur, develops 
a risk rating, evaluates the risk and develops a risk treatment plan for non-acceptable risks. 

                                                                 
7 ISO 31000:2009, p 2 
8 4.3.1 Hazard/Risk Identification, Assessment and Control  
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6.1 Critical Assets 
Critical assets are defined as those which have a high consequence of failure causing significant loss or reduction of 
service.  Similarly, critical failure modes are those which have the highest consequences. 

 

 

Critical assets have been identified and their typical failure mode and the impact on service delivery are as follows: 

Table 6.1 Critical Assets 

Critical Asset(s) Failure Mode Impact 

Road Pavement Potholes Loss or reduction of service, 
restricted access, casualties 
to users or property damage 

Road Pavement Edge breaks Loss or reduction of service, 
casualties to users or 
property damage 

Road Pavement Rutting/Shoving Loss or reduction of service, 
casualties to users or 
property damage 

Surface Reduce traction due to 
Flushing or polishing 

 casualties to users or 
property damage 

 

By identifying critical assets and failure modes investigative activities, condition inspection programs, maintenance 
and capital expenditure plans can be targeted at the critical areas. 

6.2 Risk Assessment 
Currently Council is carryout annual road inspection the risk management process used in this project is shown in 
Figure 6.2 below. 

It is an analysis and problem solving technique designed to provide a logical process for the selection of treatment 
plans and management actions to protect the community against unacceptable risks. 
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The process is based on the fundamentals of the ISO risk assessment standard ISO 31000:2009. 

Fig 6.2.1 Road Risk Management Process  

 

  

 

 

 

Figure 6.2.2-Risk table 
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Figure6.2.3- Risk matrix 

Insignificant Minor Moderate Major Catastrophic

-2 -3 -7 -13 -20

Almost Certain (5) Medium  (10) High (15) High (35) Extreme (65) Extreme (100)

Likely (4) Medium (8) Medium (12) High (28) High (52) Extreme (80)

Possible (3) Low (6) Medium (9) High (21) High (39) Extreme (60)

Unlikely  (2) Low (4) Low (6) Medium (14) High (26) High (40)

Rare (1 ) Low (2) Low (3) Medium (7) Medium (13) High (20)

LIKELIHOOD

CONSEQUENCE

 

The risk assessment process identifies credible risks, the likelihood of the risk event occurring, the consequences 
should the event occur, develops a risk rating, evaluates the risk and develops a risk treatment plan for non-
acceptable risks. 

An assessment of risks9 associated with service delivery from infrastructure assets has identified the critical risks that 
will result in significant loss, ‘financial shock‘ or a reduction in service.   

Critical risks are those assessed with ‘Very High’ (requiring immediate corrective action) and ‘High’ (requiring 
corrective action) risk ratings identified in the Infrastructure Risk Management Plan.  The residual risk and treatment 
cost after the selected treatment plan is implemented is shown in Table 6.2.  These risks and costs are reported to 
management and Council. 

Table 6.2:  Critical Risks and Treatment Plans 

Service or Asset at Risk What can Happen Risk 
Rating 
(VH, H) 

Risk Treatment Plan 

Road Potholes Very 
High 

Addressed under road renewal program, 
preventative maintenance program & responsive 
maintenance process. 

Road Rutting Very 
High 

Addressed under road renewal program, 
preventative maintenance program & responsive 
maintenance process. 

Road Edge Breaks High Addressed under maintenance and capital works 
programs 

Road Flushing or Polishing High Addressed under maintenance and capital works 
programs 

All Unreliable asset register 
results in audit qualification 
and loss of confidence in 
asset management plan 

High Asset Data Improvement Programme as part of 
asset revaluation with compliance monitored by 
Counci’sl audit committee. 
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All Noncompliance with 
statutory requirements due 
to insufficient documentation 
of mandatory processes and 
reporting 

High Ensure all compliance requirements are detailed in 
asset management plans with compliance 
monitored by Council’s audit committee. 

 

7. FINANCIAL SUMMARY 
This section contains the financial requirements resulting from all the information presented in the previous sections 
of this asset management plan.  The financial projections will be improved as further information becomes available 
on desired levels of service and current and projected future asset performance. 

7.1 Financial Statements and Projections 
 

7.1.1 Asset valuations 

The best available estimate of the value of assets included in this Asset Management Plan are shown below.   Assets 
are valued at fair value. 

Gross Replacement Cost   $766,842,000.00 

Depreciable Amount   $766,842,000.00 

Depreciated Replacement Cost10  $652,085,000.00 

Annual Average Asset Consumption $8,653,000.00 

 

7.1.1 Sustainability of service delivery 

Two key indicators for service delivery sustainability that have been considered in the analysis of the services provided 
by this asset category, these being the: 

 asset renewal funding ratio, and  

 medium term budgeted expenditures/projected expenditure (over 10 years of the planning period). 

Asset Renewal Funding Ratio 

Asset Renewal Funding Ratio11 128 percent 

The Asset Renewal Funding Ratio is the most important indicator and indicates that over the next 10 years of the 
forecasting that we expect to have 128 percent of the funds will be provided for the optimal renewal and replacement 
of assets.  

Medium term – 10 year financial planning period 

This asset management plan identifies the projected operations, maintenance and capital renewal expenditures 
required to provide an agreed level of service to the community over a 10 year period. This provides input into 10 year 
financial and funding plans aimed at providing the required services in a sustainable manner.  

                                                                 
10 Also reported as Written Down Value, Carrying or Net Book Value. 
11 AIFMM, 2015, Version 1.0, Financial Sustainability Indicator 3, Sec 2.6, p 9. 
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These projected expenditures may be compared to budgeted expenditures in the 10 year period to identify any 
funding shortfall.  In a core asset management plan, a gap is generally due to increasing asset renewals for ageing 
assets. 

The projected operations, maintenance and capital renewal expenditure required over the 10 year planning period is 
$7,274,000.00 on average per year.   

Estimated (budget) operations, maintenance and capital renewal funding is $8,117,000.00 on average per year giving 
a 10 year surplus of $843,000.00 per year.  This indicates we are planning to fund 112 percent  of the projected 
expenditures will provide the services documented in the asset management plan. This excludes upgrade/new assets. 

Providing services from infrastructure in a sustainable manner requires the matching and managing of service levels, 
risks, projected expenditures and financing to achieve a financial indicator of approximately 1.0 for the first years of 
the asset management plan and ideally over the 10-year life of the Long Term Financial Plan. 

 

7.1.2 Projected expenditures for long term financial plan   

Table 7.1.2 shows the projected expenditures for the 10 year long term financial plan.  

Expenditure projections are in 2017 real values.  

 

Table 7.1.2:  Projected Expenditures for Long Term Financial Plan ($000)  

Year 
Operations 

($000) 
Maintenance 

($000) 

Projected 
Capital 

Renewal 

Capital 
Upgrade/ 

New 
Disposals 

($000) 

$0 $0 

2019 $993 $1,517 $0 $0 $0 

2020 $994 $1,518 $0 $0 $0 

2021 $995 $1,520 $0 $0 $0 

2022 $996 $1,521 $10,867 $0 $0 

2023 $997 $1,523 $0 $0 $0 

2024 $998 $1,524 $6,358 $0 $0 

2025 $999 $1,526 $1,478 $0 $0 

2026 $1,000 $1,527 $0 $0 $0 

2027 $1,001 $1,529 $28,106 $0 $0 

2028 $1,002 $1,530 $6,637 $0 $0 

2029 $1,003 $1,532 $3,773 $0 $0 

2030 $1,004 $1,533 $0 $0 $0 

2031 $1,005 $1,535 $0 $0 $0 

2032 $1,006 $1,536 $29,225 $0 $0 

2033 $1,007 $1,538 $0 $0 $0 

2034 $1,008 $1,539 $0 $0 $0 

2035 $1,009 $1,541 $0 $0 $0 

2036 $1,010 $1,543 $0 $0 $0 

2037 $1,011 $1,544 $0 $0 $0 
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7.2 Funding Strategy 
Funding for assets is provided from the budget and long term financial plan. 

The financial strategy of the entity determines how funding will be provided, whereas the asset management plan 
communicates how and when this will be spent, along with the service and risk consequences of differing options. 

7.3 Valuation Forecasts 
Asset values are forecast to increase as additional assets are added. 

Additional assets will generally add to the operations and maintenance needs in the longer term, as well as the need 
for future renewal. Additional assets will also add to future depreciation forecasts. 

 

7.4 Key Assumptions Made in Financial Forecasts 
This section details the key assumptions made in presenting the information contained in this asset management plan. 
It is presented to enable readers to gain an understanding of the levels of confidence in the data behind the financial 
forecasts. 

Key assumptions made in this asset management plan are:  

Table 7.4:  Key Assumptions made in AM Plan and Risks of Change 

 Asset values and dimensions are correct;  
Change to asset values and dimensions will have an effect on resources required to operate, maintain and 
renew the Road assets. 

 20 percent  of Council’s road assets will be inspected annually (100 percent  every 5 years) and Road asset 
condition updated accordingly; 
Monitoring of change of condition may show change in the asset’s useful life which may have a subsequent 
change of funding required to maintain level of service. 

 

 The estimates used for current rates of renewal with remain constant at current 2017 values for the next 10 
years. 
Possible increase in renewal costs may reduce level of works budgeted with possible reduction in the road 
infrastructure service level. 

 

7.5 Forecast Reliability and Confidence 
The expenditure and valuations projections in this AM Plan are based on best available data.  Currency and accuracy 
of data is critical to effective asset and financial management.  Data confidence is classified on a 5 level scale12 in 
accordance with Table 7.5. 

Table 7.5:  Data Confidence Grading System 

Confidence 
Grade 

Description 

A  Highly reliable Data based on sound records, procedures, investigations and analysis, documented properly and 
agreed as the best method of assessment. Dataset is complete and estimated to be accurate ± 2% 

                                                                 
12 IPWEA, 2015, IIMM, Table 2.4.6, p 2|71. 
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Confidence 
Grade 

Description 

B  Reliable Data based on sound records, procedures, investigations and analysis, documented properly but 
has minor shortcomings, for example some of the data is old, some documentation is missing 
and/or reliance is placed on unconfirmed reports or some extrapolation.  Dataset is complete and 
estimated to be accurate ± 10% 

C  Uncertain Data based on sound records, procedures, investigations and analysis which is incomplete or 
unsupported, or extrapolated from a limited sample for which grade A or B data are available.  
Dataset is substantially complete but up to 50% is extrapolated data and accuracy estimated ± 
25% 

D  Very Uncertain Data is based on unconfirmed verbal reports and/or cursory inspections and analysis.  Dataset 
may not be fully complete and most data is estimated or extrapolated.  Accuracy ± 40% 

E  Unknown None or very little data held. 

 

The estimated confidence level for and reliability of data used in this AM Plan is considered to be reliable 

8. PLAN IMPROVEMENT AND MONITORING 

8.1 Status of Asset Management Practices13 
8.1.1 Accounting and financial data sources 

Council implemented Technology One as its financial system.  This system contains a works and assets module in 
which work orders or tasks can be raised and costing tracked against a particular asset category.  

8.1.2 Asset management data sources 

Currently Technology one system is used as asset management data source.  

8.2 Improvement Plan 
The asset management improvement plan generated from this asset management plan is shown in Table 8.1. 

Table 8.1:  Improvement Plan 

Task 
No 

Task Responsibility Resources 
Required 

Timeline 

1 Continue annual road condition survey Engineering 
services 

Asset 
Engineer/Road 
Engineer 

Annual 

2 Establish a strategic asset management system for 
all infrastructure asset. 

Engineering 
services 

Asset Engineer Not 
started 

3 Review and improvement of maintenance practices Engineering 
services 

Asset Engineer ongoing 

4 Improve current capitalisation and disposal process 
and introduce relevant financial policies. 

Finance  Asset Accountant On going 

 

                                                                 
13 ISO 55000 Refers to this the Asset Management System 
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8.3 Monitoring and Review Procedures 
This asset management plan will be reviewed during annual budget planning processes and amended to show any 
material changes in service levels and/or resources available to provide those services as a result of budget decisions.  

The AM Plan will be updated annually to ensure it represents the current service level, asset values, projected 
operations, maintenance, capital renewal and replacement, capital upgrade/new and asset disposal expenditures and  
projected expenditure values incorporated into the long term financial plan. 

The AM Plan has a life of 4 years and is due for complete revision and updating within 1 year of each Council election. 

8.4 Performance Measures 
The effectiveness of the asset management plan can be measured in the following ways: 

 The degree to which the required projected expenditures identified in this asset management plan are 
incorporated into the long term financial plan; 

 The degree to which 1-5 year detailed works programs, budgets, business plans and corporate structures take 
into account the ‘global’ works program trends provided by the asset management plan; 

 The degree to which the existing and projected service levels and service consequences (what we cannot do), 
risks and residual risks are incorporated into the Strategic Plan and associated plans; 

 The Asset Renewal Funding Ratio achieving the target of 1.0. 
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Appendix A Projected 10 year Capital Renewal and Replacement Works Program  
 

 Randwick CC - Report 6 - Appendix 10 year Renewal & Replacement Program (Roads_S3_V9) 

Asset ID Sub Asset Name From To Rem Planned Renewal Useful 

Category Life Renewal Cost Life 

  (Years) Year ($) (Years) 

FR000398 Pavement Bent Lane French Street The End -8 2010 $12,126 100 

Subtotal   $12,126   

  

RD001363 Surface Bapaume Parade Eastern Road The End -1 2017 $71,709 25 

RD001755 Surface Bell Street Boyce Road The End -1 2017 $8,215 25 

RD002212 Surface Bent Lane French Street The End -1 2017 $3,289 25 

RD003059 Surface Bundock Lane Ellen Street Canberra Street -1 2017 $37,975 25 

RD014848 Surface Centennial Avenue Clovelly Road Width Change -1 2017 $81,057 25 

RD004936 Surface Day Lane Borrodale Road See Street -1 2017 $21,411 25 

RD004946 Surface Day Lane See Street Strachan Street -1 2017 $17,377 25 

RD005894 Surface Evelyn Street Denning Street Malabar Road -1 2017 $50,523 25 

RD006309 Surface Flower Lane Haig Street French Street -1 2017 $2,979 25 

RD006299 Surface Flower Street Maroubra Road Haig Street -1 2017 $35,101 25 
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RD006582 Surface Gainford Avenue Jersey Road O'Connell Avenue -1 2017 $23,144 25 

RD014718 Surface Glen Lane Carrington Road Glen Avenue -1 2017 $17,430 25 

RD007168 Surface Hall Street Lasseter Avenue Hastings Avenue -1 2017 $20,784 25 

RD008396 Surface Judge Lane Judge Street Heath Street -1 2017 $12,213 25 

RD014527 Surface Meehan Lane The End Lawson Street -1 2017 $7,875 25 

RD011113 Surface Oberon Street Perouse Road Canberra Street -1 2017 $90,922 25 

RD012057 Surface Rainbow Lane Helena Street Oberon Street -1 2017 $9,883 25 

RD012067 Surface Rainbow Lane Oberon Street Howard Street -1 2017 $13,901 25 

RD014517 Surface Susan Lane Fern Street Barry Street -1 2017 $9,309 25 

RD002707 Surface Tram Lane Alison Road Church Street -1 2017 $1,862 25 

RD002161 Surface Unnamed Lane Chifley No 
1 

Burke Street The End -1 2017 $19,549 25 

RD013334 Surface Vale Street Arden Street The End -1 2017 $35,900 25 

RD013485 Surface Wallace Street Botany Street Width Change -1 2017 $14,327 25 

RD015128 Surface Weller Lane Hannan Street The End -1 2017 $6,958 25 

RD013760 Surface Wild Street Fitzgerald Avenue Donovan Avenue -1 2017 $31,630 25 

RD014597 Surface Wood Lane Wood Lane Wood Street -1 2017 $4,468 25 

RD014063 Surface Wurley Avenue Court Avenue The End -1 2017 $11,501 25 

RD014093 Surface Yorktown Parade Malabar Road New Orleans 
Crescent 

-1 2017 $71,543 25 
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Subtotal   $732,837   

  

RD000121 Surface Adina Avenue Canara Avenue Elaroo Avenue 4 2022 $53,536 25 

RD000131 Surface Adina Avenue Elaroo Avenue Adina Way 4 2022 $42,384 25 

RD014153 Surface Aeolia Lane Aeolia Street The End 4 2022 $13,715 25 

RD000151 Surface Ahearn Avenue Alexandria Parade The End 4 2022 $12,364 25 

RD000171 Surface Albert Street Pitt Street Avoca Street 4 2022 $45,184 25 

RD000181 Surface Albi Place Judge Street The End 4 2022 $17,088 25 

RD000366 Surface Alison Lane The End Arcadia Lane 4 2022 $11,171 25 

RD000516 Surface Anderson Street Bunnerong Road Hayward Street 4 2022 $85,246 25 

RD000536 Surface Andrew Street Boundary Street Surfside Avenue 4 2022 $49,161 25 

RD001085 Surface Anthony Lane Havelock Avenue Dudley Street 4 2022 $7,342 25 

RD014607 Surface Anthony Lane Sharp Street Dive Street 4 2022 $23,527 25 

RD000814 Surface Apsley Lane Jacques Street Anzac Parade 4 2022 $8,515 25 

RD004104 Surface Arcadia Lane Arcadia Street Alison Road 4 2022 $18,041 25 

RD001035 Surface Arthur Lane Silver Street Waratah Avenue 4 2022 $13,405 25 

RD001045 Surface Arthur Lane Waratah Avenue Arthur Street 4 2022 $14,894 25 

RD001055 Surface Ascot Street Anzac Parade Doncaster 
Avenue 

4 2022 $103,320 25 

RD001282 Surface Baird Avenue Beauchamp Road Perry Street 4 2022 $163,659 25 
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RD001343 Surface Balfour Lane Balfour Road Kensington Road 4 2022 $16,831 25 

RD001333 Surface Balfour Road Todman Avenue Addison Street 4 2022 $102,521 25 

RD004996 Surface Barrett Place Gilderthorpe 
Avenue 

The End 4 2022 $4,963 25 

RD001553 Surface Bay Street Clifford Street The End 4 2022 $29,013 25 

RD001623 Surface Beach Lane Alison Road The End North 4 2022 $13,324 25 

RD001583 Surface Beach Street The End Arcadia Street 4 2022 $82,587 25 

RD014184 Surface Beatty Lane Beatty Street The End 4 2022 $25,805 25 

RD001643 Surface Beauchamp Road Broome Street Malabar Road 4 2022 $142,297 25 

RD001715 Surface Beaumond Avenue Sackville Street Bond Street 4 2022 $57,611 25 

RD001745 Surface Bell Street Storey Street Boyce Road 4 2022 $29,977 25 

RD001775 Surface Bella Street Pine Street The End 4 2022 $9,584 25 

RD001806 Surface Belmore Road Avoca Street Coogee Bay Road 4 2022 $85,228 25 

RD002057 Surface Bernie Kelly Drive Marine Parade The End 4 2022 $90,093 25 

RD001947 Surface Bligh Street Franklin Street Burke Street 4 2022 $22,920 25 

RD002037 Surface Borrodale Road Cottenham 
Avenue 

Houston Road 4 2022 $305,662 25 

RD002347 Surface Botany Street Anzac Parade Sturt Street 4 2022 $85,632 25 

RD002407 Surface Botany Street Arthur Street Alison Road 4 2022 $162,006 25 

RD002397 Surface Botany Street High Street Arthur Street 4 2022 $109,932 25 
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RD002417 Surface Bougainville Court Portland Crescent The End 4 2022 $18,419 25 

RD002467 Surface Bow Lane Botany Lane Kennedy Street 4 2022 $14,696 25 

RD002537 Surface Boyce Road Anzac Parade Bruce Bennetts 
Place 

4 2022 $45,369 25 

RD002637 Surface Brandon Street Arden Street Width Change 4 2022 $58,465 25 

RD002717 Surface Bridges Street Broome Street Malabar Road 4 2022 $64,417 25 

RD002947 Surface Bruce Bennetts Place Boyce Road Piccadilly Place 4 2022 $25,878 25 

RD003348 Surface Byrne Avenue Moverly Road Johnston Parade 4 2022 $64,114 25 

RD003418 Surface Caley Street Wassell Street Burke Street 4 2022 $74,063 25 

RD003438 Surface Calga Avenue Bilga Crescent Bilga Crescent 4 2022 $96,528 25 

RD003489 Surface Canara Avenue Anzac Parade Adina Avenue 4 2022 $49,502 25 

RD003509 Surface Canara Avenue Oorana Avenue Yarra Road 4 2022 $47,252 25 

RD014577 Surface Carey Lane Carrington Road Douglas Lane 4 2022 $10,861 25 

RD001816 Surface Carlton Lane Abbotford Street Abbotford Street 4 2022 $21,783 25 

RD003640 Surface Carr Street Arden Street Brook Street 4 2022 $125,270 25 

RD003660 Surface Carr Street Mount Street Byron Street 4 2022 $83,703 25 

RD003803 Surface Carter Lane Castle Lane The End 4 2022 $7,820 25 

RD003823 Surface Castle Lane Clovelly Road Carter Street 4 2022 $10,277 25 

RD014858 Surface Centennial Avenue Width Change The End 4 2022 $42,938 25 

RD003853 Surface Challis Street Wentworth Street Earl Street 4 2022 $47,279 25 
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RD003883 Surface Chapel Street Dutruc Street Frenchmans Road 4 2022 $50,742 25 

RD003873 Surface Chapel Street St Marks Road Dutruc Street 4 2022 $88,947 25 

RD003953 Surface Chepstow Street Stanley Street Stephen Street 4 2022 $66,125 25 

RD004114 Surface Clifford Street The End Mount Street 4 2022 $40,480 25 

RD004134 Surface Clifton Road Boundary Street Burnie Street 4 2022 $132,250 25 

RD004536 Surface Court Avenue Edward Avenue Borrodale Road 4 2022 $33,135 25 

RD014394 Surface Dacre Lane Raglan Street Ireton Street 4 2022 $24,225 25 

RD004736 Surface Dangar Lane Darley Road White Street 4 2022 $19,214 25 

RD003278 Surface Darley Lane Clovelly Road Avoca Street 4 2022 $42,002 25 

RD014364 Surface Darling Lane Darling Street The End 4 2022 $1,862 25 

RD004846 Surface Daunt Avenue Knowles Avenue Bunnerong Road 4 2022 $201,828 25 

RD004896 Surface Day Avenue Cottenham 
Avenue 

Mooramie 
Avenue 

4 2022 $56,941 25 

RD004886 Surface Day Avenue Eastern Avenue Cottenham 
Avenue 

4 2022 $56,941 25 

RD004956 Surface Day Lane Strachan Street Barker Street 4 2022 $30,608 25 

RD005006 Surface Dewey Court Portland Crescent The End 4 2022 $22,633 25 

RD005016 Surface Dick Street Carrington Road Glebe Street 4 2022 $47,821 25 

RD005036 Surface Dine Lane Avoca Lane Barker Street 4 2022 $5,697 25 

RD005299 Surface Douglas Lane Carey Lane Douglas Street 4 2022 $14,987 25 
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RD005399 Surface Duke Street Todman Avenue Balfour Road 4 2022 $62,451 25 

RD005500 Surface Dundas Street Neptune Street Oberon Street 4 2022 $39,344 25 

RD005530 Surface Dutruc Street Alison Road Rae Street 4 2022 $47,022 25 

RD005610 Surface Earl Lane Stephen Street Challis Street 4 2022 $13,405 25 

RD015068 Surface Elizabeth Lane Elizabeth Street Botany Street 4 2022 $12,238 25 

RD005884 Surface Evans Street Govett Street Darley Road 4 2022 $54,220 25 

RD005924 Surface Eyre Street Brisbane Street Dampier Street 4 2022 $116,352 25 

RD005934 Surface Eyre Street Dampier Street Forrest Street 4 2022 $73,426 25 

RD015048 Surface Ferguson Lane Ferguson Street The End 4 2022 $6,107 25 

RD005974 Surface Ferguson Street Maroubra Road Wise Street 4 2022 $102,144 25 

RD006145 Surface Fischer Lane Fischer Street Broadbent Street 4 2022 $14,987 25 

RD006199 Surface Fitzgerald Lane Fitzgerald Avenue Bridges Street 4 2022 $13,324 25 

RD006229 Surface Flood Street Burnie Street Clovelly Road 4 2022 $39,537 25 

RD006439 Surface Frances Lane Frances Street The End 4 2022 $19,114 25 

RD006469 Surface Franklin Street Prince Edward 
Street 

The End 4 2022 $330,624 25 

RD006592 Surface Gainford Avenue O'Connell Avenue Beauchamp Road 4 2022 $33,062 25 

RD006612 Surface Gale Road Royal Street Hannan Street 4 2022 $101,061 25 

RD006906 Surface Glebe Street The End Carrington Road 4 2022 $63,017 25 

RD006957 Surface Goodwood Street Anzac Parade Doncaster 4 2022 $103,081 25 
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Avenue 

RD012077 Surface Goora Street Anzac Parade The End 4 2022 $5,585 25 

RD007038 Surface Gray Street St Luke Street Heath Street 4 2022 $63,774 25 

RD007058 Surface Greenwood Avenue Evelyn Street Malabar Road 4 2022 $52,532 25 

RD007158 Surface Haig Lane Haig Street Maroubra Lane 4 2022 $14,410 25 

RD007309 Surface Harbourne Lane Forsyth Street Harbourne Road 4 2022 $31,303 25 

RD007449 Surface Helena Lane Helena Street Rainbow Lane 4 2022 $21,696 25 

RD007550 Surface Higgs Street Oberon Street Dudley Street 4 2022 $111,172 25 

RD007560 Surface High Street Anzac Parade Ajc Gate 4 2022 $135,464 25 

RD007620 Surface Hill Lane Hill Street Brook Street 4 2022 $16,254 25 

RD007935 Surface Howard Lane Howard Street Avoca Lane 4 2022 $18,469 25 

RD007945 Surface Howard Street Avoca Street Titania Street 4 2022 $33,062 25 

RD007975 Surface Howe Street Bay Parade Prince Edward 
Street 

4 2022 $67,502 25 

RD002917 Surface Huddart Lane Dangar Street Dangar Lane 4 2022 $4,810 25 

RD008006 Surface Hume Street Burke Street Mitchell Street 4 2022 $99,904 25 

RD008106 Surface Ireton Street Austral Street Prince Edward 
Street 

4 2022 $81,774 25 

RD008156 Surface Isis Lane Irvine Street Botany Street 4 2022 $22,860 25 

RD008356 Surface Jordan Lane The End Shirley Crescent 4 2022 $5,697 25 
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RD008406 Surface Judge Lane Heath Street The End 4 2022 $4,127 25 

RD008477 Surface Kelly Street Kelly Lane The End 4 2022 $20,025 25 

RD002607 Surface Kennedy Lane Norton Street Oval Lane 4 2022 $9,309 25 

RD008591 Surface Kenny Avenue Anzac Parade Mawson Parade 4 2022 $27,823 25 

RD008885 Surface Larose Avenue Franklin Street Franklin Street 4 2022 $9,584 25 

RD009066 Surface Lindsay Street Adina Avenue Oorana Avenue 4 2022 $25,077 25 

RD009096 Surface Lion Lane Oberon Street The End 4 2022 $10,687 25 

RD009440 Surface Malabar Road Rainbow Street Arden Street 4 2022 $262,662 25 

RD009540 Surface Manson Place Simeon Street Knox Street 4 2022 $21,010 25 

RD009580 Surface Marine Parade The End Inman Street 4 2022 $18,965 25 

RD009670 Surface Maroubra Road Duncan Street Malabar Road 4 2022 $238,784 25 

RD014314 Surface Mason Street Royal Street Hannan Street 4 2022 $36,948 25 

RD009308 Surface Mckenzie Avenue Little Bay Road Anzac Parade 4 2022 $24,139 25 

RD009812 Surface Mears Avenue Avoca Street Ada Street 4 2022 $107,889 25 

RD011193 Surface Meeks Lane Middle Street Meeks Street 4 2022 $1,862 25 

RD009842 Surface Meeks Street Anzac Parade Harbourne Road 4 2022 $62,745 25 

RD009882 Surface Meeks Street Kennedy Street Botany Street 4 2022 $108,123 25 

RD009982 Surface Menin Road Combles Parade Pozieres Avenue 4 2022 $77,283 25 

RD010073 Surface Middle Street Kennedy Street Botany Street 4 2022 $77,008 25 

RD010263 Surface Minya Avenue Court Avenue The End 4 2022 $5,152 25 
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RD010273 Surface Mitchell Street Franklin Street Burke Street 4 2022 $87,855 25 

RD010303 Surface Molloy Avenue Fowler Cresent Tucabia Street 4 2022 $47,068 25 

RD010554 Surface Mount Lane Dolphin Street Coogee Bay Road 4 2022 $26,189 25 

RD010742 Surface Namoi Road Clarence Street Paterson Street 4 2022 $23,003 25 

RD010832 Surface Neptune Street Wolseley Road Beach Street 4 2022 $127,869 25 

RD010852 Surface Nevorie Crescent Storey Street Royal Street 4 2022 $46,724 25 

RD012651 Surface Noora Avenue Woomera Road The End 4 2022 $6,516 25 

RD010942 Surface Norbar Lane Kennedy Street Norton Lane 4 2022 $25,767 25 

RD014457 Surface Norfolk Lane Franklin Street Car Park 4 2022 $39,532 25 

RD011133 Surface Oberon Lane Oberon Street Howard Street 4 2022 $13,703 25 

RD011153 Surface Ocean Lane Warner Avenue Park Lane 4 2022 $11,295 25 

RD011234 Surface O'Sullivan Avenue Paine Street Nagle Avenue 4 2022 $18,790 25 

RD011255 Surface Oswald Street Courland Street Clyde Street 4 2022 $79,071 25 

RD011265 Surface Oval Lane Willis Street Botany Street 4 2022 $36,082 25 

RD011472 Surface Park Lane Campbell Street Northumberland 
Street 

4 2022 $9,495 25 

RD011462 Surface Park Lane Park Street Campbell Street 4 2022 $9,179 25 

RD011542 Surface Pauling Avenue Ritchard Avenue Alison Road 4 2022 $97,213 25 

RD011602 Surface Perouse Road Barker Street St Pauls Street 4 2022 $108,739 25 

RD011592 Surface Perouse Road Howard Street Barker Street 4 2022 $117,555 25 
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RD011582 Surface Perouse Road Oberon Street Howard Street 4 2022 $111,677 25 

RD011784 Surface Pozieres Avenue Knowles Avenue Menin Road 4 2022 $158,534 25 

RD011834 Surface Prince Edward Street Anzac Parade Ireton Street 4 2022 $101,024 25 

RD011864 Surface Prince Edward Street Napier Street Bilga Crescent 4 2022 $286,541 25 

RD011804 Surface Prince Street King Street Cowper Street 4 2022 $80,268 25 

RD014133 Surface Rae Lane Rae Street The End 4 2022 $12,213 25 

RD012047 Surface Rainbow Lane Rainbow Street Helena Street 4 2022 $10,100 25 

RD012007 Surface Rainbow Street Hendy Avenue Mount Street 4 2022 $117,188 25 

RD014467 Surface Ravenswood Lane Searle Avenue Carrington Road 4 2022 $28,281 25 

RD014758 Surface Rigney Lane Rigney Avenue Avoca Street 4 2022 $23,980 25 

RD012168 Surface Ritchard Avenue Mount Street Pauling Avenue 4 2022 $116,077 25 

RD008456 Surface Roads     4 2022 $31,228 25 

RD005762 Surface Roads     4 2022 $13,071 25 

RD012230 Surface Roma Avenue Kensington Road Doncaster 
Avenue 

4 2022 $218,487 25 

RD012380 Surface Salisbury Road Boronia Street Balfour Road 4 2022 $106,443 25 

RD005329 Surface Samuel Terry Avenue Todman Avenue The End 4 2022 $91,497 25 

RD012400 Surface Scott Lane Scott Street Tyrwhitt Street 4 2022 $11,729 25 

RD012470 Surface See Lane Houston Road Day Lane 4 2022 $17,408 25 

RD012480 Surface Severn Street Marine Parade The End 4 2022 $37,352 25 
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RD012510 Surface Shaw Avenue Tressidder 
Avenue 

Goodrich Avenue 4 2022 $181,843 25 

RD014658 Surface Sims Lane New Orleans 
Crescent 

Minneapolis 
Crescent 

4 2022 $18,252 25 

RD012921 Surface St Marks Road The End Frenchmans Road 4 2022 $340,910 25 

RD012681 Surface Stephen Lane Wentworth Street The End 4 2022 $13,914 25 

RD014497 Surface Susan Lane Fewings Street Knox Street 4 2022 $8,006 25 

RD012991 Surface Tay Street Alison Road Anzac Parade 4 2022 $9,995 25 

RD013072 Surface The Causeway First Avenue Maroubra Road 4 2022 $73,500 25 

RD013062 Surface The Causeway Torrington Road First Avenue 4 2022 $126,556 25 

RD013152 Surface Titania Lane Rainbow Lane The End 4 2022 $4,009 25 

RD013364 Surface Victoria Street Albert Street Alison Road 4 2022 $30,670 25 

RD013374 Surface Victoria Street Howe Street Napier Street 4 2022 $68,329 25 

RD013394 Surface Victoria Street Raglan Street Ireton Street 4 2022 $85,632 25 

RD013475 Surface Walker Avenue Melrose Parade Clovelly Road 4 2022 $19,048 25 

RD014204 Surface Wallace Lane Wallace Street Rainbow Street 4 2022 $9,235 25 

RD011572 Surface Wild Lane Kingsford Street Wild Street 4 2022 $13,914 25 

FR011651 Surface Wild Lane Wild Street The End 4 2022 $7,447 25 

RD013913 Surface Wills Avenue Macquarie Street Forrest Street 4 2022 $63,186 25 

RD015108 Surface Winchester Lane Pacific Street Winchester Road 4 2022 $12,930 25 
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RD014033 Surface Woomera Road Little Bay Road Bunnerong Road 4 2022 $191,257 25 

Subtotal   $10,866,970   

  

RD000101 Surface Addison Street Kensington Road Anzac Parade 6 2024 $122,239 25 

RD000191 Surface Albion Street Carrington Road Pine Street 6 2024 $144,372 25 

RD000241 Surface Alison Road Beach Street Arden Street 6 2024 $26,404 25 

RD000281 Surface Alison Road Mount Street Carrington Road 6 2024 $100,501 25 

RD001115 Surface Athol Street Denning Street Malabar Road 6 2024 $55,269 25 

RD001125 Surface Austral Street Anzac Parade Bilga Crescent 6 2024 $237,636 25 

RD001293 Surface Baker Street Dowling Street Milroy Avenue 6 2024 $172,971 25 

RD001323 Surface Balfour Road Duke Street Todman Avenue 6 2024 $54,902 25 

RD001433 Surface Barker Street Anzac Parade Willis Street 6 2024 $170,625 25 

RD001483 Surface Barker Street Avoca Street Perouse Road 6 2024 $88,497 25 

RD001423 Surface Barker Street Houston Road Anzac Parade 6 2024 $42,572 25 

RD001473 Surface Barker Street Jane Street Avoca Street 6 2024 $119,672 25 

RD001443 Surface Barker Street Willis Street Kennedy Street 6 2024 $41,232 25 

RD002557 Surface Boyce Road Hannan Street Royal Street 6 2024 $90,389 25 

RD002567 Surface Boyce Road Royal Street Bunnerong Road 6 2024 $102,255 25 

RD002547 Surface Boyce Road The End Hannan Street 6 2024 $61,423 25 

RD002667 Surface Bream Street Arden Street Brook Street 6 2024 $64,361 25 
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RD002657 Surface Bream Street Beach Street Arden Street 6 2024 $31,152 25 

RD002837 Surface Brook Street Bream Street Alison Road 6 2024 $147,679 25 

RD002807 Surface Brook Street Carr Street Coogee Bay Road 6 2024 $124,370 25 

RD002817 Surface Brook Street Coogee Bay Road Dolphin Street 6 2024 $127,731 25 

RD003009 Surface Bundock Street Malabar Road Hendy Avenue 6 2024 $159,595 25 

RD003519 Surface Canberra Street Bundock Street Rainbow Street 6 2024 $74,941 25 

RD003539 Surface Canberra Street Oberon Street Howard Street 6 2024 $63,370 25 

RD003529 Surface Canberra Street Rainbow Street Oberon Street 6 2024 $98,636 25 

RD003973 Surface Chester Avenue Minneapolis 
Crescent 

Fitzgerald Avenue 6 2024 $170,675 25 

RD004074 Surface Clarence Street Franklin Street Namoi Road 6 2024 $84,860 25 

RD004174 Surface Clovelly Road Darley Road Earl Street 6 2024 $90,692 25 

RD004264 Surface Clovelly Road Donnellan Circuit Victory Street 6 2024 $83,230 25 

RD004184 Surface Clovelly Road Earl Street Avoca Street 6 2024 $91,840 25 

RD004224 Surface Clovelly Road Fern Street Arden Street 6 2024 $234,192 25 

RD004254 Surface Clovelly Road Flood Street Donnellan Circuit 6 2024 $175,070 25 

RD004456 Surface Cooper Street Alma Road Boyce Road 6 2024 $35,487 25 

RD004436 Surface Cooper Street Metcalfe Street Gale Road 6 2024 $35,065 25 

RD004486 Surface Cottenham Avenue Gardeners Road Day Avenue 6 2024 $367,819 25 

RD004726 Surface Dangar Street White Street Darley Road 6 2024 $87,615 25 
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RD005096 Surface Dolphin Street Brook Street Mount Street 6 2024 $128,943 25 

RD005126 Surface Dolphin Street Carrington Road Judge Street 6 2024 $118,474 25 

RD005076 Surface Dolphin Street The End Arden Street 6 2024 $66,125 25 

RD005279 Surface Douglas Street Fern Street The End 6 2024 $95,514 25 

RD005349 Surface Dudley Street Arden Street Brook Street 6 2024 $119,576 25 

RD005339 Surface Dudley Street Beach Street Arden Street 6 2024 $60,614 25 

RD005379 Surface Dudley Street Byron Street Carrington Road 6 2024 $175,231 25 

RD005389 Surface Dudley Street Carrington Road Coogee Bay Road 6 2024 $113,955 25 

RD005369 Surface Dudley Street Mount Street Byron Street 6 2024 $77,146 25 

RD005449 Surface Duncan Street Malabar Road Maxwell Avenue 6 2024 $111,080 25 

RD005460 Surface Duncan Street Maxwell Avenue Maroubra Road 6 2024 $103,926 25 

RD005814 Surface Elsmere Street Goodwood Street Carlton Street 6 2024 $80,452 25 

RD005904 Surface Everett Street Storey Street Gale Road 6 2024 $65,583 25 

RD006004 Surface Ferguson Street Wade Street Murray Street 6 2024 $97,190 25 

RD006045 Surface Fern Street Douglas Street Albion Street 6 2024 $151,178 25 

RD006349 Surface Forsyth Street Barker Street Middle Street 6 2024 $55,931 25 

RD006379 Surface Fowler Cresent Macleay Street Storey Street 6 2024 $189,190 25 

RD006429 Surface Frances Street The Avenue Avoca Street 6 2024 $117,555 25 

RD006449 Surface Franklin Street Bunnerong Road Blaxland Street 6 2024 $450,530 25 

Subtotal   $6,357,532   
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RD014748 Surface Ada Lane Mears Avenue The End 7 2025 $2,731 25 

RD014617 Surface Anthony Lane Dive Street The End 7 2025 $5,275 25 

RD000844 Surface Arcadia Street Beach Street Arden Street 7 2025 $40,777 25 

RD002276 Surface Botany Lane Barker Street Middle Street 7 2025 $17,129 25 

RD002296 Surface Botany Lane Meeks Street The End 7 2025 $18,866 25 

RD002286 Surface Botany Lane Middle Street Meeks Street 7 2025 $19,983 25 

RD002387 Surface Botany Street Barker Street High Street 7 2025 $257,473 25 

RD002977 Surface Budd Avenue Dwyer Avenue Dawes Street 7 2025 $22,069 25 

RD003630 Surface Carr Street Beach Street Arden Street 7 2025 $48,400 25 

RD012209 Surface Castle Lane Carter Street Stephen Street 7 2025 $9,495 25 

RD015058 Surface Centre Lane Kennedy Street Botany Lane 7 2025 $20,480 25 

RD004154 Surface Clisby Way Finucane 
Crescent 

Truscott Avenue 7 2025 $35,510 25 

RD015028 Surface Clove Lane Darley Lane Earl Street 7 2025 $4,425 25 

RD014404 Surface Dacre Lane Ireton Street The End 7 2025 $9,529 25 

RD004746 Surface Dangar Lane White Street Tramway Lane 7 2025 $20,554 25 

RD014728 Surface Dowling Lane Ingram Street The End 7 2025 $8,440 25 

RD002078 Surface Duncan Lane Duncan Street The End 7 2025 $4,655 25 

RD015018 Surface East Lane Canberra Lane The End 7 2025 $18,541 25 
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RD014988 Surface Fern Lane Susan Lane Clift Lane 7 2025 $8,750 25 

RD006794 Surface Gardeners Lane Bruce Street Houston Road 7 2025 $14,274 25 

RD007008 Surface Gordon Avenue Moore Street The End 7 2025 $71,020 25 

RD007028 Surface Govett Lane Govett Street Dangar Street 7 2025 $27,306 25 

RD007188 Surface Hamilton Street Alison Road Division Street 7 2025 $80,617 25 

RD014143 Surface Hay Lane Hay Street Barker Street 7 2025 $10,501 25 

RD007835 Surface Hooper Lane Hooper Street Gilderthorpe 
Avenue 

7 2025 $21,448 25 

RD007895 Surface Houston Lane Barker Street Strachan Street 7 2025 $34,629 25 

RD007885 Surface Houston Lane Day Avenue Barker Street 7 2025 $32,023 25 

RD008436 Surface Kara Lane Howard Street Avoca Lane 7 2025 $11,084 25 

RD003550 Surface Kelso Lane Cowper Street The End 7 2025 $2,793 25 

RD006978 Surface Kenneth Lane Kennedy Street Botany Lane 7 2025 $20,170 25 

RD009076 Surface Lingard Street Alison Road Rae Street 7 2025 $19,169 25 

RD009400 Surface Macquarie Street Mitchell Street The End 7 2025 $11,021 25 

RD010902 Surface Nicol Lane Nicol Avenue Maroubra Road 7 2025 $19,059 25 

RD011379 Surface Palmer Street Close Street Bunya Parade 7 2025 $59,880 25 

RD008036 Surface Pavement/Walkway/Steps Malabar Road Garie Place 7 2025 $7,370 25 

RD015098 Surface Pepper Lane Thorpe Street The End 7 2025 $5,399 25 

RD012118 Surface Raymond Avenue Mccauley Street Mccauley Street 7 2025 $186,252 25 
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RD007128 Surface Rubie Lane Nix Avenue Adams Avenue 7 2025 $14,578 25 

RD012941 Surface St Pauls Street Avoca Street Perouse Road 7 2025 $101,391 25 

RD011326 Surface Strachan Lane Houston Road Day Lane 7 2025 $13,498 25 

RD010932 Surface Sturt Lane Sturt Street Botany Road 7 2025 $1,862 25 

RD013001 Surface Tay Lane Abbotford Lane Anzac Parade 7 2025 $53,247 25 

RD013720 Surface Wentworth Lane Wentworth Street Dangar Lane 7 2025 $6,777 25 

RD012801 Surface West Lane Rainbow Lane The End 7 2025 $15,863 25 

RD013883 Surface Willis Lane Rainbow Street Meeks Street 7 2025 $17,873 25 

RD013853 Surface Willis Street Barker Street Middle Street 7 2025 $45,966 25 

Subtotal   $1,478,151   

  

RD000446 Surface Abbe Receveur Place Grose Street The End 9 2027 $43,746 25 

RD000001 Surface Abbey Street Alison Road Frances Street 9 2027 $78,832 25 

RD000051 Surface Abbot Street Mount Street Melody Street 9 2027 $66,132 25 

RD000041 Surface Abbotford Lane Brodie Avenue Abbotford Lane 
East 

9 2027 $26,251 25 

RD000031 Surface Abbotford Lane East Abbotford Street Alison Road 9 2027 $7,292 25 

RD000021 Surface Abbotford Lane West Abbotford Street Alison Road 9 2027 $31,539 25 

RD000071 Surface Ada Street Don Juan Avenue The End 9 2027 $35,599 25 

RD000111 Surface Adina Avenue Yarra Road Canara Avenue 9 2027 $80,098 25 
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RD000161 Surface Ainslie Street Paton Street Avoca Street 9 2027 $54,768 25 

RD000221 Surface Alfreda Street Arden Street Brook Street 9 2027 $50,489 25 

RD000251 Surface Alison Road Arden Street Brook Street 9 2027 $64,628 25 

RD000396 Surface Alma Road Anzac Parade Garden Street 9 2027 $72,294 25 

RD000426 Surface Alma Road Flower Street Width Change 9 2027 $66,571 25 

RD000526 Surface Anderson Street Hayward Street Apsley Avenue 9 2027 $51,991 25 

RD000546 Surface Anthony Street Jersey Road Anthony Lane 9 2027 $19,169 25 

RD002233 Surface Anzac Parade - Side Road 
1 

Canara Avenue Anzac Parade 9 2027 $28,548 25 

RD003167 Surface Anzac Parade - Side Road 
2 

Anzac Parade The End 9 2027 $8,145 25 

RD000804 Surface Apsley Lane Apsley Avenue Jacques Street 9 2027 $18,854 25 

RD000854 Surface Arcadia Street Arden Street Brook Street 9 2027 $59,423 25 

RD000834 Surface Arcadia Street Major Street Beach Street 9 2027 $70,166 25 

RD000874 Surface Archer Place Cooper Street The End 9 2027 $14,377 25 

RD001025 Surface Arthur Street Botany Street Belmore Road 9 2027 $174,790 25 

RD001015 Surface Arthur Street Wansey Road Botany Street 9 2027 $97,901 25 

RD001075 Surface Asher Street Waltham Street Havelock Avenue 9 2027 $13,083 25 

RD001105 Surface Astoria Circuit Chester Avenue Chester Avenue 9 2027 $46,279 25 

RD001145 Surface Australia Avenue Bunnerong Road Mccauley Street 9 2027 $258,309 25 
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RD001251 Surface Avoca Lane Kara Street Dine Lane 9 2027 $22,639 25 

RD001272 Surface Baden Street Beach Street Park Area 9 2027 $40,419 25 

RD001313 Surface Balfour Road Salisbury Road Duke Street 9 2027 $151,260 25 

RD001513 Surface Barry Street Clovelly Road Greville Street 9 2027 $82,803 25 

RD001523 Surface Bass Street Anzac Parade Sturt Street 9 2027 $133,719 25 

RD001533 Surface Battery Street Beach Street Tower Street 9 2027 $65,537 25 

RD001573 Surface Beach Street Neptune Street Carr Street 9 2027 $162,672 25 

RD001563 Surface Beach Street Oberon Street Neptune Street 9 2027 $53,556 25 

RD001633 Surface Beatty Street Fitzgerald Avenue Byng Street 9 2027 $70,258 25 

RD001725 Surface Bedford Place Denning Street Malabar Road 9 2027 $17,635 25 

RD001735 Surface Bega Avenue Woomera Road Mirrabooka 
Crescent 

9 2027 $16,944 25 

RD001847 Surface Berwick Street Mount Street The End 9 2027 $36,968 25 

RD001877 Surface Bilga Crescent Calga Avenue Anzac Parade 9 2027 $309,170 25 

RD001897 Surface Bishops Avenue Clovelly Road Douglas Street 9 2027 $203,885 25 

RD000864 Surface Black Lion Place Brompton Road The End 9 2027 $5,682 25 

RD001917 Surface Blaxland Street Lawson Street Franklin Street 9 2027 $146,301 25 

RD001937 Surface Bligh Place Clovelly Road The End 9 2027 $44,362 25 

RD001957 Surface Bloomfield Street Denning Street The End 9 2027 $15,609 25 

RD001997 Surface Bond Street Marine Parade Bona Vista 9 2027 $91,932 25 
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Avenue 

RD002027 Surface Boronia Street Duke Street Anzac Parade 9 2027 $298,021 25 

RD002367 Surface Botany Street Rainbow Street Middle Street 9 2027 $193,250 25 

RD002357 Surface Botany Street Sturt Street Rainbow Street 9 2027 $110,511 25 

RD002457 Surface Bowen Place Broome Street The End 9 2027 $16,259 25 

RD002497 Surface Boyce Road Bell Street Flower Street 9 2027 $91,436 25 

RD002507 Surface Boyce Road Flower Street Cooper Street 9 2027 $97,020 25 

RD002627 Surface Bradley Lane Bradley Street Botany Street 9 2027 $16,617 25 

RD000486 Surface Brompton Road The Serpentine York Place 9 2027 $124,597 25 

RD002827 Surface Brook Street Dolphin Street Bream Street 9 2027 $44,634 25 

RD002877 Surface Broome Street Brown Road The End 9 2027 $364,743 25 

RD003049 Surface Bundock Lane Hendy Avenue Ellen Street 9 2027 $23,992 25 

RD003208 Surface Burbong Street Anzac Parade Avoca Street 9 2027 $56,413 25 

RD003218 Surface Burke Street Franklin Street Mitchell Street 9 2027 $135,932 25 

RD003248 Surface Burnie Street Clovelly Road Arden Street 9 2027 $245,103 25 

RD003258 Surface Burton Street Prince Street Church Street 9 2027 $105,556 25 

RD003308 Surface Byng Lane Haig Street Byng Street 9 2027 $12,977 25 

RD003328 Surface Byrd Avenue Mcnair Avenue The End South 9 2027 $7,873 25 

RD003318 Surface Byrd Avenue The End North Mcnair Avenue 9 2027 $8,660 25 

RD003358 Surface Byrne Crescent Broome Street Ford Road 9 2027 $65,961 25 
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RD003388 Surface Byron Street Carr Street Coogee Bay Road 9 2027 $130,321 25 

RD003378 Surface Byron Street Dudley Street Carr Street 9 2027 $117,289 25 

RD003368 Surface Byron Street The End Dudley Street 9 2027 $62,261 25 

RD003428 Surface Caley Street Burke Street Eyre Street 9 2027 $63,645 25 

RD015008 Surface Canberra Lane Rainbow Street Helena Street 9 2027 $18,385 25 

RD003580 Surface Carlton Street Anzac Parade Doncaster 
Avenue 

9 2027 $111,388 25 

RD003620 Surface Carnegie Circuit - East Dampier Street Warburton Street 9 2027 $62,730 25 

RD003610 Surface Carnegie Circuit - West Warburton Street Dampier Street 9 2027 $61,148 25 

RD003670 Surface Carr Street Byron Street Dudley Street 9 2027 $135,188 25 

RD003813 Surface Castle Street Stephen Street Challis Lane 9 2027 $54,511 25 

RD003863 Surface Challis Lane Wentworth Street Earl Street 9 2027 $14,522 25 

RD003893 Surface Chapman Avenue Fenton Avenue Maxwell Avenue 9 2027 $63,645 25 

RD003913 Surface Charman Avenue Width Change Percival Street 9 2027 $36,421 25 

RD003923 Surface Chatham Street Carrington Road St Luke Street 9 2027 $81,223 25 

RD003933 Surface Chelmsford Avenue Davidson 
Crescent 

Chelmsford 
Avenue 

9 2027 $60,382 25 

RD004064 Surface Clara Street High Street Arthur Street 9 2027 $90,141 25 

RD004274 Surface Clyde Street The End The End 9 2027 $53,296 25 

RD004284 Surface Cobham Street Wild Street Kingsford Street 9 2027 $28,930 25 
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RD004305 Surface Combles Parade Menin Road Daunt Avenue 9 2027 $130,826 25 

RD004476 Surface Cooper Lane Mons Avenue The End 9 2027 $13,088 25 

RD004516 Surface Courland Street Dolphin Street Coogee Street 9 2027 $26,083 25 

RD004546 Surface Court Avenue Borrodale Road Gardeners Road 9 2027 $29,712 25 

RD004586 Surface Cox Street Oberon Street Clifford Street 9 2027 $10,450 25 

RD004606 Surface Creer Street Canberra Street The End 9 2027 $57,835 25 

RD004636 Surface Curtin Crescent Broome Street Broome Street 9 2027 $87,013 25 

RD004656 Surface Cuzco Street Denning Street The End 9 2027 $78,209 25 

RD004676 Surface Daintrey Crescent St Pauls Street St Pauls Street 9 2027 $52,338 25 

RD004706 Surface Dampier Street Carnegie Circuit Wassell Street 9 2027 $38,407 25 

RD004856 Surface Davidson Crescent Beauchamp Road Malabar Road 9 2027 $115,213 25 

RD004976 Surface Denning Street Evelyn Street Garie Place 9 2027 $73,288 25 

RD004986 Surface Denning Street Garie Place Malabar Road 9 2027 $104,147 25 

RD004966 Surface Denning Street Rainbow Street Evelyn Street 9 2027 $84,474 25 

RD005026 Surface Dine Street St Pauls Street Barker Street 9 2027 $59,099 25 

RD005056 Surface Division Street Arden Street Brook Street 9 2027 $77,531 25 

RD005066 Surface Division Street Brook Street Mount Street 9 2027 $52,611 25 

RD005206 Surface Don Juan Avenue Coogee Bay Road The End 9 2027 $33,169 25 

RD005166 Surface Doncaster Avenue Anzac Parade Todman Avenue 9 2027 $168,618 25 

RD005196 Surface Doncaster Avenue Borrodale Road Edward Avenue 9 2027 $106,461 25 
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RD005259 Surface Doran Street Doncaster 
Avenue 

Day Lane 9 2027 $33,751 25 

RD005289 Surface Douglas Street The End Varna Street 9 2027 $17,800 25 

RD005359 Surface Dudley Street Brook Street Mount Street 9 2027 $125,637 25 

RD005409 Surface Duke Street Balfour Road Kensington Road 9 2027 $51,430 25 

RD005540 Surface Dutruc Street Rae Street Chapel Street 9 2027 $176,333 25 

RD005560 Surface Dwyer Avenue Budd Avenue Reservoir Street 9 2027 $106,883 25 

RD005550 Surface Dwyer Avenue Jennifer Street Budd Avenue 9 2027 $86,605 25 

RD005640 Surface Eastern Avenue Koorinda Avenue Day Avenue 9 2027 $67,135 25 

RD005722 Surface Edward Avenue Day Lane Cottenham 
Avenue 

9 2027 $93,107 25 

RD005794 Surface Elphinstone Road Bundock Street Iluka Place 9 2027 $205,556 25 

RD005824 Surface Endeavour Avenue Anzac Parade Goorawahl 
Avenue 

9 2027 $217,799 25 

RD005834 Surface Ethel Street Henry Street Howard Street 9 2027 $51,016 25 

RD005844 Surface Ethne Avenue Market Street The End 9 2027 $46,046 25 

RD005854 Surface Eucla Crescent Bilga Crescent Bilga Crescent 9 2027 $154,291 25 

RD005874 Surface Eurimbla Avenue High Street The End 9 2027 $101,013 25 

RD006075 Surface Fewings Street Greville Street Susan Lane 9 2027 $31,197 25 

RD006085 Surface Figtree Avenue Pine Street The End 9 2027 $56,418 25 

RD015388 Surface Finucane Crescent The End Menin Road 9 2027 $18,598 25 
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RD006115 Surface First Avenue Duncan Street The Causeway 9 2027 $36,295 25 

RD006135 Surface Fischer Street Irvine Street Anzac Parade 9 2027 $104,532 25 

RD014477 Surface Fisherman'S Road Dacre Street The End 9 2027 $100,992 25 

RD006209 Surface Fitzgerald Lane Bridges Street Scott Street 9 2027 $12,263 25 

RD006239 Surface Flood Street Clovelly Road Battery Street 9 2027 $41,796 25 

RD006329 Surface Ford Road Broome Street The End 9 2027 $50,113 25 

RD006339 Surface Forrest Street Eyre Street Anzac Parade 9 2027 $186,389 25 

RD006369 Surface Forsyth Street Meeks Street Rainbow Street 9 2027 $62,488 25 

RD006359 Surface Forsyth Street Middle Street Meeks Street 9 2027 $64,031 25 

RD006479 Surface Franklin Street Barwon Crescent The End 9 2027 $38,338 25 

RD006489 Surface Franklin Street Lawson Street The End 9 2027 $21,688 25 

RD006509 Surface Frederick Street Meymott Street Oberon Street 9 2027 $73,430 25 

RD006519 Surface French Street Mons Avenue Maroubra Road 9 2027 $155,256 25 

RD006602 Surface Gale Road Bunnerong Road Royal Street 9 2027 $100,289 25 

RD006662 Surface Gale Road Flower Street Bell Street 9 2027 $102,604 25 

RD006642 Surface Gale Road Garden Street Cooper Street 9 2027 $99,518 25 

RD015407 Surface Garrett Street Holmes Street The End 9 2027 $11,572 25 

RD006866 Surface George Street Albert Street Alison Road 9 2027 $40,501 25 

RD014648 Surface Gibson Place Macquarie Street The End 9 2027 $33,299 25 

RD014868 Surface Gilderthorpe Avenue Clovelly Road Frenchmans Road 9 2027 $264,499 25 
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RD006886 Surface Giles Street Macquarie Street The End 9 2027 $31,765 25 

RD006896 Surface Gipps Avenue Grose Street Dwyer Avenue 9 2027 $70,166 25 

RD006916 Surface Glen Avenue Alison Road The End 9 2027 $131,148 25 

RD006947 Surface Goodrich Avenue Tunstall Avenue Eastern Avenue 9 2027 $96,753 25 

RD006988 Surface Goorawahl Avenue Anzac Parade Anzac Parade 9 2027 $73,472 25 

RD014425 Surface Green Street Garden Street Cooper Street 9 2027 $97,718 25 

RD007078 Surface Greville Street Bishops Avenue Fern Street 9 2027 $55,517 25 

RD007088 Surface Greville Street Fern Street Knox Street 9 2027 $153,419 25 

RD007098 Surface Greville Street Knox Street Arden Street 9 2027 $114,616 25 

RD007108 Surface Grose Street Anzac Parade Reservoir Street 9 2027 $185,976 25 

RD015238 Surface Gubbuteh Road Anzac Parade Mayo Street 9 2027 $96,529 25 

RD007178 Surface Hamel Road Combles Parade Menin Road 9 2027 $54,369 25 

RD007198 Surface Hampson Avenue Amour Avenue The End 9 2027 $54,371 25 

RD007299 Surface Harbourne Road Meeks Street Rainbow Street 9 2027 $44,083 25 

RD007399 Surface Hayward Street Anzac Parade Jacques Street 9 2027 $17,252 25 

RD007409 Surface Hayward Street Jacques Street Anderson Street 9 2027 $18,245 25 

RD007429 Surface Heath Street Gray Street The End 9 2027 $11,830 25 

RD007439 Surface Helena Street Avoca Street Canberra Street 9 2027 $161,638 25 

RD007479 Surface Hendy Avenue Bundock Street Rainbow Street 9 2027 $55,361 25 

RD007489 Surface Hendy Avenue Rainbow Street Oberon Street 9 2027 $61,827 25 
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RD007520 Surface Henry Street Meymott Street Oberon Street 9 2027 $56,685 25 

RD007590 Surface High Street Botany Street Avoca Street 9 2027 $250,723 25 

RD007610 Surface Hill Street Bream Street Arcadia Street 9 2027 $38,269 25 

RD007640 Surface Hillary Parade Oxley Street Meehan Street 9 2027 $21,565 25 

RD007721 Surface Hodgson Street Cowper Street The End 9 2027 $24,194 25 

RD007753 Surface Holkam Avenue Prince Street The End 9 2027 $10,954 25 

RD007815 Surface Hooper Lane Darley Road Pine Street 9 2027 $12,846 25 

RD007795 Surface Hooper Street Hooper Lane Carrington Road 9 2027 $14,309 25 

RD007965 Surface Howard Street Perouse Road Dudley Street 9 2027 $214,906 25 

RD007955 Surface Howard Street Titania Street Perouse Road 9 2027 $170,134 25 

RD002907 Surface Huddart Lane Evans Street Dangar Street 9 2027 $15,155 25 

RD008296 Surface Hughes Avenue Broome Street The End 9 2027 $50,387 25 

RD008026 Surface Hurley Crescent Wilkes Avenue The End 9 2027 $35,120 25 

RD008046 Surface Iluka Place Elphinstone Road The End 9 2027 $38,430 25 

RD008096 Surface Inman Street Torrington Road Marine Parade 9 2027 $88,442 25 

RD008206 Surface Jacques Street Apsley Lane Botany Street 9 2027 $22,551 25 

RD008216 Surface Jacques Street Botany Street Anzac Parade 9 2027 $12,946 25 

RD008186 Surface Jacques Street Bunnerong Road Hayward Street 9 2027 $26,316 25 

RD008226 Surface Jane Street The End Middle Street 9 2027 $10,303 25 

RD015280 Surface Jenner Street Pine Avenue Anzac Parade 9 2027 $78,044 25 
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RD008256 Surface Jennifer Street Anzac Parade Reservoir Street 9 2027 $130,661 25 

RD014537 Surface Jersey Road Robey Street Bunnerong Road 9 2027 $360,270 25 

RD008316 Surface John Lane King Street John Street 9 2027 $15,391 25 

RD008366 Surface Jordan Lane Shirley Crescent Bunnerong Road 9 2027 $16,980 25 

RD008376 Surface Judge Street Coogee Bay Road The End 9 2027 $90,453 25 

RD008416 Surface Kain Avenue The End Anzac Parade 9 2027 $110,704 25 

RD008426 Surface Kara Street Howard Street Barker Street 9 2027 $96,359 25 

RD008467 Surface Keith Street Boundary Street Clovelly Road 9 2027 $117,188 25 

RD014828 Surface Kelly Lane Perry Street The End 9 2027 $15,887 25 

RD008498 Surface Kemmis Street Clovelly Road Frenchmans Road 9 2027 $85,411 25 

RD008712 Surface Kingsford Street Cobham Street Bunnerong Road 9 2027 $41,420 25 

RD008702 Surface Kingsford Street Hinkler Street Cobham Street 9 2027 $64,012 25 

RD008742 Surface Knox Street Clovelly Road Greville Street 9 2027 $81,352 25 

RD008752 Surface Knox Street Greville Street Varna Street 9 2027 $106,231 25 

RD008802 Surface Kooringai Avenue Kooringai Avenue The End 9 2027 $27,726 25 

RD008792 Surface Kooringai Avenue Yarra Road Baragoola Avenue 9 2027 $47,730 25 

RD008823 Surface Kurrawa Avenue Carr Street Paul Lane 9 2027 $56,377 25 

RD008855 Surface Lancaster Crescent Botany Street The End 9 2027 $58,456 25 

RD008865 Surface Landy Street Oxley Street Hillary Parade 9 2027 $42,981 25 

RD008895 Surface Lasseter Avenue Macquarie Street Little Bay Road 9 2027 $204,252 25 
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RD008925 Surface Lawson Street Oxley Street Anzac Parade 9 2027 $67,181 25 

RD008905 Surface Lawson Street Pozieres Avenue Finucane 
Crescent 

9 2027 $65,574 25 

RD008935 Surface Lee Street Howard Street St Pauls Street 9 2027 $29,445 25 

RD008976 Surface Lenthall Street Dowling Street Mcdougall Street 9 2027 $261,928 25 

RD008986 Surface Lenthall Street Mcdougall Street Milroy Avenue 9 2027 $59,099 25 

RD008996 Surface Lenthall Street Milroy Avenue Todman Avenue 9 2027 $67,456 25 

RD009016 Surface Leonard Avenue Borrodale Road Gardeners Road 9 2027 $81,003 25 

RD009006 Surface Leonard Avenue Edward Avenue Borrodale Road 9 2027 $88,717 25 

RD009036 Surface Lexington Place Minneapolis 
Crescent 

New Orleans 
Crescent 

9 2027 $38,398 25 

RD009086 Surface Lion Street Oberon Street Howard Street 9 2027 $49,278 25 

RD015373 Surface Lister Avenue Pavilion Drive Pine Avenue 9 2027 $41,076 25 

RD002202 Surface Little Lane Little Street The End 9 2027 $6,516 25 

RD009156 Surface Llanfoyst Street Albert Street The End 9 2027 $9,057 25 

RD009208 Surface Lorne Avenue Roma Avenue The End 9 2027 $93,677 25 

RD009218 Surface Lowe Street Melrose Parade The End 9 2027 $19,901 25 

RD009238 Surface Lurline Street Torrington Road Waterside 
Avenue 

9 2027 $61,992 25 

RD009380 Surface Macquarie Street Mitchell Street Forrest Street 9 2027 $167,939 25 

RD009550 Surface Manwaring Avenue Broome Street The End 9 2027 $55,576 25 
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RD009560 Surface Marcel Avenue Carrington Road Mount Street 9 2027 $108,739 25 

RD009570 Surface Marian Street Rainbow Street The End 9 2027 $41,542 25 

RD015198 Surface Marida Street Hendy Avenue Munda Street 9 2027 $25,303 25 

RD009751 Surface Marville Avenue Botany Street Walenore Avenue 9 2027 $64,472 25 

RD014324 Surface Mason Street Hannan Street Anzac Parade 9 2027 $44,567 25 

RD009772 Surface Maud Street Barker Street Hay Street 9 2027 $19,716 25 

RD009792 Surface Maxwell Avenue Duncan Street The End 9 2027 $20,374 25 

RD015290 Surface Mayo Street Pavilion Drive Jenner Street 9 2027 $39,022 25 

RD009258 Surface Mccauley Street Australia Avenue Botany Road 9 2027 $198,521 25 

RD009288 Surface Mcgowan Avenue Napier Street Raglan Street 9 2027 $49,127 25 

RD009338 Surface Mcnair Avenue Botany Street Byrd Avenue 9 2027 $18,330 25 

RD009832 Surface Meehan Street Hillary Parade Lawson Street 9 2027 $99,187 25 

RD009872 Surface Meeks Street Willis Street Kennedy Street 9 2027 $76,190 25 

RD009912 Surface Melody Street Carr Street The End 9 2027 $15,061 25 

RD009942 Surface Melody Street Dolphin Street Bream Street 9 2027 $34,001 25 

RD009922 Surface Melody Street Stark Street Coogee Bay Road 9 2027 $46,806 25 

RD009972 Surface Melrose Parade Tower Street The End 9 2027 $71,616 25 

RD009992 Surface Menin Road Pozieres Avenue Flinders Street 9 2027 $143,463 25 

RD014788 Surface Messines Place Anzac Parade The End 9 2027 $5,990 25 

RD014334 Surface Metcalfe Street Garden Street Cooper Street 9 2027 $30,704 25 
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RD010023 Surface Meymott Street Higgs Street The End 9 2027 $49,634 25 

RD010103 Surface Middle Lane Meeks Street Middle Street 9 2027 $21,140 25 

RD010193 Surface Milroy Avenue Baker Street Lenthall Street 9 2027 $182,073 25 

RD010353 Surface Mons Avenue Malabar Road Marine Parade 9 2027 $200,771 25 

RD010373 Surface Mooramie Avenue Barker Street Day Avenue 9 2027 $92,960 25 

RD010383 Surface Mooramie Avenue Day Avenue Koorinda Avenue 9 2027 $111,485 25 

RD010393 Surface Mooramie Avenue Koorinda Avenue Roma Avenue 9 2027 $122,129 25 

RD010414 Surface Moore Street Major Street Beach Street 9 2027 $46,224 25 

RD010454 Surface Mort Lane White Street Govett Lane 9 2027 $15,087 25 

RD010484 Surface Mount Street Dudley Street Carr Street 9 2027 $99,812 25 

RD010564 Surface Moverly Road Anzac Parade Loch Maree 
Street 

9 2027 $139,964 25 

RD010640 Surface Mulgray Avenue Galvin Street Boyce Road 9 2027 $10,512 25 

RD010660 Surface Mundarrah Street Battery Street Clovelly Road 9 2027 $46,880 25 

RD010700 Surface Murray Street Ferguson Street Anzac Parade 9 2027 $28,544 25 

RD010690 Surface Murray Street Robey Street Ferguson Street 9 2027 $32,015 25 

RD014547 Surface Murrong Place Goolagong Place The End 9 2027 $34,011 25 

RD010710 Surface Myrtle Street Dowling Street Virginia Street 9 2027 $57,986 25 

RD010752 Surface Namatjira Place Little Bay Road The End 9 2027 $44,567 25 

RD010762 Surface Nancye Street Lee Street St Pauls Street 9 2027 $12,990 25 
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RD010802 Surface Napper Street Denning Street Malabar Road 9 2027 $59,145 25 

RD009146 Surface Nathan Street Carrington Road Brighton Road 9 2027 $19,436 25 

RD010812 Surface Nelson Street Howard Street Ivy Street 9 2027 $29,520 25 

RD010862 Surface Nevorie Crescent Nevorie Crescent Hannan Street 9 2027 $23,961 25 

RD015270 Surface Newtown Street Mayo Street Gubbuteh Road 9 2027 $14,890 25 

RD010922 Surface Nolan Avenue Fern Street Seaview Street 9 2027 $63,894 25 

RD010952 Surface Norfolk Parade Franklin Street Parking Lot 9 2027 $10,505 25 

RD010972 Surface Northumberland Lane Park Lane Warner Avenue 9 2027 $9,868 25 

RD011012 Surface Norton Lane Norton Street Barker Street 9 2027 $16,725 25 

RD010982 Surface Norton Street Botany Street Kennedy Street 9 2027 $82,325 25 

RD010992 Surface Norton Street Kennedy Street Willis Street 9 2027 $49,548 25 

RD011053 Surface Oak Street Melrose Parade The End 9 2027 $16,821 25 

RD011073 Surface Oberon Street Dundas Street Arden Street 9 2027 $131,148 25 

RD011143 Surface Ocean Street Boundary Street Eastbourne 
Avenue 

9 2027 $128,117 25 

RD011163 Surface O'Connell Avenue Robey Street Sharp Street 9 2027 $127,254 25 

RD011173 Surface Oorana Avenue Adina Avenue Canara Avenue 9 2027 $82,656 25 

RD011183 Surface Oorana Avenue Canara Avenue Elaroo Avenue 9 2027 $82,656 25 

RD011213 Surface Osprey Court Portland Crescent The End 9 2027 $8,872 25 

RD011389 Surface Pardey Street Irvine Street Smith Street 9 2027 $49,394 25 
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RD011432 Surface Park Avenue Gilderthorpe 
Avenue 

Pine Street 9 2027 $137,154 25 

RD011482 Surface Park Lane Northumberland 
Street 

Ocean Street 9 2027 $8,968 25 

RD011442 Surface Park Street Boundary Street Surfside Avenue 9 2027 $90,196 25 

RD011452 Surface Park Street Surfside Avenue The End 9 2027 $32,156 25 

RD011502 Surface Partanna Avenue Bunnerong Road The End 9 2027 $114,807 25 

RD011512 Surface Paterson Street Hunter Avenue Daunt Avenue 9 2027 $115,167 25 

RD015138 Surface Paul Lane Kurrawa Avenue The End 9 2027 $4,198 25 

RD015300 Surface Pavilion Drive Pine Avenue Lister Avenue 9 2027 $18,570 25 

RD011562 Surface Percival Street Storey Street Snape Street 9 2027 $69,762 25 

RD011612 Surface Perouse Road St Pauls Street Coogee Bay Road 9 2027 $177,802 25 

RD011674 Surface Piccadilly Place Bruce Bennetts 
Place 

The End 9 2027 $45,923 25 

RD014627 Surface Pillars Place Peterson Street The End 9 2027 $34,702 25 

RD015320 Surface Pine Avenue Lister Avenue Anzac Parade 9 2027 $112,274 25 

RD011704 Surface Pitt Street Alison Road The End 9 2027 $21,914 25 

RD011724 Surface Portland Crescent Chester Avenue Chicago Avenue 9 2027 $32,695 25 

RD011854 Surface Prince Edward Street Raglan Street Napier Street 9 2027 $132,553 25 

RD011824 Surface Prince Lane Prince Street Church Street 9 2027 $20,551 25 

RD011814 Surface Prince Street Cowper Street Alison Road 9 2027 $119,906 25 
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RD011925 Surface Rae Street Dutruc Street St Marks Road 9 2027 $55,031 25 

RD011987 Surface Rainbow Street Avoca Street Canberra Street 9 2027 $221,472 25 

RD012087 Surface Raleigh Street Alison Road The End 9 2027 $28,568 25 

RD012158 Surface Rigney Avenue Sturt Street The End 9 2027 $50,380 25 

RD006561 Surface Roads     9 2027 $21,908 25 

RD012240 Surface Romani Parade Pozieres Avenue Finucane 
Crescent 

9 2027 $63,645 25 

RD012250 Surface Ron Filbee Place Lurline Street The End 9 2027 $9,879 25 

RD012260 Surface Roper Avenue Elphinstone Road The End 9 2027 $30,877 25 

RD012270 Surface Roscrea Avenue Frenchmans Road Gilderthorpe 
Avenue 

9 2027 $105,800 25 

RD012340 Surface Runic Lane Hannan Street Anzac Parade 9 2027 $21,462 25 

RD012350 Surface Russell Court Portland Crescent The End 9 2027 $7,579 25 

RD012360 Surface Ryan Avenue Cantrill Avenue The End 9 2027 $35,462 25 

RD012370 Surface Sackville Street Duncan Street Marine Parade 9 2027 $151,352 25 

RD012390 Surface Scott Street Broome Street Malabar Road 9 2027 $80,268 25 

RD012420 Surface Seaside Parade Liguria Street The End 9 2027 $42,883 25 

RD012440 Surface Seaview Street Douglas Street The End 9 2027 $16,992 25 

RD012430 Surface Seaview Street Nolan Avenue Greville Street 9 2027 $31,485 25 

RD012460 Surface See Street Doncaster 
Avenue 

Houston Road 9 2027 $120,678 25 
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RD012500 Surface Sharp Street Jersey Road Beauchamp Road 9 2027 $60,431 25 

RD012520 Surface Shepherd Street Everett Street Anzac Parade 9 2027 $44,028 25 

RD012530 Surface Sherwood Street Balfour Road The End 9 2027 $21,849 25 

RD012540 Surface Shirley Crescent Bunnerong Road Bunnerong Road 9 2027 $133,076 25 

RD012550 Surface Short Street Avoca Street Belmore Road 9 2027 $24,797 25 

RD012560 Surface Silver Street Belmore Road Botany Street 9 2027 $120,145 25 

RD012591 Surface Smith Street Fischer Street Snape Street 9 2027 $42,411 25 

RD012601 Surface Smithfield Avenue Brook Street The End 9 2027 $29,746 25 

RD012621 Surface Solander Street Perry Street The End 9 2027 $95,642 25 

RD012641 Surface Soudan Lane Soudan Street The End 9 2027 $18,171 25 

RD012631 Surface Soudan Street Avoca Street Perouse Road 9 2027 $83,446 25 

RD012901 Surface St Luke Street Coogee Bay Road Dolphin Street 9 2027 $82,160 25 

RD012931 Surface St Marks Lane Clovelly Road The End 9 2027 $12,511 25 

RD012911 Surface St Marks Road Oswald Street Alison Road 9 2027 $99,922 25 

RD012951 Surface St Pauls Street Perouse Road Dudley Street 9 2027 $214,355 25 

RD012671 Surface Stephen Street Wentworth Street Chepstow Street 9 2027 $154,310 25 

RD012701 Surface Stewart Avenue Milne Avenue Daunt Avenue 9 2027 $42,320 25 

RD012711 Surface Stewart Street Lee Street The End 9 2027 $51,345 25 

RD012791 Surface Storey Street Amour Avenue Malabar Road 9 2027 $228,571 25 

RD012741 Surface Storey Street Anzac Parade Loch Maree 9 2027 $67,365 25 



 

DRAFT ROAD ASSET MANAGEMENT PLAN 2018-28 69 

 

Street 

RD014908 Surface Strachan Street Houston Road Day Lane 9 2027 $55,931 25 

RD008086 Surface Strickland Avenue Beauchamp Road The End 9 2027 $9,071 25 

RD012851 Surface Sturt Street Paton Street Avoca Street 9 2027 $81,774 25 

RD012881 Surface Surfside Avenue Park Street Keith Street 9 2027 $72,896 25 

RD013032 Surface The Avenue Alison Road Frances Street 9 2027 $59,237 25 

RD013042 Surface The Avenue Frances Street Cowper Street 9 2027 $87,615 25 

RD013052 Surface The Boulevarde Mcgowan Avenue The End 9 2027 $19,648 25 

RD013092 Surface The Corso Duncan Street Marine Parade 9 2027 $171,006 25 

RD013102 Surface Thomas Street Byron Street Higgs Street 9 2027 $22,783 25 

RD013122 Surface Thorpe Street Melrose Parade The End 9 2027 $22,592 25 

RD013132 Surface Titania Street Oberon Street Howard Street 9 2027 $52,652 25 

RD013232 Surface Tressidder Avenue Tunstall Avenue Eastern Avenue 9 2027 $109,106 25 

RD013273 Surface Tucabia Street Macleay Street Johnston Parade 9 2027 $109,951 25 

RD013283 Surface Tunstall Avenue Gardeners Road Addison Street 9 2027 $583,221 25 

RD013314 Surface Undine Street Banks Street Marine Parade 9 2027 $37,893 25 

RD014487 Surface Vanny Place Amour Avenue The End 9 2027 $24,646 25 

RD013404 Surface Victoria Street Ireton Street Franklin Street 9 2027 $82,546 25 

RD013384 Surface Victoria Street Napier Street Raglan Street 9 2027 $106,847 25 

RD013580 Surface Waratah Avenue Botany Street Belmore Road 9 2027 $122,147 25 
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RD013590 Surface Warburton Street Brisbane Street Dampier Street 9 2027 $90,325 25 

RD013620 Surface Warner Avenue Campbell Lane The End 9 2027 $1,780 25 

RD013650 Surface Wassell Street Burke Street The End 9 2027 $162,667 25 

RD013640 Surface Wassell Street Franklin Street Burke Street 9 2027 $198,870 25 

RD013670 Surface Wauchope Crescent Elphinstone Road Elphinstone Road 9 2027 $92,476 25 

RD013690 Surface Wells Street Macquarie Street The End 9 2027 $30,858 25 

RD013740 Surface White Street Wentworth Street Dangar Street 9 2027 $50,833 25 

RD013833 Surface William Street Cowper Street King Street 9 2027 $207,806 25 

RD013873 Surface Willis Street Meeks Street Rainbow Street 9 2027 $66,860 25 

RD013843 Surface Willis Street Oval Lane Barker Street 9 2027 $79,814 25 

RD013933 Surface Winburn Avenue Tunstall Avenue Eastern Avenue 9 2027 $93,346 25 

RD013963 Surface Winkurra Street Dowling Street Milroy Avenue 9 2027 $88,115 25 

RD013983 Surface Wisdom Street The End East Alexandria Parade 9 2027 $9,242 25 

RD014678 Surface Woli Place Bilga Crescent The End 9 2027 $16,841 25 

RD014003 Surface Wolseley Road Neptune Street Cairo Street 9 2027 $71,929 25 

RD014013 Surface Wood Street Rae Street Eulalie Avenue 9 2027 $44,033 25 

RD014053 Surface Wride Street Duncan Street Malabar Road 9 2027 $147,899 25 

RD014073 Surface Yamba Place Elphinstone Road The End 9 2027 $25,002 25 

RD014103 Surface Yorktown Parade New Orleans 
Crescent 

Chester Avenue 9 2027 $221,031 25 
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RD014113 Surface Young Street Barker Street The End 9 2027 $68,528 25 

RD014123 Surface Zions Avenue Lucas Avenue Prince Edward 
Street 

9 2027 $59,663 25 

Subtotal   $28,106,022   

  

Program Total   $47,553,639   
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Appendix B Budgeted Expenditures Accommodated in LTFP 
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